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Glossary 
Specific terms and acronyms used throughout this strategy are listed and described in the table below. 

Table 1: Terminology 

ACRONYM DEFINITION 

ARTC Australian Rail Track Corporation 

BMP Biodiversity Management Plan 

CEMP Construction environmental management plan 

CIZ Construction Impact Zone 

CSSI Critical State Significant Infrastructure 

CSSI 7474 Critical State Significant Infrastructure Planning Approval for N2NS P1 

DAWE Federal Department of Agriculture, Water and Environment 

DPE NSW Department of Planning and Environment 

EIS Environmental Impact Statement 

EP&A Act NSW Environmental Planning and Assessment Act 1979 

EPBC 2016/7729 EPBC Act Planning Approval for N2NS P1 

EPBC Act Commonwealth Environment Protection and Biodiversity Conservation Act 1999 

FEMP Flood Emergency Management Plan 

HMP Heritage Management Plan 

IFC Issue for construction 

LX Level Crossing 

N2NS P1 Narrabri to North Star, Phase 1 project 

NVMP Noise and Vibration Management Plan 

PCT Plant Community Type 

SPIR Submissions and Preferred Infrastructure Report 

SSI State Significant Infrastructure 

SWMP Soil and Water Management Plan 

TEC Threatened Ecological Community 

TTAMP Traffic, Transport and Access Management Plan 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

1 Introduction 

1.1 Background 
Australian Rail Track Corporation (ARTC) submitted a Critical State Significant Infrastructure (CSSI) 
application for approval to construct and operate the Narrabri to North Star Phase 1 (N2NS P1) section of 
the Inland Rail program under Part 5, Division 5.2 of the NSW Environmental Planning and Assessment Act 
1979 (EP&A Act).  The then NSW Minister for Planning and Public Spaces granted CSSI approval for 
N2NS P1 on 13 August 2020 (CSSI 7474). A copy of the CSSI 7474 Approval is presented in Appendix D. 

N2NS P1 has also been subject to approval under the Commonwealth Environment Protection and 
Biodiversity Conservation Act 1999 (EPBC Act).  The N2NS project was declared by the then 
Commonwealth Minister for Sustainability, Environment, Water, Populations and Communities to be a 
controlled action under the EPBC Act on 20 September 2016. Following a request to separate N2NS into 
two phases on 1 June 2020 (which request was approved on 25 June 2020), N2NS P1 was approved by the 
Commonwealth Minister on 1 October 2020 (EPBC 2016/7729). ARTC commenced construction of 
N2NS P1 on 10 April 2021. 

1.2 Scope 
This report details the commitments outlined within EPBC 2016/7729 and assessment of compliance against 
conditions 1-12 for the reporting period 10 April 2021 to 9 April 2022 as per Condition 6 of EPBC 2016/7729, 
which states: 

The approval holder must prepare a compliance report for each 12 month period following the date of 
commencement of the action, or otherwise in accordance with an annual date that has been agreed to in 
writing by the Minister. The approval holder must: 

a. publish each compliance report on the website within 60 business days following the relevant 12 
month period; 

b. notify the Department by email that a compliance report has been published on the website and 
provide the weblink for the compliance report within five business days of the date of publication; 

c. keep all compliance reports publicly available on the website until this approval expires; 
d. exclude or redact sensitive ecological data from compliance reports published on the 

website; and 
e. where any sensitive ecological data has been excluded from the version published, submit the full 

compliance report to the Department within 5 business days of publication 

1.3 Approved action 
Construction of N2NS P1 commenced on 10 April 2021 and is expected to be completed by the end of 2023. 

The key features of N2NS P1 include: 

 Upgrading the track, track formation, underbridges and culverts within the existing rail corridor, in two 
sections 

 between Narrabri and Moree; and 

 between Camurra and North Star 

 Five new crossing loops within the existing rail corridor, at Bobbiwaa, Waterloo Creek, Tycannah Creek, 
Coolleearllee, and Murgo; 

 A replacement rail bridge at Croppa Creek; 

The overall project footprint is presented in Figure 1-1 below. 
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Figure 1-1 Narrabri to North Star section of Inland Rail project footprint 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

1.4 Key project activities 
During the first year from commencement of construction, the following key activities have taken place within 
Stages 2 (Penney’s Loop to Moree) and 3 (Milguy to North Star) of N2NS P1: 

 Establishment of minor ancillary facilities, 

 Establishment of crane access pads at Gil Gil Creek, Gurley Creek and Yallaroi Creek, 

 Signal removal, 

 Demolition of bridges (Bunna Creek, Gurley Creek, Gil Gil Creek, Yallaroi Creek, Croppa Creek and 
Croppa Creek tributary) and culverts, 

 Establishment of piling pad and commencement of piling at bridge demolition areas, 

 Removal of piling pad and landscaping undertaken at Gurley Creek Bridge, 

 Vegetation slashing, removal of rail, earth works, 

 Mainline earthworks and lime stabilisation works continued in various Sections from Penneys Road to 
Gurley, 

 Mainline earthworks, lime stabilisation and culvert works, 

 Level crossings (LX) foundation, earthworks and drainage undertaken at LX554, LX1829, LX3067, 
LX3066, LX1828, LX553, LX555, LX556, LX3067, LX1829, and 

 Ballast laydown, sleeper and rail placement. 

Early works in Stage 1 of N2NS P1 commenced in March 2022 and included establishment of fauna habitat 
enhancement areas and vegetation slashing. Stages are presented on Figure 1-1 above. 

1.5 Project details 
Project details for N2NS P1are presented in Table 1-1 below. 

Table 2 Project details 

EPBC NUMBER EPBC 2017/7861 

PROJECT NAME Narrabri to North Star Section of Inland Rail, phase 1 

APPROVAL HOLDER AND ACN OR ABN Australian Rail Track Corporation Limited 
ACN 081 455 754 

LOCATION OF THE PROJECT Narrabri to North Star 

REPORTING PERIOD 10 April 2021 to 7 April 2022 

2 Compliance assessment 

2.1 Assessment of compliance 
The terminology used to record findings in this compliance report is (Table 2-1) is consistent with that used 
by the Department of Agriculture, Water and Environment (DAWE) Annual Compliance Report Guidelines 
(2014). 

OFFICIAL 
AUSTRALIAN RAIL TRACK CORPORATION | 5-0000-260-EAP-00-RP-0013 6 of 24 



  

     
  

 

   

  

  
    

    
    

  

     
  

     

 

EPBC ANNUAL COMPLIANCE REPORT 2022 

Table 3 Compliance status terminology 

STATUS DESCRIPTION 

COMPLIANT ‘Compliance’ is achieved when all the requirements of a condition have been met, including the 
implementation of management plans or other measures required by those conditions. 

NON-COMPLIANT A designation of ‘non-compliance’ should be given where the requirements of a condition or 
elements of a condition, including the implementation of management plans and other 
measures, have not been met. 

NOT APPLICABLE A designation of ‘not applicable’ should be given where the requirements of a condition or 
elements of a condition fall outside of the scope of the current reporting period. For example, a 
condition which apply to an activity that has not yet commenced. 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC 
CONDITION 
NUMBER 

1 a 

EPBC CONDITION 

Implement conditions C4 and 
C9 of Part C, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
avoiding, mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters, 
with the exception of C9(a). 

SSI 

C4 

RELEVANT SSI 7474 CONDITION 

The following CEMP Sub-plans must be 
prepared in consultation with the relevant 
government agencies and relevant councils 
identified for each CEMP Sub-plan and be 
consistent with the CEMP referred to in the EIS. 
Note, refer to of the CSSI7474 approval for Table 
of required sub-plans and relevant government 
authorities to be consulted. Sub-plans include, 
Traffic, Transport and Access, Noise and 
Vibration, Biodiversity, Soil and Water, Heritage 
and Flood Emergency Management. 

COMPLIANCE 
STATUS 

Compliant 

EXPLANATION 

The construction environmental 
management plan (CEMP) and sub-plans 
have been prepared and continue to be 
implemented.  Implementation of the sub-
plans is monitored with routine audits by the 
Environmental Representative, six-monthly 
document revisions, independent 
environmental audits, and ARTC internal 
audits. 

Records of the required consultation are 
available as appendices in the sub-plans: 
A. Traffic, Transport and Access Management 
Plan (TTAMP), refer to Appendix G of plan 
B. Noise and Vibration Management Plan 
(NVMP), refer to Appendix F of plan 
C. Biodiversity Management Plan (BMP), 
refer to Appendix B of plan 
D. Soil and Water Management Plan (SWMP), 
refer to Appendix A of plan 
E. Heritage Management Plan (HMP), refer to 
Appendix A of plan 
F. Flood Emergency Management Plan 
(FEMP), refer to Appendix A of plan 

Management plans can be provided upon 
request, or alternatively accessed via the 
Project website at 
https://inlandrail.artc.com.au/where-we-
go/projects/narrabri-to-north-star/planning-
approval-documents/ 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

1 a Implement conditions C4 and 
C9 of Part C, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
avoiding, mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters, 
with the exception of C9(a). 

C9 The Biodiversity Management Sub-plan must 
include: 

(b) procedures for pre-clearing surveys for 
threatened species to be undertaken by a 
suitably qualified and experienced ecologist, 
including survey and relocation methodologies 
and management/offset measures; 
(c) measures to control cane toads, as relevant 
to the construction phase areas and scope in 
accordance with the Threat abatement plan for 
the biological effects, including lethal toxic 
ingestion, caused by cane toads (relevant to 
works adjacent to retained Brigalow (Acacia 
harpophylla dominant and co-dominant) TEC 
and Weeping Myall Woodlands TEC); and 
(d) measures to protect EPBC Act listed 
threatened species, in particular the koala, and 
threatened ecological communities. 

Compliant BMP: See Appendix A and Section 5 of plan 

Management plans can be provided upon 
request, or alternatively accessed via the 
Project website at 
https://inlandrail.artc.com.au/where-we-
go/projects/narrabri-to-north-star/planning-
approval-documents/ 
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EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

1 b Ensure that the Weed 
Management Plan included in 
the Biodiversity Management 
Subplan required under 
condition C9 of Part C, Schedule 
2 of the State Infrastructure 
approval, includes appropriate 
weed control measures to 
prevent the introduction 
and/or spread of weeds from 
construction areas to any 
retained area of Belson's Panic 
(Homopholis belsonii), Natural 
Grassland on Basalt and Fine-
textured Alluvial Plains of 
Northern New South Wales and 
Southern Queensland, Brigalow 
(Acacia harpophylla dominant 
and codominant) and Weeping 
Myall Woodlands ecological 
communities. 

C9 The Biodiversity Management Sub-plan must 
include: 

(a) a weed management plan, including 
appropriate weed control to manage 
introduction and/or spread of weeds from 
construction areas to any retained Weeping 
Myall Woodlands TEC, and appropriate 
protocols to demonstrate compliance with the 
requirements of the Biosecurity Act 2015 and 
Biosecurity Regulation 2017; 

Compliant BMP: See Section 6 and Table 9 of plan 

Management plans can be provided upon 
request, or alternatively accessed via the 
Project website at 
https://inlandrail.artc.com.au/where-we-
go/projects/narrabri-to-north-star/planning-
approval-documents/ 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E17 The Proponent must minimise impacts to plant 
community types and not exceed the total areas 
impacted as identified in Table E1. 

Note, refer to of the CSSI 7474 approval for 
Table E1 Native Vegetation Impacted. See 
Appendix D. 

Not 
applicable 

This is not yet triggered as ARTC have 
developed a Construction Impact Zone (CIZ) 
(as defined by Issue for Construction (IFC) 
drawings), which is within the approved SPIR 
footprint under the EIS/SPIR.  The IFC CIZ 
substantially minimised impacts to PCTs as 
listed in Table E1. 

Consequently, ARTC are in the process of 
preparing an administrative modification to 
the SSI 7474 approval with the intent of 
reducing the areas of impacted PCTs as 
reflected in Table E1. It is anticipated the 
process will be submitted to DPE for 
assessment by 30 June 2022. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E18 The Proponent must meet the biodiversity 
offset obligations for ecosystem and species 
credits as set out in Tables E2 and E3, within two 
(2) years of the CSSI approval. The retirement of 
the biodiversity credits must be carried out in 
accordance with the NSW Biodiversity Offsets 
Policy for Major Projects and can be achieved by 
a combination of: 
(a) acquiring and retiring “biodiversity credits” 
within the meaning of the Biodiversity 
Conservation Act 2016; and/or 
(b) making a payment into the Biodiversity 
Conservation Fund; and/or 
(c) outlining in a Biodiversity Offset Strategy the 
provision of supplementary measures. The 
Strategy must be prepared in consultation with 
EES and DAWE. 

Not 
applicable 

The CSSI approval is dated 13 August 2020. 
As such the biodiversity offset obligations for 
ecosystem and species credits as outlined in 
this condition must be met by 13 August 
2022. 
ARTC is in the process of achieving retirement 
of biodiversity credits in accordance with the 
NSW Biodiversity Offsets Policy for Major 
Projects. 
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EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

Note, refer to of the CSSI7474 approval for Table E2: 
Ecosystem Credits to be Retired and Table E3: Species 
Credits to be Retired. See Appendix D. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E19 The Proponent may review and update the 
ecosystem and species credit requirements in 
Tables E2 and E3, except as required by 
Condition E25, to reflect the final construction 
footprint and resulting extent and type of plant 
community types to be cleared. Amendments to 
the ecosystem and species credit requirements 
must be undertaken in consultation with EES 
and DAWE and submitted to the Planning 
Secretary for approval within six (6) months 
after the commencement of construction or as 
agreed in writing by the Planning Secretary. 

Not 
applicable 

ARTC are in the process of revising the IFC CIZ 
and are preparing a modification to the SSI 
7474 approval to meet the requirements of 
E19, for which DPE have granted an 
extension for condition E19 until 30 June 
2022. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E20 The review and update of credit requirements 
must be undertaken by: 
(a) using the vegetation mapping, and the 
extent of impact in the revised development 
footprint (Table 3.4) in the July 2020 Addendum 
to the Inland Rail – Narrabri to North Star 
Biodiversity Assessment Report; and/or 
(b) completing verification surveys to confirm 
the extent, type and condition of native 
vegetation to be impacted. Where verification 
surveys are required, they must be undertaken 
in consultation with EES. Any additional surveys 
must be undertaken at the time of year when 
groundcover is most likely to be predominantly 
native. If evaluation is not possible at a time 

Not 
applicable 

ARTC has been granted an extension by DPE 
to undertake a revision of biodiversity credit 
offsets and ARTC is in the process of revising 
credits in accordance with the relevant 
conditions of approval. 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

when groundcover is most likely to be native, 
the assumed presence of any relevant species 
and ecosystems may be applied to 
conservatively evaluate impacts and associated 
credit requirements. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E21 The Proponent must submit to the Planning 
Secretary for information a copy of the Credit 
Retirement Report for the retirement of the 
ecosystem and species credits required by 
Condition E18 within one month of receiving the 
report. 

Not 
applicable 

ARTC has been granted an extension by DPE 
to undertake a revision of biodiversity credit 
offsets and ARTC is in the process of revising 
credits in accordance with the relevant 
conditions of approval. 

The Planning Secretary will be provided a 
copy of the Credit Retirement Report within 
one month of ARTC receiving the report. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E23 The Proponent must reduce the area of koala 
habitat, identified in Table E4, that is impacted 
by the CSSI by at least 25%, or as otherwise 
agreed by the Planning Secretary. 

Note, refer to of the CSSI7474 approval for Table E4: 
Vegetation zones/plant community types identified as 
koala habitat. See Appendix D. 

Not 
applicable 

This is not yet triggered as ARTC has been 
granted an extension by DPE to undertake a 
revision of biodiversity credit offsets and 
reduction in koala habitat impact area and 
ARTC is in the process of revising credits in 
accordance with the relevant conditions of 
approval. 
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EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E24 The Proponent must submit a report on the final 
construction footprint demonstrating how 
impacts to the plant community types identified 
in Table E4 have been reduced. This must be 
provided to the Planning Secretary, EES and 
DAWE for information, within six (6) months 
after the commencement of construction or as 
agreed by the Planning Secretary. 

Not 
applicable 

This is not yet triggered as ARTC has been 
granted an extension by DPE to undertake a 
revision of biodiversity credit offsets and 
reduction in koala habitat impact area and 
ARTC is in the process of revising credits in 
accordance with the relevant conditions of 
approval. 
Consultation with EES and DAWE has 
commenced and is in progress. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E25 The Proponent must provide a minimum of 
4556 species credits to offset impacts to the 
koala. 

Not 
applicable 

ARTC is in the process of achieving retirement 
of biodiversity credits in accordance with the 
NSW Biodiversity Offsets Policy for Major 
Projects, including species credits to offset 
impacts to the koala. 

1 c Implement biodiversity 
conditions E17-E21 and E23-
E26 of Part E, Schedule 2 of the 
State Infrastructure approval, 
where they relate to 
monitoring, managing, 
minimising, reducing, avoiding, 
mitigating, offsetting, 
recording, or reporting on, 
impacts to protected matters. 

E26 The offset credits required by Condition E25 
must be sourced where practicable, from: 
(a) The same IBRA subregion as the impacted 
site, or 
(b) The adjoining IBRA subregions within the 
same IBRA region as identified in (a). 

Not 
applicable ARTC is in the process of achieving retirement 

of biodiversity credits in accordance with the 
NSW Biodiversity Offsets Policy for Major 
Projects. 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC 
CONDITION 
NUMBER 

EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

1 d For any aspect of the action, for 
the period for which the 
approval has effect, the 
approval holder must not 
exceed the maximum impacts 
to protected matters specified 
under the State Infrastructure 
approval. 

Compliant Threatened species vegetation clearing 
quantities are presented in Appendix A and 
indicates that maximum impacts to protected 
matters specified under CSSI 7474 have not 
been exceeded. 

1 e Notify the Department in 
writing of any proposed change 
to the conditions of the State 
Infrastructure approval for 
which Conditions la, lb, le and 
1d apply, within 10 business 
days of formally proposing a 
change or becoming aware of 
the NSW Government 
proposing a change. 

Not 
Applicable 

ARTC notify DAWE when it lodges its 
proposed modification request 

1 f Notify the Department in 
writing of any change to the 
State Infrastructure approval 
for which Conditions 1a, 1b, 1e 
and 1d apply, within 10 
business days of a change to 
the State Infrastructure 
approval being finalised. 

Not 
Applicable 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC CONDITION 
NUMBER 

EPBC CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

2 - Notification of date of commencement of the 
action: 
The approval holder must notify the 
Department in writing of the date of 
commencement of the action within 10 
business days after the date of 
commencement of the action. 

Compliant DAWE was notified on 15 April 2021 
of the commencement of N2NS P1, 
which was on 10 April 2021 (Refer 
Appendix B) 

3 - Notification of date of commencement of the 
action: 
If the commencement of the action does not 
occur within 5 years from the date of this 
approval, then the approval holder must not 
commence the action without the prior 
written agreement of the Minister. 

Not 
Applicable 

N2NS P1 commenced within five 
years from the date of the EPBC 
2016/7729 approval 

4 - Compliance Records: 
The approval holder must maintain accurate 
and complete compliance records. 
Note: Compliance records may be subject to 
audit by the Department or an independent 
auditor in accordance with section 458 of the 
EPBC Act, and or used to verify compliance 
with the conditions. Summaries of the result 
of an audit may be published on the 
Department's website or through the general 
media. 

Compliant Inland Rail maintains accurate and 
complete compliance records in 
accordance with this condition. 

5 - Compliance Records: 
If the Department makes a request in writing, 
the approval holder must provide electronic 
copies of compliance records to the 
Department within the timeframe specified in 
the request. 
Note: Compliance records may be subject to 
audit by the Department or an independent 
auditor in accordance with section 458 of the 
EPBC Act, and or used to verify compliance 
with the conditions. Summaries of the result 
of an audit may be published on the 
Department's website or through the general 
media. 

Not 
Applicable 

To date, there has been no direction 
from the Department for electronic 
copies of compliance records. Inland 
Rail will comply with any request 
received by the Department. 

6 Annual Compliance Reporting: 
The approval holder must prepare a 
compliance report for each 12 month period 
following the date of commencement of the 
action, or otherwise in accordance with an 
annual date that has been agreed to in 
writing by the Minister. The approval holder 
must: 

Compliant This report is the first annual 
compliance report and has been 
prepared to satisfy this condition. 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC CONDITION 
NUMBER 

EPBC CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

6 a publish each compliance report on the 
website within 60 business days following the 
relevant 12 month period; 

Not 
Applicable 

At the time of writing this 
compliance report, the first for N2NS 
P1, this condition was not yet 
triggered. 
Following its completion, this 
compliance report will be published 
on the Inland Rail N2NS website 
within 60 business days from 10 
April 2022. 

6 b notify the Department by email that a 
compliance report has been published on the 
website and provide the weblink for the 
compliance report within five business days 
of the date of publication; 

Not 
Applicable 

At the time of writing this 
compliance report, the first for N2NS 
P1, this condition was not yet 
triggered. 
Following its completion and upload 
to the project website, ARTC will 
notify the Department by email 
within 5 business days. 

6 c keep all compliance reports publicly available 
on the website until this approval expires; 

Not 
Applicable 

At the time of writing this 
compliance report, the first for N2NS 
P1, this condition was not yet 
triggered. 

6 d exclude or redact sensitive ecological data 
from compliance reports published on the 
website; and 

Not 
Applicable 

No information has been redacted 
from this report. 

6 e where any sensitive ecological data has been 
excluded from the version published, submit 
the full compliance report to the Department 
within 5 business days of publication. 

Not 
Applicable 

No information has been redacted 
from this report. 

7 Reporting Non-Compliance: 
The approval holder must notify the 
Department in writing of any: incident; non-
compliance with the conditions of this 
approval; or non-compliance with the 
commitments made in any element of the 
Construction Environmental Management 
Plan (required under Part C, Schedule 2 of the 
State Infrastructure approval) referred to in 
condition 1. The notification must be given as 
soon as practicable, and no later than two 
business days after becoming aware of the 
incident or noncompliance. 

The notification must specify: 

Not 
Applicable / 
Compliant 

One potential non-compliance has 
been reported to DAWE regarding 
vegetation clearing without a fauna 
spotter/catcher. The potential non-
compliance occurred over a small 
time window and a minor area was 
affected.  No fauna were identified 
in affected vegetation. ARTC does 
not believe that this constituted a 
non-compliance (and so has marked 
this condition's status as "not 
applicable") but reported out of 
abundant caution. 

Thirty-five potential incident reports 
have been submitted to DAWE and 
were related to Five-clawed Worm-
skink interactions which occurred 
during the reporting period. 

7 a Any condition which is or may be in breach; 

7 b A short description of the incident and/or 
non-compliance; and 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC CONDITION 
NUMBER 

EPBC CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

7 c The location (including co-ordinates), date, 
and time of the incident and/or non-
compliance. In the event the exact 
information cannot be provided, provide the 
best information available. 

Following the initial potential Five-
clawed Worm-skink find on 5 July 
2021, ARTC sought advice from both 
the contractor ecologist and a third-
party ecologist engaged by ARTC.  
Following this process, ARTC held a 
meeting with DPE and DAWE on 3 
August 2021 to discuss the potential 
find and next steps. No direction was 
given to ARTC indicating an incident 
report would be required, and ARTC 
have continued to undertake 
inclusive collaboration with 
regulators including DAWE and 
subject matter experts. 
ARTC does not believe that this 
constituted a non-compliance (and 
so has marked this condition's status 
as "not applicable"), but has 
included in this report out of 
abundant caution. 

8 Reporting Non-Compliance: 
The approval holder must provide to the 
Department the details of any incident or 
non-compliance with the conditions of this 
approval or commitments made in any 
element of the Construction Environmental 
Management Plan (required under Part C, 
Schedule 2 of the State Infrastructure 
approval) referred to in condition 1 as soon as 
practicable and no later than 10 business days 
after becoming aware of the incident or non-
compliance, specifying: 

Not 
Applicable / 
Compliant 

ARTC have submitted 10-day reports 
for all thirty five initial potential 
incident reports submitted to DAWE 
regarding the Five-clawed Worm-
skink. 

Following ongoing consultation, it 
was agreed on 18 November 2021 
Condition 8 would be reported 
concurrently with Condition 7 for 
Five-clawed Worm-skin encounters 
that required notification. 

ARTC does not believe that this 
constituted a non-compliance (and 
so has marked this condition's status 
as "not applicable"), but has 
included in this report out of 
abundant caution. 

8 a Any corrective action or investigation which 
the approval holder has already taken or 
intends to take in the immediate future; 

8 b The potential impacts of the incident or non-
compliance; and 

8 c The method and timing of any remedial 
action that will be undertaken by the 
approval holder 

9 - Independent Audit: 
The approval holder must ensure that 
independent audits of compliance with the 
conditions are conducted as requested in 
writing by the Minister. 

Not 
Applicable 

To date, there has been no request 
from the Department for an audit. 
Inland Rail will comply with any 
request received by the Department. 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

EPBC CONDITION 
NUMBER 

EPBC CONDITION COMPLIANCE 
STATUS 

EXPLANATION 

10 Independent Audit: 
For each independent audit, the approval 
holder must: 

Not 
Applicable 

10 a provide the name and qualifications of the 
independent auditor and the draft audit 
criteria to the Department; 

Not 
Applicable 

10 b Independent Audit: 
For each independent audit, the approval 
holder must: 
- only commence the independent audit once 
the audit criteria have been approved in 
writing by the Department; and 

Not 
Applicable 

10 c Independent Audit: Not 
Applicable For each independent audit, the approval 

holder must: 
- submit an audit report to the Department 
within the timeframe specified in the 
approved audit criteria. 

11 - Independent Audit: 
The approval holder must publish the audit 
report on the website within 10 business days 
of receiving the Department's approval of the 
audit report and keep the audit report 
published on the website until the end date 
of this approval. 

Not 
Applicable 

12 - Completion of Construction: Not 
Applicable Within 20 business days after the completion 

of construction, the approval holder must 
notify the Department in writing and provide 
completion data. 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

Appendix A Cumulative Vegetation Clearing Quantity 

Table D- 1 Cumulative clearing quantities for native vegetation from commencement of construction to March 2022 (inclusive) 

VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME TEC UNDER THE EPBC ACT -
SPIR (HA) 

TOTAL 
APPROVED 

IMPACT - SPIR 
CIZ (HA) 

CUMULATIVE 
PROJECT TOTAL 
TEC UNDER THE 
EPBC ACT IMPACTED 
- T4M CIZ (HA) 

ZONE - 1 - PCT-27 BVT-BR233, NA219-WEEPING MYALL OPEN 
WOODLAND OF THE DARLING RIVERINE PLAINS BIOREGION AND 

BRIGALOW BELT SOUTH BIOREGION 

Weeping Myall Woodlands -
9.16 

17.940 
0.111 

ZONE - 2 - PCT-35 BVT-BR120, NA117-BRIGALOW - BELAH OPEN 
FOREST / WOODLAND ON ALLUVIAL OFTEN GILGAIED CLAY FROM 

PILLIGA SCRUB TO GOONDIWINDI, BRIGALOW BELT SOUTH 
BIOREGION 

Brigalow (Acacia harpophylla 
dominant and codominant) -

16.13 

17.310 

0.598 

ZONE - 3 - PCT-39 BVT-BR130, NA129-COOLABAH - RIVER COOBAH 
- LIGNUM WOODLAND WETLAND OF FREQUENTLY FLOODED 

FLOODPLAINS MAINLY IN THE DARLING RIVERINE PLAINS 
BIOREGION 

Coolabah - Black Box 
Woodland of the Darling 
Riverine Plains and the 

Brigalow Belt South Bioregions 
- 1.74 

1.740 

0.016 

ZONE - 4 - PCT-52 BVT-BR191, NA187-QUEENSLAND BLUEGRASS 
+/- MITCHELL GRASS GRASSLAND ON CRACKING CLAY 

FLOODPLAINS AND ALLUVIAL PLAINS MAINLY THE NORTHERN-
EASTERN DARLING RIVERINE PLAINS BIOREGION 

Natural Grasslands on Basalt 
and Fine-textured Alluvial 

Plains of Northern NSW and 
Southern Qld - 432.07 

432.070 

52.353 

ZONE - 5 - PCT-56 BVT-BR186, NA182-POPLAR BOX - BELAH 
WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF 

NORTH-CENTRAL NSW 

Not Listed 143.950 
0.000 

ZONE - 6 - PCT-56 BVT-BR186, NA182-POPLAR BOX - BELAH 
WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF 

NORTH-CENTRAL NSW-DERIVED NATIVE GRASSLANDS 

Not Listed 249.850 
0.000 

ZONE - 7 - PCT-71 BVT-BR127,NA126-CARBEEN - WHITE CYPRESS 
PINE - RIVER RED GUM - BLOODWOOD TALL WOODLAND ON 

SANDY LOAM ALLUVIAL AND AEOLIAN SOILS IN THE NORTHERN 
BRIGALOW BELT SOUTH BIOREGION AND DARLING RIVERINE 

PLAINS BIOREGION 

Not Listed 0.510 

0.000 

ZONE - 8 - PCT-78 BVT-BR196, NA193-RIVER RED GUM RIPARIAN 
TALL WOODLAND / OPEN FOREST WETLAND IN THE NANDEWAR 

BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 

Not Listed 11.820 

0.000 

ZONE - 9 - PCT-135 BVT-BR284, NA271-COOBAH - WESTERN 
ROSEWOOD LOW OPEN TALL SHRUBLAND OR WOODLAND 

MAINLY ON OUTWASH AREAS IN THE BRIGALOW BELT SOUTH 
BIOREGION 

Not Listed 9.500 

0.000 

ZONE - 10 - PCT-413 BVT-BR346, NA348 -SILVER-LEAVED 
IRONBARK - WHITE CYPRESS PINE - BOX DRY SHRUB GRASS 
WOODLAND OF THE PILLIGA SCRUB - WARIALDA REGION, 

BRIGALOW BELT SOUTH BIOREGION 

Not Listed 5.720 

0.000 

TOTAL AREA IMPACTED (HA) 459.1 890.410 53.077 
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EPBC ANNUAL COMPLIANCE REPORT 2022 

Table D- 2 Cumulative clearing quantities for Koala Habitat from commencement of construction to February 2022 (inclusive) 

VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME - KOALA 
HABITAT 

TOTAL APPROVED 
IMPACT AREA 
SPIR CIZ (HA) 

CUMULATIVE PROJECT TOTAL TO 
MARCH 2022 (INCLUSIVE) 

ZONE - 2 - PCT-35 BVT-BR120, NA117-BRIGALOW - BELAH OPEN FOREST / 
WOODLAND ON ALLUVIAL OFTEN GILGAIED CLAY FROM PILLIGA SCRUB TO 
GOONDIWINDI, BRIGALOW BELT SOUTH BIOREGION 

17.31 
0.6088 

ZONE - 3 - PCT-39 BVT-BR130, NA129-COOLABAH - RIVER COOBAH -
LIGNUM WOODLAND WETLAND OF FREQUENTLY FLOODED FLOODPLAINS 
MAINLY IN THE DARLING RIVERINE PLAINS BIOREGION 

1.74 
0.0156 

ZONE - 4 - PCT-52 BVT-BR191, NA187-QUEENSLAND BLUEGRASS +/-
MITCHELL GRASS GRASSLAND ON CRACKING CLAY FLOODPLAINS AND 
ALLUVIAL PLAINS MAINLY THE NORTHERN-EASTERN DARLING RIVERINE 
PLAINS BIOREGION 

0.08 (scattered 
trees) 0.0000 

ZONE - 5 - PCT-56 BVT-BR186, NA182-POPLAR BOX - BELAH WOODLAND 
ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW 

143.95 
0.8658 

ZONE - 6 - PCT-56 BVT-BR186, NA182-POPLAR BOX - BELAH WOODLAND 
ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW-
DERIVED NATIVE GRASSLANDS 

0.35 (scattered 
trees) 0.0087 

ZONE - 8 - PCT-78 BVT-BR196, NA193-RIVER RED GUM RIPARIAN TALL 
WOODLAND / OPEN FOREST WETLAND IN THE NANDEWAR BIOREGION 
AND BRIGALOW BELT SOUTH BIOREGION 

11.82 
0.3092 

TOTAL AREA IMPACTED (HA) 175.25 
1.808 
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Appendix B Commencement of activity notification letter 
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15 April 2021 

5-0000-260-EAP-00-LT-0001 

Office of Compliance 
Environment Standards Division 
Department of the Environment and Energy 
GPO Box 787 
Canberra ACT 2601 

Email: epbcmonitoring@environment.gov.au and compliance@environment.gov.au 

Dear Minister, 

EPBC Approval 2016/7729 – Condition 2 Notification 

In accordance with Narrabri to North Star Project Section of Inland Rail, NSW Approval (EPBC 
2016/7729), Condition 2, Australian Rail Track Corporation (ARTC) are pleased to provide the 
Department of Agriculture, Water and the Environment (the Department) with notification that the 
commencement of the action has occurred. 

ARTC became aware of construction related activities commencing on 10 April 2021.  

If you have any queries please feel free to contact Sam Blanco, Senior Environmental Advisor for the 
Project on 0409 510 555 or sblanco@artc.com.au. 

Yours sincerely 

Tim Hale (Apr 16, 2021 12:39 GMT+10) 

Tim Hale 
Senior Project Manager 



 
  

  

  

  

  

 
 

 

 

 

 

 

 
 

 

 

 

 

 

Letter for DAWE 
Final Audit Report 2021-04-16 

Created: 2021-04-16 

By: Sam Blanco (sblanco@artc.com.au) 

Status: Signed 

Transaction ID: CBJCHBCAABAARyC7I_4ckQXUYwylmYl0Ko4o2V1O61WL 

"Letter for DAWE" History 
Document created by Sam Blanco (sblanco@artc.com.au) 
2021-04-16 - 2:33:04 AM GMT- IP address: 144.134.99.254 

Document emailed to Tim Hale (THale@ARTC.com.au) for signature 

2021-04-16 - 2:33:26 AM GMT 

Email viewed by Tim Hale (THale@ARTC.com.au) 
2021-04-16 - 2:38:55 AM GMT- IP address: 45.141.142.220 

Tim Hale (THale@ARTC.com.au) has explicitly agreed to the terms of use and to do business electronically with 
Australian Rail Track Corporation 

2021-04-16 - 2:39:30 AM GMT- IP address: 58.161.145.211 

Document e-signed by Tim Hale (THale@ARTC.com.au) 
Signature Date: 2021-04-16 - 2:39:30 AM GMT - Time Source: server- IP address: 58.161.145.211 

Agreement completed. 
2021-04-16 - 2:39:30 AM GMT 
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Appendix C EPBC Approval 
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Australian Government 

Department of Agriculture, 
Water and the Environment 

APPROVAL 

Narrabri to North Star Section of Inland Rail, NSW (EPBC 2016/7729) 

This decision is made under sections 130(1) and 133(1) of the Environment Protection and Biodiversity 
Conservation Act 1999 (Cth). Note that section 134(1A) of the EPBC Act applies to this approval, which 
provides in general terms that if the approval holder authorises another person to undertake any part 
of the action, the approva I holder must take all reasonable steps to ensure that the other person is 
informed of any conditions attached to this approval, and that the other person complies with any 
such condition. 

Details 

Person to whom the Australian Rail Track Corporation Limited 
approval is granted 
(approval holder) 

ACN or ABN of approval ABN 75 081455 754 
holder 

Action To construct and operate Phase 1 of the Narrabri to North Star section 
of the Inland Rail. This action includes all ancillary construction that is 
involved in the process, subject to the variation of the action accepted 
by the Minister under section 156B on 25 June 2020. [See EPBC Act 
referral 2016/7729, request for variation of proposal received on 
1 June 2020]. 

Approval decision 

My decision on whether or not to approve the taking of the action for the purposes of the controlling 
provision for the action is as follows. 

Controlling Provisions 

Listed Threatened Species and Communities 
Section 18 
Section 18A 

Approve 
Approve 

Period for which the approval has effect 

This approval has effect until 31 October 2100. 

Decision-maker 

Name and position The Hon Sussan Ley MP 
Minister for the Environment 

Signature 

Date of decision I Oclo be, 2020 

1 



Conditions of approval 

This approval is subject to the conditions under the EPBC Act as set out in ANNEXURE A. 

ANNEXURE A- CONDITIONS OF APPROVAL 

Part A- Conditions specific to the action 

1. The approval holder must: 

a. Implement conditions C4 and C9 of Part C, Schedule 2 of the State Infrastructure 
approval, where they relate to monitoring, managing, avoiding, mitigating, offsetting, 
recording, or reporting on, impacts to protected matters, with the exception of C9(a). 

b. Ensure that the Weed Management Plan included in the Biodiversity Management Sub 
plan required under condition C9 of Part C, Schedule 2 of the State Infrastructure 
approval, includes appropriate weed control measures to prevent the introduction and/or 
spread of weeds from construction areas to any retained area of Belson's Panic 
(Homopholis belsonii), Natural Grassland on Basalt and Fine-textured Alluvial Plains of 
Northern New South Wales and Southern Queensland, Brigalow (Acacia harpophylla 
dominant and codominant) and Weeping Myall Woodlands ecological communities. 

c. Implement biodiversity conditions El 7-E21 arid E23-E26 of Part E, Schedule 2 of the 
State Infrastructure approval, where they relate to monitoring, managing, minimising, 
reducing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected 
matters. 

d. For any aspect of the action, for the period for which the approval has effect, the 
approval holder must not exceed the maximum impacts to protected matters specified 
under the State Infrastructure approval. 

e. Notify the Department in writing of any proposed change to the conditions of the State 
Infrastructure approval for which Conditions la, lb, le and 1d apply, within 10 business 
days of formally proposing a change or becoming aware of the NSW Government 
proposing a change. 

f. Notify the Department in writing of any change to the State Infrastructure approval for 
which Conditions la, lb, le and 1d apply, within 10 business days of a change to the 
State Infrastructure approval being finalised. 

Part B - Standard administrative conditions 

Notification of date of commencement of the action 

2. The approval holder must notify the Department in writing of the date of commencement of the 
action within 10 business days after the date of commencement of the action. 

3. If the commencement of the action does not occur within 5 years from the date of this approval, 
then the approval holder must not commence the action without the prior written agreement of 
the Minister. · 

Compliance records 

4. The approval holder must maintain accurate and complete compliance records. 

5. If the Department makes a request in writing, the approval holder must provide electronic copies 
of compliance records to the Department within the timeframe specified in the request. 

Note: Compliance records may be subject to audit by the Department or an independent auditor in accordance with section 
458 of the EPBC Act, and or used to verify compliance with the conditions. Summaries of the result of an audit may be 
published on the Department's website or through the general media. 

2 



Annual compliance reporting 

6. The approval holder must prepare a compliance report for each 12 month period following the 
date of commencement of the action, or otherwise in accordance with an annual date that has 
been agreed to in writing by the Minister. The approval holder must: 

a. publish each compliance report on the website within 60 business days following the 
relevant 12 month period; 

b. notify the Department by email that a compliance report has been published on the website 
and provide the weblink for the compliance report within five business days of the date of 
publication; 

c. keep all compliance reports publicly available on the website until this approval expires; 

d. exclude or redact sensitive ecological data from compliance reports published on the 
website; and 

e. where any sensitive ecological data has been excluded from the version published, submit 
the full compliance report to the Department within 5 business days of publication. 

Note: Compliance reports may be published on the Department's website. 

Reporting non-compliance 

7. The approval holder must notify the Department in writing of any: incident; non-compliance with 
the conditions of this approval; or non-compliance with the commitments made in any element of 
the Construction Environmental Management Plan (required under Part C, Schedule 2 of the State 
Infrastructure approval) referred to in condition 1. The notification must be given as soon as 
practicable, and no later than two business days after becoming aware of the incident or non 
compliance. The notification must specify: 

a. any condition which is or may be in breach; 

b. a short description of the incident and/or non-compliance; and 

c. the location (including co-ordinates), date, and time of the incident and/or non-compliance. 
In the event the exact information cannot be provided, provide the best information 
available. 

8. The approval holder must provide to the Department the details of any incident or non 
compliance with the conditions of this approval or commitments made in any element of the 
Construction Environmental Management Plan (required under Part C, Schedule 2 of the State 
Infrastructure approval) referred to in condition 1 as soon as practicable and no later than 
10 business days after becoming aware of the incident or non-compliance, specifying: 

a. any corrective action or investigation which the approval holder has already taken or intends 
to take in the immediate future; 

b. the potential impacts of the incident or non-compliance; and 

c. the method and timing of any remedial action that will be undertaken by the approval holder. 

Independent audit 

9. The approval holder must ensure that independent audits of compliance with the conditions are 
conducted as requested in writing by the Minister. 

10. For each independent audit, the approval holder must: 

a. provide the name and qualifications of the independent auditor and the draft audit criteria to 
the Department; 

b. only commence the independent audit once the audit criteria have been approved in writing 
by the Department; and 
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c. submit an audit report to the Department within the timeframe specified in the approved 
audit criteria. 

11. The approval holder must publish the audit report on the website within 10 business days of 
receiving the Department's approval of the audit report and keep the audit report published on 
the website until the end date of this approval. 

Completion of construction 

12. Within 20 business days after the completion of construction, the approval holder must notify the 
Department in writing and provide completion data. 

Part C - Definitions 

In these conditions, except where contrary intention is expressed, the following definitions are used: 

Action means construction and operation of Phase 1 of the Narrabri to North Star section of the 
Inland Rail. This action includes all ancillary construction that is involved in the process, subject to 
the variation of the action accepted by the Minister under section 1568 on 25 June 2020. 

Business day means a day that is not a Saturday, a Sunday or a public holiday in the state or 
territory of the action. 

Commencement of the action means the commencement of Construction. 

Completion data means an environmental report and spatial data clearly detailing how the 
conditions of this approval have been met. The Department's preferred spatial data format is 
shapefile. 

Completion of construction has the same meaning as "Completion of Construction" stated in the 
terms and definitions in Table 1 of the State Infrastructure approval. 

Compliance records means all documentation or other material in whatever form required to 
demonstrate compliance with the conditions of approval in the approval holder's possession or 
that are within the approval holder's power to obtain lawfully. 

Compliance reports means written reports: 

i. providing accurate and complete details of compliance, incidents, and non-compliance 
with the conditions and the Construction Environmental Management Plan (required 
under Part C, Schedule 2 of the State Infrastructure approval); 

ii. consistent with the Department's Annual Compliance Report Guidelines (2014); 

iii. include a shapefile of any clearance of any protected matters, or their habitat, 
undertaken within the relevant 12 month period; and 

iv. annexing a schedule of all sub-plans of the Construction Environmental Management 
Plan (required under Part C, Schedule 2 of the State Infrastructure approval) prepared 
and in existence in relation to the conditions during the relevant 12 month period. 

Construction has the same meaning as "Construction" stated in the terms and definitions, in 
Table 1 of the State Infrastructure approval. 

Department means the Australian Government agency responsible for administering 
the EPBC Act. 

EPBC Act means the Environment Protection and Biodiversity Conservation Act 1999 (Cth). 

Incident means any event which has the potential to, or does, impact on one or more protected 
matter(s). 
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Independent audit: means an audit conducted by an independent and suitably qualified person as 
detailed in the Environment Protection and Biodiversity Conservation Act 1999 Independent Audit 
and Audit Report Guidelines (2019). 

Minister means the Australian Government Minister administering the EPBC Act including any 
delegate thereof. 

Protected matters means threatened species and ecological communities listed under Part 3 of 
the EPBC Act. 

Sensitive ecological data means data as defined in the Australian Government Department of the 
Environment (2016) Sensitive Ecological Data-Access and Management Policy V1.0. 

Shapefile means location and attribute information of the action provided in an Esri shapefile 
format. Shapefiles must contain '.shp', '.shx', '.dbf' files and a'.prj' file that specifies the 
projection/geographic coordinate system used. Shapefiles must also include an '.xml' metadata 
file that describes the shapefile for discovery and identification purposes. 

State Infrastructure approval means the NSW Government Critical State Significant Infrastructure: 
Conditions of Approval for Inland Rail - Narrabri to North Star Phase 1, made under Section 5.19 of 
the Environmental Planning & Assessment Act 1979, for application number SSI-7474, dated 
13 August 2020. 

Suitably qualified person means a person who has professional qualifications, training, skills 
and/or experience related to the nominated subject matter and can give authoritative 
independent assessment, advice and analysis on performance relative to the subject matter using 
the relevant protocols, standards, methods and/or literature. 

Website means a set of related web pages located under a single domain name attributed to the 
approval holder and available to the public. 
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TERMS AND DEFINITIONS 

The definitions and abbreviations in Table 1 apply to terms used in this approval, unless otherwise 
stated or the context indicates otherwise. 

Table 1: Terms and Definitions 

Term Definition 
Aboriginal object The same meaning as in the National Parks and Wildlife Act 1974 

(NSW). 

Ancillary facility A temporary facility for construction of the CSSI including office and 
amenities compound, construction compound, material crushing and 
screening plant, materials storage compound, maintenance workshop, 
testing laboratory, car parking compound, a site used for assembly of 
infrastructure, and material stockpile area. 
Note: Where a CEMP has been approved by the Planning Secretary 
and it includes a stockpile management protocol, a temporary material 
stockpile located within the construction boundary is not an ancillary 
facility. 

AHD Australian Height Datum 

AEP Annual Exceedance Probability – The probability that a given rainfall 
total accumulated over a given duration will be exceeded in any one 
year 

ARI Average Recurrence Interval – The average, or expected, value of the 
periods between exceedances of a given rainfall total accumulated 
over a given duration. 

At-property treatment Acoustic treatments including those described in Section 7.3 of the 
Noise Mitigation Guideline (TfNSW(RMS), 2015) and other treatments 
including, but not limited to, noise curtains and retrofitted double 
glazing. 

CEMP Construction Environmental Management Plan 

Completion of construction The date upon which all construction is completed and all requirements 
of the Planning Secretary (if any) have been met. If construction is 
staged, completion of construction is the date upon which construction 
is completed and all requirements of the Planning Secretary (if any) 
have been met, in respect of all stages of construction. 

Conditions of approval The Minister’s conditions of approval for the CSSI. 

Construction Includes all work required to construct the CSSI as described in the 
documents listed in Condition A1, including commissioning trials of 
equipment and temporary use of any part of the SSI, but excluding the 
following low impact work which is completed prior to approval of the 
CEMP:: 
(a) survey works including carrying out general alignment surveys, 

installing survey controls (including installation of global 
positioning system (GPS)), installing repeater stations, carrying 
out surveys of existing and future utilities and building, and road 
dilapidation surveys; 

(b) investigations including investigative drilling, contamination 
investigations and excavation; 

(c) site establishment works approved under a Site Establishment 
Management Plan; 

NSW Government 
Department of Planning, Industry and Environment 
Conditions of Approval for Inland Rail – Narrabri to North Star Phase 1 SSI 7474 
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Term Definition 
(d) operation of ancillary facilities if the ER has determined the 

operational activities will have minimal impact on the environment 
and community; 

(e) treatment of contaminated sites subject to the recommendations 
of a Remediation Report prepared in accordance with Condition 
E82; 

(f) minor clearing and relocation of native vegetation, as identified in 
the documents listed in Condition A1; 

(g) installation of mitigation measures including erosion and sediment 
controls, temporary exclusion fencing for sensitive areas and 
acoustic treatments; 

(h) property acquisition adjustment works including installation of 
property fencing and relocation and adjustments of utilities to 
property including water supply and electricity; 

(i) relocation and connection of utilities where the relocation or 
connection has a minor impact to the environment as determined 
by the ER; 

(j) establishing minor ancillary facilities in accordance with 
Condition A21; 

(k) archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(Department of Environment Climate Change and Water, 2010) 
or archaeological monitoring undertaken in association with (a) to 
(n) below to ensure that there is no impact on heritage items; 

(l) salvage of Aboriginal artefacts in accordance with 
Condition C11(b); 

(m) other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads, temporary relocation of pedestrian paths and the 
provision of property access; and 

(n) maintenance works to existing buildings and structures as 
required to facilitate the carrying out of the CSSI. 

However, where heritage items, or threatened species or their habitat, 
or threatened ecological communities (within the meaning of the 
Biodiversity Conservation Act 2016), are adversely affected or 
potentially adversely affected by any low impact work as defined in (a) 
to (k) above, that work is construction, unless otherwise determined by 
the Planning Secretary. 

The low impact work described in this definition becomes Construction 
with the approval of a CEMP. Where low impact work has already 
commenced, this is considered to remain as low impact work and is 
managed in accordance with the framework under which it 
commenced. 

Construction Boundary The area required for project construction as described in the EIS and 
as amended by the SPIR. 

CSSI The critical State significant infrastructure, as generally described in 
Schedule 1, the carrying out of which is approved under the terms of 
this approval. 

Department NSW Department of Planning, Industry and Environment 

DEC Former Department of Environment and Conservation 

DECC Former NSW Department of Environment and Climate Change 

NSW Government 
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Term Definition 
DIPNR Former NSW Department of Infrastructure, Planning and Natural 

Resources 

DAWE Commonwealth Department of Agriculture, Water and Environment 

(former Department of the Environment and Energy) 

DPC Department of Premier and Cabinet (all Heritage related functions) 

EIS The Environmental Impact Statement submitted to the Secretary 
seeking approval to carry out the proposal described in it and as 
revised if required by the Secretary under the EP&A Act, and including 
any additional information provided by the Proponent updating the 
information presented in the EIS. 

EES Environment, Energy and Science Group of the Department of 
Planning, Industry and Environment 

(former NSW Office of Environment and Heritage) 

EMS Environmental Management System 

Environment Includes all aspects of the surroundings of humans, whether affecting 
any human as an individual or in his or her social groupings. 

Environmental 
Representative Protocol 

The document of the same title published by the Department. 

EP&A Act Environmental Planning and Assessment Act 1979 

EPBC Act Environment Protection and Biodiversity Conservation Act 1999 
(Commonwealth) 

EPA NSW Environment Protection Authority 

EPL Environment Protection Licence under the Protection of the 
Environment Operations Act 1997 

ER The Environmental Representative for the CSSI. 

Heavy Vehicle Has the same meaning as in the Heavy Vehicle National Law (NSW) 
No 42a 

Heritage item A place, building, structure, work, relic, archaeological site, tree, 
movable object or precinct of heritage significance, that is listed under 
one or more of the following registers: the State Heritage Register 
under the Heritage Act 1977, a state agency heritage and conservation 
register under section 170 of the Heritage Act 1977, a Local or Regional 
Environmental Plan under the EP&A Act, the World, National or 
Commonwealth Heritage lists under the Environment Protection and 
Biodiversity Conservation Act 1999 (Commonwealth), and an 
Aboriginal object or Aboriginal place as defined in section 5 of the 
National Parks and Wildlife Act 1974 . 

Highly noise intensive work Work which is defined as annoying in the ICNG including: 
(a) use of power saws, such as used for cutting timber, rail lines, 

masonry, road pavement or steel work; 
(b) grinding metal, concrete or masonry; 
(c) rock drilling; 
(d) line drilling; 
(e) vibratory rolling; 
(f) bitumen milling or profiling; 
(g) jackhammering, rock hammering or rock breaking; and 
(h) impact piling 

NSW Government 
Department of Planning, Industry and Environment 
Conditions of Approval for Inland Rail – Narrabri to North Star Phase 1 SSI 7474 
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Term Definition 
ICNG Interim Construction Noise Guideline (DECC, 2009) 

Incident An occurrence or set of circumstances that causes, or threatens 
to cause material harm and which may or may not be or cause 
a non-compliance. 
Note: “material harm” is defined in this approval 

Land Has the same meaning as in the EP&A Act. 

Landowner Has the same meaning as “owner” in the Local Government Act 1993 
and in relation to a building means the owner of the building. 

Local road Any road that is not defined as a classified road under the Roads Act 
1993. 

Material harm This is harm that: 
(a) involves actual or potential harm to the health or safety of 

human beings or to the environment that is not trivial; or 

(b) results in actual or potential loss or property damage of an 
amount, or amounts in aggregate, exceeding $10,000, 
(such loss includes the reasonable costs and expenses that 
would be incurred in taking all reasonable and practicable 
measures to prevent, mitigate or make good harm to the 
environment). 

Minister NSW Minister for Planning and Public Spaces 

Noise Management Level Noise Management Level as defined in the Interim Construction Noise 
Guideline (DECC, 2009) 

Non-compliance An occurrence, set of circumstances or development that is a breach 
of this approval but is not an incident. 

NSW Heritage Council Heritage Council of NSW 

OEH Former NSW Office of Environment and Heritage 

OEMP Operational Environmental Management Plan 

Operation The carrying out of the SSI (whether in full or in part) upon the 
completion of construction. 

Note: There may be overlap between the carrying out of construction 
and operation if the phases of the development are staged through a 
Staging Report. Commissioning trials of equipment and temporary use 
of any part of the SSI are within the definition of construction. 

ONCR Operational Noise Compliance Report 

ONVR Operational Noise and Vibration Review 

Planning Secretary Secretary of the NSW Department of Planning, Industry and 
Environment or nominee, whether nominated before or after the date 
on which this approval was granted. 

PCT Plant Community Type as related to the BioNet Vegetation 
Classification system. 

Proponent The person identified as the proponent in Schedule 1 of this approval 
and any other person carrying out any part of the CSSI from time to 
time. 

Publicly available To be made available on the website required under Condition B11 of 
this approval. 

NSW Government 
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Term Definition 
Rail corridor Land that is: 

- owned, leased, managed or controlled by a 
public authority for the purpose of a railway or
rail infrastructure facilities, or 

- zoned under an environmental planning 
instrument predominantly or solely for
development for the purpose of a railway or
rail infrastructure facilities. 

Relevant council(s) Narrabri, Moree Plains and Gwydir Shire Councils (as relevant) 

Relevant Road Authority The same meaning as the road authorities defined in the Roads Act 
1993. 

Relic The same meaning as the definition of the term in section 4 of the 
Heritage Act 1977 (NSW). 

Sensitive receiver Residence, educational institution (e.g. school, university, TAFE 
college), health care facility (e.g. nursing home, hospital), religious 
facility (e.g. church), child care centres, passive recreation areas 
(including outdoor grounds used for teaching), commercial premises 
(including film and television studios, research facilities, entertainment 
spaces, temporary accommodation such as caravan parks and 
camping grounds, restaurants, office premises, and retail spaces), and 
others as identified by the Planning Secretary. 

SES NSW State Emergency Services 

Site establishment works Activities undertaken to establish an ancillary facility so that it is able to 
be used to support the construction of the CSSI, including demolition 
of existing structures on the site, erection of site fencing / hoarding, 
provision of utility services to the site, site levelling, provision of site 
access, erection of demountable buildings, provision of hardstand 
areas, and erosion and sedimentation controls. 

SPIR The Submissions and Preferred Infrastructure Report 

TfNSW Transport for NSW (including the former Roads and Maritime Services) 

Tree As defined in Australian Standard AS 4372-2007 Pruning of Amenity 
Trees. 

Unexpected heritage find A potential heritage item discovered (usually during construction) but 
not identified in the EIS, SPIR or RFI response, where assessment is 
required to determine if the item has heritage significance or is an 
Aboriginal object. An unexpected heritage find does not include human 
remains. 

Water Group Water Group of the Department and the National Resources Access 
Regulator 

Works Any physical work for the purpose of the CSSI including construction 
and low impact work but not including operational maintenance work. 

NSW Government 
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SUMMARY OF REPORTING AND APPROVAL REQUIREMENTS 

Reports and notifications that must be provided to the Secretary under the terms of this approval are 
listed in Table 2. Any appointments of persons requiring the Planning Secretary’s approval are also 
listed. 

Table 2: Reports, Notifications and Approval of Appointment Requests that must be Submitted 
to the Secretary1 

Condition2 Report /
Notification Timing3 Purpose 

Part A - Administrative 

A11 Staging Report 
One month prior to commencement of 

construction (or operation if only staged operation 
is proposed) of the first of the proposed stages 

Approval 

A15 Revised Staging Report One month prior to proposed change in staging Approval 

A17 Site Establishment 
Management Plan 

One month before the establishment of any 
construction ancillary facility Approval 

A24/A25 
Approval of 
Environmental 
Representative 

One month prior to commencement of works 
Approval 

A28(j) 
Environmental 
Representative monthly 
reports 

Within seven days following the end of each 
month for the duration of work Information 

A35 Approval of 
independent auditors 

Prior to the commencement of an Independent 
Audit. Approval 

A36 Independent Audits 

Independent Audits of the development must be 
conducted and carried out in accordance with 

the Independent Audit Post Approval 
Requirements (2020). 

Information 

A41 Notification of incidents Immediately upon becoming aware of the incident Information 

Part B - Communication Information and Reporting 

B1/B3 Communication 
Strategy 

No later than one month before the 
commencement of any works 

Approval 

B9 Complaints Register On request Information 

Part C - Construction Environmental Management 

C1/C3 CEMP One month prior to commencement of 
construction 

Approval 

0/C6 CEMP Sub-plans One month prior to commencement of 
construction 

Approval 

C14 Construction Monitoring 
Programs 

One month prior to commencement of 
construction 

Approval 

C20 Construction Monitoring 
Reports 

As specified in Construction Monitoring Programs Information 

1 Where there is a discrepancy in this table and the conditions of the approval, the conditions of the approval prevail. 
2 Where two condition not founds are listed, one of the conditions sets out what is required in the document and the other the 
timing of requirements of the condition.
3 Where a proposal is staged, all required approvals must be obtained prior to the commencement of the relevant stage. 

NSW Government 
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Condition2 Report /
Notification Timing3 Purpose 

Part D - Operation Environmental Management 

D1/D4 OEMP or EMS One month prior to commencement of operation Information 

Part E – Key Issues 

Noise and Vibration 

E6 Notification of 
emergency works 

On becoming aware of the need for emergency 
works Information 

E8 Out of Hours Works 
Protocol 

Prior to commencement of out of hours works not 
subject to an EPL Approval 

E13 Operational Noise and 
Vibration Review 

Within three months of commencing construction Approval 

E16 Operational Noise 
Compliance Report 

Within 90 days of completing the operational noise 
monitoring Information 

Biodiversity 

E19 
Amendments to 
ecosystem and species 
credits 

Within six months after commencing construction 
Approval 

E21 Credit Retirement 
Report 

Within one month of receiving the report Information 

E24 Reduction in koala 
habitat impact 

Within six months after commencing construction Information 

Flooding 

E28 Flood Design 
Verification Report 

One month prior to the construction of permanent 
works that impact on flooding Information 

E32 Flood Review Report Within three months of the applicable flood events Information 

Traffic, Transport and Access 

E43/E45 Public Level Crossing 
Treatment Report 

At least one month prior to the closure of upgrade 
of a public level crossing Information 

E44/E45 Private Level Crossing 
Treatment Report 

At least one month prior to the closure of upgrade 
of a private level crossing Information 

E46 Level Crossing 
Performance Report Within 60 days of completion Information 

E57/E58/E5 
9 

Transport Network and 
Connectivity Analysis 

Within one year of CSSI approval or prior to 
commencement of construction of the Jones 

Avenue bridge (whichever occurs earlier) 
Information 

Contamination 

E83/E84 Site Audit Statement 
and Site Audit Report 

One month before the commencement of 
operation Information 

NSW Government 
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SCHEDULE 2 

PART A 

ADMINISTRATIVE CONDITIONS 

GENERAL 

A1 The CSSI may only be carried out in accordance with the terms of this approval and generally in 
accordance with the description of the CSSI in the Inland Rail – Narrabri to North Star 
Environmental Impact Statement, Volumes 1-7 (prepared by GHD and dated November 2017), 
the Inland Rail – Narrabri to North Star Submissions Preferred Infrastructure Report (ARTC, 
dated December 2019) and (updated BDAR, RtS on the SPIR and RFI responses). 

A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative 
actions, performance criteria and mitigation measures set out in in the documents listed in 
Condition A1 unless otherwise specified in, or required under, this approval. 

A3 In the event of an inconsistency between the documents listed in Condition A1 or any other 
document required under this approval, and a term of this approval, the term of this approval 
prevails to the extent of the inconsistency. 

Note: For the purpose of this condition, there will be an inconsistency between a term of this approval and 
any document if it is not possible to comply with both the term and the document. 

A4 The Proponent must comply with the written requirements or directions of the Planning Secretary, 
including in relation to: 

(a) the environmental performance of the CSSI; 
(b) any document or correspondence under the terms of this approval in relation to the CSSI 

(including the provision of such documentation or correspondence); 
(c) any independent appointment or dismissal made in relation to the CSSI; 
(d) any notification given to the Planning Secretary under the terms of this approval; 
(e) any audit of the construction or operation of the CSSI; 
(f) the terms of this approval and compliance with the terms of this approval (including anything 

required to be done under this approval); 
(g) the carrying out of any additional monitoring or mitigation measures; and 
(h) in respect of ongoing monitoring and management obligations, compliance with an 

updated or revised version of a guideline, protocol, Australian Standard or policy required 
to be complied with under this approval. 

A5 Where the terms of this approval require a document or monitoring program to be prepared, or a 
review to be undertaken, in consultation with identified parties, evidence of the consultation 
undertaken must be submitted to the Planning Secretary in accordance with the Department’s 
Post Approval Guidance: Defining Engagement Terms (DPIE, 2020). The evidence must include: 

(a) documentation of the engagement with the party identified in the condition of approval that 
has occurred before submitting the document for approval; 

(b) a log of the dates of engagement or attempted engagement with the identified party and a 
summary of the issues raised by them; 

(c) documentation of the follow-up with the identified party where engagement has not 
occurred to confirm that they do not wish to engage or have not attempted to engage after 
repeated invitations; 

(d) outline of the issues raised by the identified party and how they have been addressed; and 
(e) a description of the outstanding issues raised by the identified party and the reasons why 

they have not been addressed. 
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A6 Any document that must be submitted, or approval that must be obtained, within a timeframe 
specified in or under the conditions of this approval may be submitted within a later timeframe 
agreed with the Planning Secretary. This condition does not apply to the immediate written 
notification required in respect of an incident under Condition A41. The Proponent must provide 
supporting evidence so that the Secretary can consider the need, environmental impacts and 
consistency of any request. 

Note: Inaction and/or expedience will not be supported as justifications for need unless it can be 
demonstrated that there are beneficial environmental impacts associated with the request. 

A7 References in the terms of this approval to any guideline, protocol, Australian Standard or policy 
are to such guidelines, protocols, Standards or policies in the form they are in as at the date of 
this approval. 

A8 This approval lapses five (5) years after the date on which it is granted, unless works for the 
purpose of the CSSI are physically commenced on or before that date. 

INDEPENDENT APPOINTMENTS 

A9 All Independent Appointments required by this approval must be in accordance with the 
Department’s guideline Seeking approval from the Department for the appointment of 
independent experts (DPIE, 2020). 

A10 The Planning Secretary may at any time commission an audit of how an Independent 
Appointment has exercised their functions. The Proponent must: 

(a) facilitate and assist the Planning Secretary in any such audit; and 
(b) make it a term of their engagement of an Independent Appointment that the Independent 

Appointment facilitate and assist the Planning Secretary in any such audit. 

The Planning Secretary may dismiss an Independent Appointment should they consider the 
Independent Appointment has not exercised their functions in accordance with this approval. 

STAGING 

A11 The CSSI may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case 
requires) must be prepared and submitted to the Secretary for approval. The Staging Report 
must be submitted to the Secretary no later than one (1) month prior to the commencement of 
construction of the first of the proposed stages of construction (or if only staged operation is 
proposed, one (1) month prior to the commencement of operation of the first of the proposed 
stages of operation). 

A12 The Staging Report must: 

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI will 
be staged, including details of work and other activities to be carried out in each stage and 
the general timing of when construction of each stage will commence and finish; 

(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be 
staged, including general details of work and other activities to be carried out in each stage 
and the general timing of when operation of each stage will commence and finish (if relevant); 

(c) specify how compliance conditions will be achieved across and between each of the stages 
of the CSSI; and 

(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging. 

A13 The CSSI must be staged in accordance with the Staging Report, as approved by the Secretary. 
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A14 Where staging is proposed, the terms of this approval that apply or are relevant to the works or 
activities to be carried out in a specific stage must be complied with at the relevant time for that 
stage. 

A15 Where changes are proposed to the staging of construction or operation, a revised Staging 
Report must be prepared and submitted to the Secretary for approval no later than one (1) month 
prior to the proposed change in the staging. 

ANCILLARY FACILITIES 

A16 Ancillary facilities that are not identified by description and location in the documents listed in 
Condition A1 can only be established and used in each case if: 

(a) they are located within or immediately adjacent to the construction boundary; and 
(b) they are not located next to a sensitive receiver (including where an access road is between 

the facility and the receiver), unless the sensitive receiver landowner and occupier have 
given written acceptance to the carrying out of the relevant facility in the proposed location; 
and 

(c) they have no impacts on heritage items (including areas of archaeological sensitivity), 
threatened species, populations or ecological communities beyond the impacts approved 
under the terms of this approval; and 

(d) the establishment and use of the facility can be carried out and managed within the 
performance outcomes set out in the terms of this approval, including in relation to 
environmental impacts. 

SITE ESTABLISHMENT WORKS 

Site Establishment Management Plan 
A17 The Proponent must prepare and submit for approval to the Planning Secretary one (1) month 

before the establishment of any construction ancillary facility (excluding minor construction 
ancillary facilities established under Condition A21) a Site Establishment Management Plan. 
The Plan must be prepared in consultation with the relevant council/s and TfNSW. The Site 
Establishment Management Plan must detail the management of the establishment of the 
construction ancillary facilities and must include: 

(a) a description of activities to be undertaken during establishment of the construction ancillary 
facility (including indicative scheduling and duration of works to be undertaken at the site); 

(b) figures illustrating the proposed operational site layout/s; 
(c) a program for ongoing analysis of the key environmental risks arising from the site 

establishment activities described in subsection (a) of this condition, including an initial risk 
assessment undertaken prior to the commencement of site establishment works; 

(d) details of how the site establishment activities described in subsection (b) of this condition 
will be carried out to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1, and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (d) of this 

condition; and 
(e) a program for monitoring the performance outcomes, including a program for noise 

monitoring of site establishment activities. 

Nothing in this condition prevents the Proponent from preparing individual Site Establishment 
Management Plans for each construction ancillary facility or one Site Establishment 
Management Plan for all facilities. The approved Site Establishment Management Plan(s) 
must be implemented. 

Upon commencement of construction, the Site Establishment Management Plan will cease to 
have effect and the CEMP required by Condition C1 will apply to the operation of ancillary 
facilities. 
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Operation of Ancillary Facilities
A18 The operation of an ancillary facility for construction must not commence until the CEMP required 

by Condition C1, relevant CEMP Sub-plans required by Condition 0 and relevant 
Construction Monitoring Programs required by Condition C14 have been approved by the 
Planning Secretary. 

This condition does not apply to Condition A21. 

Access to Ancillary Facilities
A19 Where possible, ancillary facilities must be accessed via existing public roads and/or the existing 

rail corridor. Access directly via classified roads should be avoided where access from an existing 
local road is reasonably available. Where access via existing roads or the rail corridor is not 
possible, the Proponent may utilise existing private access tracks on private property but only 
with the written permission of the landowner. The Proponent must consult with each landowner 
whose property is required for access and agree on the terms and conditions relating to access 
arrangements. Nothing in this condition prevents the landowner from refusing the Proponent 
access to and via their land. New construction access tracks on private property must comply 
with the requirements of Condition A16. 

A20 The Proponent must ensure that all roads / tracks that will be used to access construction 
ancillary facilities are to the standard necessary to provide access as agreed with landowners 
and the relevant roads authority, including a trafficable surface suitable to accommodate the type 
of vehicle movements that are anticipated to be associated with the construction of the CSSI. 

Minor Ancillary Facilities 
A21 Facilities including lunch sheds, office sheds, material lay down sites, stockpile areas, areas used 

to assemble infrastructure, and portable toilet facilities can be established and operated where 
they satisfy the following criteria: 

(a) are located within the construction boundary; and 
(b) have been assessed by the ER to have -

(i) low amenity impacts to surrounding residences and businesses, after consideration of 
matters such as compliance with the Interim Construction Noise Guideline (DECC, 
2009), traffic and access impacts, dust and odour impacts, and visual (including light 
spill) impacts, and 

(ii) low environmental impact with respect to waste management and flooding, and 
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already 

approved under other terms of this approval. 

Boundary Screening
A22 Boundary screening must be erected around all ancillary facilities that are adjacent to and visible 

from sensitive receivers for the duration of use of the ancillary facility unless otherwise agreed 
with the relevant council and affected residents, business operators or landowners. 

A23 Boundary screening required under Condition A22 of this approval must minimise visual, noise 
and air quality impacts on adjacent sensitive receivers. 

ENVIRONMENT REPRESENTATIVE 

A24 Works must not commence until an ER has been approved by the Planning Secretary and 
engaged by the Proponent. 

A25 The Planning Secretary’s approval of an ER must be sought no later than one (1) month before 
the commencement of works. 

A26 The proposed ER must be a suitably qualified and experienced person who was not involved in 
the preparation of the documents listed in Condition A1, and is independent from the Proponent 
and companies involved in the design and construction of the CSSI. Skills, qualifications, 
experience, availability and capacity of the ER must meet the requirements of the Environmental 
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Representative Protocol, Department of Planning and Environment, October 2018. The 
appointment of the ER must have regard to the Department’s guideline Seeking approval from 
the Department for the appointment of independent experts (DPIE, 2020). 

A27 The Proponent may engage more than one ER for the CSSI, in which case the functions to be 
exercised by an ER under the terms of this approval may be carried out by any ER that is 
approved by the Secretary for the purposes of the CSSI. 

A28 For the duration of the works until 12 months after the completion of construction, the approved 
ER must: 

(a) receive and respond to communication from the Planning Secretary in relation to the 
environmental performance of the CSSI; 

(b) consider and inform the Planning Secretary on matters specified in the terms of this 
approval; 

(c) consider and recommend to the Proponent any improvements that may be made to work 
practices to avoid or minimise adverse impact to the environment and to the community; 

(d) review documents identified in Conditions A11, A17, A31, C1, 0 and C13, and any other 
documents that are identified by the Secretary, to ensure they are consistent with 
requirements in or under this approval and if so: 
(i) make a written statement to this effect before submission of such documents to the 

Planning Secretary (if those documents are required to be approved by the Planning 
Secretary); or 

(ii) make a written statement to this effect before the implementation of such documents 
(if those documents are required to be submitted to the Planning Secretary / 
Department for information or are not required to be submitted to the Planning 
Secretary/Department); 

(e) regularly monitor the implementation of the documents listed in Conditions A11, A17, A31, 
C1, 0 and C14, to ensure implementation is being carried out in accordance with the 
document and the terms of this approval; 

(f) as may be requested by the Planning Secretary, help plan, attend or undertake audits of the 
development commissioned by the Department including scoping audits, programming 
audits, briefings and site visits, but not independent environmental audits required under 
Condition A35 of this approval; 

(g) as may be requested by the Planning Secretary, assist the Department in the resolution of 
community complaints; 

(h) assess the impacts of minor ancillary facilities comprising lunch sheds, office sheds, material 
lay down sites, areas used to assemble culverts and turnouts, and portable toilet facilities 
as required by Condition A21 of this approval; 

(i) consider any minor amendments to be made to the CEMP, CEMP Sub-plans and 
Construction Monitoring Programs that comprise updating or are of an administrative 
nature, and are consistent with the terms of this approval and the CEMP, CEMP Sub-plans 
and Construction Monitoring Programs approved by the Planning Secretary and, if 
satisfied such amendment is necessary, approve the amendment. This does not include any 
modifications to the terms of this approval; and 

(j) prepare and submit to the Planning Secretary and other relevant regulatory agencies, for 
information, an Environmental Representative Monthly Report providing the information set 
out in the Environmental Representative Protocol under the heading “Environmental 
Representative Monthly Reports.” The Environmental Representative Monthly Report must 
be submitted within seven (7) calendar days following the end of each month for the duration 
of the ER’s engagement for the CSSI. 

A29 The Proponent must provide the ER with all documentation requested by the ER in order for the 
ER to perform their functions specified in Condition A28 (including preparation of the ER Monthly 
Report), as well as: 

(a) the complaints register (to be provided on a weekly basis); and 
(b) a copy of any assessment carried out by the Proponent of whether proposed work is 

consistent with the approval (which must be provided to the ER before the commencement 
of the subject work). 
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A30 The Planning Secretary may at any time commission an audit of an ER’s exercise of its functions 
under Condition A28. The Proponent must: 

(a) facilitate and assist the Secretary in any such audit; and 
(b) make it a term of their engagement of an ER that the ER facilitate and assist the Secretary 

in any such audit. 

Note: The Planning Secretary may dismiss the ER should they consider the ER has not exercised 
their functions in accordance with this approval. 

COMPLIANCE REPORTING REQUIREMENTS 

A31 Compliance Reports of the project must be carried out in accordance with the Compliance 
Reporting Requirements outlined in the Compliance Reporting Post Approval Requirements 
(2020). 

A32 Compliance Reports must be submitted to the Department in accordance with the timeframes set 
out in the Compliance Reporting Post Approval Requirements (2020), unless otherwise agreed 
by the Planning Secretary. 

A33 The Applicant must make each Compliance Report publicly available 60 days after submitting it 
to the Planning Secretary, unless otherwise agreed by the Planning Secretary. 

A34 Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements 
(2020), the Planning Secretary may approve a request for ongoing annual operational 
compliance reports to be ceased, where it has been demonstrated to the Planning Secretary’s 
satisfaction that an operational compliance report has demonstrated operational compliance. 

AUDITING 

A35 Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to 
the commencement of an Independent Audit. 

A36 Independent Audits of the development must be conducted and carried out in accordance with 
the Independent Audit Post Approval Requirements (2020). 

A37 The Planning Secretary may require the initial and subsequent Independent Audits to be 
undertaken at different times to those specified above, upon giving at least 4 weeks’ notice (or 
timing as stipulated by the Planning Secretary) to the applicant of the date upon which the audit 
must be commenced. 

A38 In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (2020), the Proponent must: 

(a) review and respond to each Independent Audit Report prepared under Condition A36 or 
Condition A37; 

(b) submit the response to the Planning Secretary; and 
(c) make each Independent Audit Report and response to it publicly available 60 days after 

submission to the Planning Secretary, unless otherwise agreed by the Planning Secretary. 

A39 Independent Audit Reports and the Proponent’s response to audit findings must be submitted to 
the Planning Secretary within 2 months of undertaking the independent audit site inspection as 
outlined in the Independent Audit Post Approval Requirements (2020), unless otherwise agreed 
by the Planning Secretary. 

A40 Notwithstanding the requirements of the Independent Audit Post Approval Requirements (2020), 
the Planning Secretary may approve a request for ongoing independent operational audits to be 
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ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that 
independent operational audits have demonstrated operational compliance. 

INCIDENT NOTIFICATION AND REPORTING 

A41 During construction, DPIE must be notified in writing immediately after the Proponent becomes 
aware of an incident. The notification must identify the CSSI (including the application number 
and the name of the CSSI if it has one), and set out the time, date, location and nature of the 
incident. A description of whether the incident was a result of any actual or potential non-
compliance with this approval should be provided within one week of the notification. 

The requirement to notify DPIE under this condition excludes incidents which are required to be 
notified to the Office of the National Rail Safety Regulator. 

Subsequent notification must be given and reports submitted in accordance with the 
requirements set out in Appendix B – WRITTEN INCIDENT NOTIFICATION AND 
REPORTING REQUIREMENTS. 
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PART B 

COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

B1 A Communication Strategy must be prepared to facilitate communication between the 
Proponent, and the community and government authorities (including relevant councils, 
government agencies, adjoining affected landowners and businesses, and others directly 
impacted by the CSSI). 

B2 The Communication Strategy must: 

(a) identify people, organisations and government authorities to be consulted during works; 
(b) set out procedures and mechanisms for the regular distribution of accessible information 

about or relevant to the CSSI; 
(c) identify opportunities to provide accessible information regarding regularly updated site 

construction activities, schedules and milestones at each construction ancillary facility and 
at construction sites located adjacent to town centres; 

(d) consider opportunities for the community to visit construction sites (taking into consideration 
workplace, health and safety requirements); 

(e) provide for the formation of issue or location-based community forums that focus on key 
environmental management issues of concern to the relevant community(ies) for the CSSI; 

(f) set out the procedures and mechanisms for consulting with relevant councils and 
government authorities required by Condition A5, including procedures for repeated 
requests and nil responses; 

(g) describe the method for broadcasting the 24-hour toll-free telephone complaints number 
and postal and email addresses for enquiries, as required by Condition B8; 

(h) set out procedures and mechanisms: 
(i) through which the community can discuss or provide feedback to the Proponent; 
(ii) through which the Proponent will respond to enquiries or feedback from the community; 

and 
(iii) to resolve any issues and mediate any disputes that may arise in relation to 

environmental management and delivery of the CSSI, including timing for mediation to 
be undertaken once it has been escalated to the dispute resolution process. 

B3 The Communication Strategy must be submitted to the Secretary for approval no later than 
one (1) month before the commencement of any work. 

B4 Work for the purposes of the CSSI must not commence until the Communication Strategy has 
been approved by the Secretary. 

B5 The Communication Strategy, as approved by the Secretary, must be implemented for the 
duration of the works and for six (6) months following the completion of construction. 

COMPLAINTS MANAGEMENT SYSTEM 

B6 A Complaints Management System must be prepared and implemented before the 
commencement of any works and maintained for the duration of construction and for a minimum 
for 12 months following completion of construction of the CSSI. 

B7 The following information must be available to facilitate community enquiries and manage 
complaints one (1) month before the commencement of works and for 12 months following the 
completion of construction: 

(a) a 24- hour telephone number for the registration of complaints and enquiries about the SSI; 
(b) a postal address to which written complaints and enquires may be sent; 
(c) an email address to which electronic complaints and enquiries may be transmitted; and 
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(d) a mediation system for complaints unable to be resolved. 

This information must be accessible to all in the community regardless of age, ethnicity, disability 
or literacy level. 

B8 The telephone number, postal address and email address required under Condition B11 of this 
approval must be published in a newspaper circulating in the relevant local area and on site 
hoarding at each construction site before the commencement of construction and published in 
the same way again before the commencement of operation. This information must also be 
provided on the website required under Condition B11 of this approval. 

B9 A Complaints Register must be maintained recording information on all complaints received 
about the CSSI during the carrying out of any works and for a minimum of 12 months following 
the completion of construction. The Complaints Register must record the: 

(a) number of complaints received; 
(b) number of people affected in relation to a complaint; and 
(c) means by which the complaint was addressed and whether resolution was reached, with or 

without mediation. 

B10 The Complaints Register must be provided to the Planning Secretary upon request, within the 
timeframe stated in the request. 

PROVISION OF ELECTRONIC INFORMATION 

B11 A website providing information in relation to the CSSI must be established before 
commencement of works and maintained for the duration of construction, and for a minimum of 
12 months following the completion of construction. The following up-to-date information 
(excluding confidential commercial information) must be published before the relevant works 
commencing and maintained on the website or dedicated pages: 

(a) the current implementation status of the CSSI; 
(b) a copy of the documents listed in Condition A1 of this approval, and any documentation 

relating to any modifications made to the CSSI or the terms of this approval; 
(c) a copy of this approval in its original form, a current consolidated copy of this approval (that 

is, including any approved modifications to its terms), and copies of any approval granted by 
the Minister to a modification of the terms of this approval; 

(d) a copy of each statutory approval, licence or permit required and obtained in relation to the 
CSSI; 

(e) where a condition(s) of this approval requires a document(s) to be prepared before work, 
construction or operational activity commences, a current copy of the relevant document(s) 
must be published on the website before the work, construction or operational activity is 
undertaken; and 

(f) a copy of each document required to be made publicly available under this approval must 
be published within 14 days of the finalisation or approval of the relevant document, unless 
an alternate timeframe is prescribed by another condition of this approval. 
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PART C 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

C1 A Construction Environmental Management Plan (CEMP) must be prepared in accordance 
with the Department’s Environmental Management Plan Guideline for Infrastructure Projects 
(DPIE, 2020) to detail how the performance outcomes, commitments and mitigation measures 
specified in the documents listed in Condition A1 will be implemented and achieved during all 
stages of construction. 

C2 The CEMP must provide: 

(a) a description of activities to be undertaken during construction (including the scheduling of 
construction); 

(b) details of environmental policies, guidelines and principles to be followed in the construction 
of the SSI; 

(c) a program for ongoing analysis of the key environmental risks arising from the activities 
described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the SSI; 

(d) details of how the activities described in subsection (a) of this condition will be carried out 
to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1; and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (d) of this 

condition; 
(e) an inspection program detailing the activities to be inspected and frequency of inspections; 
(f) a protocol for managing and reporting any: 

(i) incidents; and 
(ii) non-compliances with this approval or statutory requirements; 

(g) procedures for rectifying any non-compliance with this approval identified during compliance 
auditing, incident management or at any time during construction; 

(h) a list of all the CEMP Sub-plans required in respect of construction, as set out in Condition 
C4. Where staged construction of the SSI is proposed, the CEMP must also identify which 
CEMP Sub-plan applies to each of the proposed stages of construction; 

(i) a description of the roles and environmental responsibilities for relevant employees and their 
relationship with the ER; 

(j) for training and induction for employees, including contractors and sub-contractors, in 
relation to environmental and compliance obligations under the terms of this approval; 

(k) for periodic review and update of the CEMP and all associated plans and programs; and 
(l) relevant details from the Site Establishment Management Plan(s). 

C3 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no 
later than one (1) month before the commencement of construction or where construction is 
staged, no later than one (1) month before the commencement of that stage. 

NSW Government 
Department of Planning, Industry and Environment 
Conditions of Approval for Inland Rail – Narrabri to North Star SSI 7474 

20 



 
 

    
   

      
 

       
   

     
 

       
  

        
    
     
        
       

  
 

    

 
       

 
 

       
        

   
         
   

            
      

 
  

       
  
   

 
          

          
 

    
       

       
 

    
 

 
  

 
     

      
           

 
     

        
 

  
        

       
          

       
   

  
  

C4 The following CEMP Sub-plans must be prepared in consultation with the relevant government 
agencies and relevant councils identified for each CEMP Sub-plan and be consistent with the 
CEMP referred to in the EIS. 

Required CEMP Sub-plan Relevant government authorities to be consulted 
for each CEMP Sub-plan 

(a) Traffic, transport and access TfNSW and relevant councils 
(b) Noise and Vibration Relevant councils 
(c) Biodiversity EES, DAWE and relevant councils 
(d) Soil and Water Relevant councils, Water Group, and EES 
(e) Heritage DPC Heritage, RAPs and relevant councils 
(f) Flood Emergency 

Management 
SES, EES and relevant councils 

C5 The CEMP Sub-plans listed in Condition 0 must state how: 

(a) the environmental performance outcomes identified in the documents listed in Condition 
A1, as modified by these conditions, will be achieved; 

(b) the mitigation measures identified in the documents listed in Condition A1, as modified by 
these conditions will be implemented; 

(c) the relevant terms of this approval will be complied with; and 
(d) issues requiring management during construction (including coordination of concurrent 

activities of other projects as well as concurrent activities in this CSSI), as identified through 
ongoing environmental risk analysis, will be managed. 

C6 The CEMP Sub-plans must be developed in consultation with relevant parties identified in 
Condition 0. Details of all information requested by an agency to be included in a CEMP Sub-
plan as a result of consultation, including copies of all correspondence from those agencies, 
must be provided with the relevant CEMP Sub-plan. 

C7 Any of the CEMP Sub-plans may be submitted to the Secretary along with, or subsequent to, 
the submission of the CEMP, but in any event, no later than one (1) month prior to construction. 

C8 The Traffic and Transport Management Sub-plan must be consistent with agreements with 
Councils about the use of local roads and include: 
(a) measures to minimise impacts on seasonal traffic, including harvest-related vehicles, and 

public transport (including school buses and bus stops) and inform freight operators of 
changes to traffic conditions; and 

(b) measures to maintain pedestrian and vehicular access to affected properties, including 
mechanisms to consult with affected landowners and implement measures prior to any 
access disruption. 

C9 The Biodiversity Management Sub-plan must include: 
(a) a weed management plan, including appropriate weed control to manage introduction and/or 

spread of weeds from construction areas to any retained Weeping Myall Woodlands TEC, 
and appropriate protocols to demonstrate compliance with the requirements of the 
Biosecurity Act 2015 and Biosecurity Regulation 2017; 

(b) procedures for pre-clearing surveys for threatened species to be undertaken by a suitably 
qualified and experienced ecologist, including survey and relocation methodologies and 
management/offset measures; 

(c) measures to control cane toads, as relevant to the construction phase areas and scope in 
accordance with the Threat abatement plan for the biological effects, including lethal toxic 
ingestion, caused by cane toads (relevant to works adjacent to retained Brigalow (Acacia 
harpophylla dominant and co-dominant) TEC and Weeping Myall Woodlands TEC); and 

(d) measures to protect EPBC Act listed threatened species, in particular the koala, and 
threatened ecological communities. 
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C10 The Soil and Water Management Sub-plan must include: 
(a) a draft water balance for the project; 
(b) information demonstrating that the required construction water resources are legally and 

physically available; and 
(c) mitigation measures to address construction water resource shortages that arise. 

C11 The Heritage Management Sub-plan must include: 
(a) identification of the Aboriginal objects that must be avoided and the protective measures to 

be put in place; 
(b) procedures for salvaging and safe keeping the Aboriginal objects identified in  the 

documents listed in Condition A1, and their long-term management; 
(c) measures to avoid or minimise disturbance to Aboriginal heritage where areas, objects or 

places of moderate to high significance are found to be present. Where impacts cannot be 
avoided, details on the methodology for archaeological excavation and/or salvage works 
(including Survey Areas 15 and 55); 

(d) a process for inspecting trees for evidence of cultural scarring in areas that were not subject 
to archaeological survey and measures to avoid impact. If impact is unavoidable, works shall 
be undertaken under the guidance of an appropriately qualified heritage specialist; 

(e) the involvement of a suitably qualified and skilled heritage architect or consultant to provide 
input to the detailed design of works to and near Moree Railway Station; 

(f) measures to prevent vibration and direct impacts to the Moree Railway Station; 
(g) measures to minimise impacts on and retain the legibility of the concrete post and panel 

platform at Moree Railway Station; 
(h) an interpretation strategy for Edgeroi, Bellata and Gurley Railway Stations; 
(i) all practical options for offering components of the Croppa Creek rail bridge to the local 

community; 
(j) measures to retain the existing North Star station sign in situ (or re-instated following 

construction) alongside the rail corridor in North Star Community Park; and 
(k) an Unexpected Heritage Finds and Human Remains Procedure, with the requirement that 

DPC Heritage are contacted and consulted upon the discovery of human remains, prepared 
by a suitably qualified and experienced heritage specialist. 

The Proponent must consult with the Registered Aboriginal Parties in the development of the 
Sub-plan with respect to Aboriginal objects. 

Note: Human remains that are found unexpectedly during works are under the jurisdiction of the 
NSW State Coroner and must be reported to the NSW Police immediately. 

C12 The Flood Emergency Management Sub-plan must include measures for managing flood risks 
during construction and address flood recovery. 

C13 Construction must not commence until the CEMP and all CEMP Sub-plans have been approved 
by the Secretary. The CEMP and CEMP Sub-plans, as approved by the Secretary, including 
any minor amendments approved by the ER, must be implemented for the duration of 
construction. Where the CSSI is being staged, construction of that stage is not to commence until 
the relevant CEMP and sub-plans have been endorsed by the ER and approved by the Secretary. 

CONSTRUCTION MONITORING PROGRAMS 

C14 The following Construction Monitoring Programs must be prepared in consultation with the 
relevant government agencies and relevant councils identified for the Construction Monitoring 
Programs to compare actual performance of construction of the CSSI against performance 
predicted in the documents specified in Condition A1. 
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Required Construction 
Monitoring Programs 

Relevant government authorities to be consulted 
for each Construction Monitoring Program 

(a) Noise and vibration Nil 
(b) Water usage Water Group 
(c) Air Quality Nil 
(d) Physical condition of local 

roads 
Relevant councils 

C15 Each Construction Monitoring Program must provide: 

(a) details of baseline data available; 
(b) details of any baseline data to be obtained and when; 
(c) details of all monitoring of the CSSI to be undertaken; 
(d) the parameters of the CSSI to be monitored; 
(e) the frequency of monitoring to be undertaken; 
(f) the location of monitoring; 
(g) the reporting of monitoring and analysis results against relevant criteria; 
(h) procedures to identify and implement additional mitigation measures where results of 

monitoring are unsatisfactory; and 
(i) any consultation required in relation to the monitoring programs. 

C16 The Construction Monitoring Programs must be developed in consultation with relevant 
government agencies as identified in Condition C14 of this approval and must include 
information requested by an agency to be included in a Construction Monitoring Programs 
during such consultation. Details of all information requested by an agency including copies of 
all correspondence from those agencies, must be provided with the relevant Construction 
Monitoring Program. 

C17 The Construction Monitoring Programs must be endorsed by the ER and then submitted to 
the Planning Secretary for approval at least one month before the commencement of 
construction. 

C18 Construction must not commence until the Planning Secretary has approved all of the required 
Construction Monitoring Programs, and all relevant baseline data for the specific construction 
activity has been collected. 

C19 The Construction Monitoring Programs, as approved by the Planning Secretary including any 
minor amendments approved by the ER must be implemented for the duration of construction 
and for any longer period set out in the monitoring program or specified by the Planning 
Secretary, whichever is the greater. 

C20 The results of the Construction Monitoring Programs must be submitted to the Planning 
Secretary, and relevant regulatory agencies, for information in the form of a Construction 
Monitoring Report at the frequency identified in the relevant Construction Monitoring 
Program. 

Note: Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program 
may be incorporated into that CEMP Sub-plan. 
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PART D 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT 

D1 An Operational Management Plan (OEMP) must be prepared in accordance with the 
Department’s Environmental Management Plan Guideline for Infrastructure Projects (DPIE, 
2020) to detail how the performance outcomes, commitments and mitigation measures made 
and identified in the documents listed in Condition A1will be implemented and achieved during 
operation. This condition (Condition D1) does not apply if Condition D2 of this approval applies. 

D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management 
System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written 
satisfaction of the Secretary, that through the EMS: 

(a) the performance outcomes, commitments and mitigation measures, made and identified in 
the documents listed in Condition A1, and terms of this of approval can be achieved; 

(b) issues identified through ongoing risk analysis can be managed; and 
(c) procedures are in place for rectifying any non-compliance with this approval identified during 

compliance auditing, incident management or any other time during operation. 

D3 The performance measures and mitigation measures detailed in the OEMP must address the 
maintenance of culverts with respect to blockages, siltation and scouring. 

D4 The OEMP or EMS (or equivalent) as agreed with the Secretary must be submitted to the 
Secretary for information at least one (1) month prior to the commencement of operation of the 
CSSI. 
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PART E 

KEY ISSUE CONDITIONS 

NOISE AND VIBRATION 
Work Hours 

Works must be undertaken during the following hours: 

(a) 7:00 am to 6:00 pm Mondays to Fridays; 
(b) 7:00 am to 6:00 pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

Notwithstanding Condition E1, works affecting any given receiver may be undertaken during the 
hours of 6.00 am to 6.00 pm each day over a three (3) month period provided that there is no 
work between the hours of 6:00 pm on a Saturday and 7:00 am on a Monday every second week. 

Variation to Work Hours 
Notwithstanding Conditions E1 and E2, works associated with the CSSI may be undertaken 
outside the hours specified under those conditions in the following circumstances: 

(a) for the delivery of materials required by the NSW Police Force or other authority for safety 
reasons; or 

(b) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or 
loss of property or to prevent environmental harm; or 

(c) where different construction hours are permitted under an EPL in force in respect of the CSSI; 
or 

(d) work approved under an Out-of-Hours Work Protocol for work not subject to an EPL as 
required by Condition E8; or 

(e) where a negotiated agreement is in force, in accordance with Condition E4 and E5; or 
(f) construction that causes LAeq(15 minute) noise levels: 

i) no more than 5 dB(A) above the rating background level at the façade of any residence 
in accordance with the Interim Construction Noise Guideline (DECC, 2009) or if 
between the hours of 10:00 pm and 7:00 am no more than 52 dB(A)LA(max) or more than 
15 dB(A)LA(Max) above the rating background level whichever is the higher, and 

ii) no more than the noise management levels specified in Table 3 of the Interim 
Construction Noise Guideline (DECC, 2009) at other sensitive land uses, and 

iii) continuous or impulsive vibration values, measured at the most affected residence are 
no more than those for human exposure to vibration, specified in Table 2.2 of Assessing 
Vibration: a technical guideline (DEC, 2006), and 

iv) intermittent vibration values measured at the most affected residence are no more than 
those for human exposure to vibration, specified in Table 2.4 of Assessing Vibration: a 
technical guideline (DEC, 2006). 

The Proponent may reach negotiated agreements with sensitive receivers (owners and 
occupiers) to carry out works in accordance with the hours and noise limits specified in the 
negotiated agreements. 

All negotiated agreements must be in writing and finalised before the commencement of works. 

On becoming aware of the need for emergency works in accordance with Condition E3(b), the 
Proponent must notify the Department in writing to compliance@planning.nsw.gov.au, the ER 
and the EPA of the need for that work. The Proponent must use best endeavours to notify all 
affected sensitive receivers of the likely impact and duration of those works. 
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Highly Noise Intensive Work
Except as permitted by an EPL or approved through an Out of Hours Works Protocol (for works 
not subject to an EPL), highly noise intensive work that results in an exceedance of the applicable 
NML at the same receiver must only be undertaken: 

(a) between the hours of 8:00 am to 6:00 pm Monday to Friday; 
(b) between the hours of 8:00 am to 1:00 pm Saturday; and 
(c) in continuous blocks not exceeding three hours each with a minimum respite from those 

activities and works of not less than one hour between each block. 

For the purpose of this condition, ‘continuous’ includes any period during which there is less than 
a one-hour respite between ceasing and recommencing any works that are the subject of this 
condition. 

Out-of-Hours Work Protocol – Work not subject to an EPL 
An Out-of-Hours Work Protocol must be prepared to identify a process for the consideration, 
management and approval of work which is outside the hours defined in Conditions E1 and E2, 
and that is not subject to an EPL. The Protocol must be approved by the Planning Secretary 
before commencement of the relevant out-of-hours work. The Protocol must be prepared in 
consultation with the EPA. The Protocol must: 

(a) provide a process for the consideration of out-of-hours work against the relevant noise and 
vibration criteria, including the determination of low and high-risk activities; 

(b) provide a process for the identification and implementation of mitigation measures for 
residual impacts, including respite periods in consultation with the community at each 
affected location; 

(c) identify procedures to facilitate the coordination of out-of-hours work approved by an EPL to 
ensure appropriate respite is provided; 

(d) identify an approval process that considers the risk of activities, proposed mitigation, 
management, and coordination, including where: 
(i) low risk activities can be approved by the ER, and 
(ii) high risk activities that are approved by the Planning Secretary; and 

(e) identify Department, EPA and community notification arrangements for approved out-of-
hours works, which maybe detailed in the Communication Strategy. 

Noise generating work in the vicinity of potentially-affected community, religious, educational 
institutions and noise and vibration-sensitive businesses and critical working areas (such as 
theatres, laboratories and operating theatres) resulting in noise levels above the NMLs must not 
be timetabled within sensitive periods or during important events, unless other reasonable 
arrangements with the affected institutions are made at no cost to the affected institution or as 
otherwise approved by the Planning Secretary. 

Noise and Vibration Mitigation
Mitigation measures must be implemented with the aim of achieving the following construction 
noise management levels and vibration criteria: 

(a) construction ‘Noise affected’ noise management levels established using the Interim 
Construction Noise Guideline (DECC, 2009); 

(b) vibration criteria established using the Assessing Vibration: A Technical Guideline (DEC, 
2006) (for human exposure); 

(c) Australian Standard AS 2187.2 - 2006 “Explosives - Storage and Use - Use of Explosives”; 
(d) BS 7385 Part 2-1993 “Evaluation and measurement for vibration in buildings Part 2” as they 

are “applicable to Australian conditions”; and 
(e) the vibration limits set out in the German Standard DIN 4150-3: Structural Vibration- effects 

of vibration on structures (for structural damage). 

Any works identified as exceeding the noise management levels and/or vibration criteria must be 
managed in accordance with the Construction Noise and Vibration Management Sub-plan 
required by Condition 0. 
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Note: The Interim Construction Noise Guideline identifies ‘particularly annoying’ activities that 
require the addition of 5 dB(A) to the predicted level before comparing to the construction Noise 
Management Level. 

Owners and occupiers of properties at risk of exceeding the screening criteria for cosmetic 
damage must be notified before construction that generates vibration commences in the vicinity 
of those properties. If the potential exceedance is to occur more than once or extend over a 
period of 24 hours, owner and occupiers must be provided with a schedule of potential 
exceedances for the duration of the potential exceedances, unless otherwise agreed by the 
owner and occupier. These properties must be identified and considered in the Construction 
Noise and Vibration Management Sub-plan required by Condition 0. 

This approval does not permit blasting. 

Noise Mitigation – Operational Noise Mitigation Measures 
The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to confirm 
noise and vibration control measures that would be implemented for the operation of the CSSI. 
The ONVR and identification / selection of any noise mitigation measures must be prepared in 
consultation with the EPA and impacted sensitive receivers. Where barrier options (e.g. noise 
walls or mounds) are proposed to be implemented, consultation must also be undertaken with 
the relevant councils. The ONVR must: 

(a) confirm the appropriate operational noise and vibration objectives and levels for adjoining 
development, including existing sensitive receivers; 

(b) confirm the operational noise and vibration predictions based on the final design. 
Confirmation must be based on an appropriately calibrated noise model (which has 
incorporated additional noise monitoring, and concurrent traffic counting, where necessary 
for calibration purposes). 

(c) Identify / confirm sensitive receivers at which the criteria set out in the Rail Infrastructure 
Noise Guideline (EPA, 2013) are predicted to be exceeded once the CSSI is operational 
and in 2040; 

(d) review the suitability of the operational noise mitigation measures identified in the 
documents listed in Condition A1 and, where necessary, investigate and identify additional 
noise and vibration mitigation measures required to achieve the noise criteria outlined in the 
Rail Infrastructure Noise Guideline once the CSSI is operational and in 2040. This review 
must consider local climate and impacts on existing cooling devices, and alternative at-
property mitigation measures where the physical condition of a receiver building would 
render acoustic glazing and seals ineffective; 

(e) describe the final suite of noise and vibration mitigation measures that will be implemented 
to achieve the noise criteria outlined in the Rail Infrastructure Noise Guideline once the CSSI 
is operational and in 2040, including the timing of implementation in accordance with 
Condition E14; 

(f) include a consultation strategy to seek feedback from directly affected landowners on the 
noise and vibration mitigation measures; and 

(g) procedures for the management of operational noise and vibration complaints. 

The ONVR is to be verified by a suitably qualified and experienced noise and vibration expert. 
The ONVR is to be undertaken at the Proponent’s expense and submitted to the Secretary for 
approval within three (3) months of construction commencing. 

Operational noise mitigation measures identified in Condition E13 (such as at-property 
architectural treatments) that will not be affected by construction works, must be implemented: 
(a) within six (6) months of the commencement of construction affecting the impacted 

receiver/s; 
(b) in the case of at-property treatments, as agreed with the landowner; or 
(c) as agreed by the Planning Secretary. 

Where implementation of operational noise mitigation measures are not proposed in accordance 
with Conditions E13 and E14, the Proponent must submit to the Planning Secretary a report 
providing justification as to why, along with details of temporary measures that would be 
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implemented to reduce construction noise impacts, until such time that the operational noise 
mitigation measures identified in Condition E13 are implemented. The report must be endorsed 
by the ER and submitted to the Planning Secretary prior to the commencement of construction 
which would affect the identified sensitive receivers. 

In 2026 and 2035, or as otherwise agreed with the Planning Secretary, the Proponent must 
undertake monitoring of operational noise to compare actual noise performance of the CSSI 
against the noise performance predicted in the review of noise mitigation measures required by 
Condition E13. The Proponent must prepare an Operational Noise Compliance Report 
(ONCR) to document this monitoring. The Report must include, but not necessarily be limited to: 

(a) noise monitoring to assess compliance with the operational noise levels predicted in the 
review of operational noise mitigation measures required under Condition E13; 

(b) methodology, location and frequency of noise monitoring undertaken, including monitoring 
sites at which CSSI noise levels are ascertained, with specific reference to locations 
indicative of impacts on sensitive receivers; 

(c) details of any complaints and enquiries received in relation to operational noise generated 
by the CSSI between the date of commencement of operation and the date the report was 
prepared; 

(d) any required recalibrations of the noise model taking into consideration factors such as noise 
monitoring and actual train movements; 

(e) an assessment of the performance and effectiveness of applied noise mitigation measures 
together with a review and if necessary, reassessment of mitigation measures; and 

(f) identification of additional measures to those identified in the review of noise mitigation 
measures required by Condition E13, that would be implemented with the objective of 
meeting the criteria outlined in the Rail Infrastructure Noise Guideline, when these measures 
would be implemented and how their effectiveness would be measured and reported to the 
Secretary and the EPA. 

The ONCR is to be verified by a suitably qualified and experienced noise and vibration expert. 
The ONCR must be submitted to the Secretary and the EPA for information within 90 days of 
completing the operational noise monitoring. 

Note: 2026 and 2035 are specified as representing 12 months and 10 years after the anticipated commencement 
of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval 
of the Planning Secretary to vary the timeframe in which to satisfy this condition. 

BIODIVERSITY 

The Proponent must minimise impacts to plant community types and not exceed the total areas 
impacted as identified in Table E1. 

Table E1: Native Vegetation Impacted 
Vegetation Zone and Plant Community 
Type (PCT) ID and Name 

TEC under the EPBC Act (ha) Total Area impacted (ha) 

Zone 1 - PCT27 (BR233, NA219) 
Weeping Myall open woodland of the 
Darling Riverine Plains Bioregion and 
Brigalow Belt South Bioregion 

Weeping Myall Woodlands – 
9.16 

17.94 

Zone 2 - PCT35 (BR120, NA117) 
Brigalow – Belah open forest / woodland 
on alluvial often gilgaied clay from Pilliga 
Scrub to Goondiwindi, Brigalow Belt 
South Bioregion 

Brigalow (Acacia harpophylla 
dominant and codominant) – 

16.13 

17.31 
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Zone 3 - PCT39 (BR130, NA129) 
Coolabah – River Coolabah - Lignum 
woodland wetland of frequently flooded 
floodplains mainly in the Darling 
Riverine Plains Bioregion 

Coolabah - Black Box 
Woodland of the Darling 
Riverine Plains and the 

Brigalow Belt South 
Bioregions – 1.74 

1.74 

Zone 4 - PCT52 (BR191, NA187) 
Queensland Bluegrass +/- Mitchell 
Grass grassland on cracking clay 
floodplains and alluvial plains mainly the 
northern-eastern Darling Riverine Plains 
Bioregion 

Natural Grasslands on Basalt 
and Fine-textured Alluvial 

Plains of Northern NSW and 
Southern Qld – 432.07 

432.07 

Zone 5 - PCT56 (BR186, NA182) Poplar 
Box - Belah woodland on clay-loam soils 
on alluvial plains of north-central NSW 

Not listed 143.95 

Zone 6 - PCT56 (BR186, NA182) Poplar 
Box - Belah woodland on clay-loam soils 
on alluvial plains of north-central NSW 
(Derived - Native Grasslands) 

Not listed 249.85 

Zone 7 - PCT71 (BR127, NA126) 
Carbeen – White Cypress Pine - River 
Red Gum - bloodwood tall woodland on 
sandy loam alluvial and aeolian soils in 
the northern Brigalow Belt South 
Bioregion and Darling Riverine Plains 
Bioregion 

Not listed 0.51 

Zone 8 - PCT 78 River Red Gum 
riparian tall woodland / open forest 
wetland in the Nandewar Bioregion and 
Brigalow Belt South Bioregion 

Not listed 11.82 

Zone 9 - PCT 135 Coobah - Western 
Rosewood low open tall shrubland or 
woodland mainly on outwash areas in 
the Brigalow Belt South Bioregion 

Not listed 9.50 

Zone 10 - PCT 413 Silver-leaved 
Ironbark - White Cypress Pine - box dry 
shrub grass woodland of the Pilliga 
Scrub - Warialda region, Brigalow Belt 
South Bioregion 

Not listed 5.72 

Total Area Impacted 459.10 890.41 

The Proponent must meet the biodiversity offset obligations for ecosystem and species credits 
as set out in Tables E2 and E3, within two (2) years of the CSSI approval. The retirement of the 
biodiversity credits must be carried out in accordance with the NSW Biodiversity Offsets Policy 
for Major Projects and can be achieved by a combination of: 

(a) acquiring and retiring “biodiversity credits” within the meaning of the Biodiversity 
Conservation Act 2016; and/or 

(b) making a payment into the Biodiversity Conservation Fund; and/or 
(c) outlining in a Biodiversity Offset Strategy the provision of supplementary measures. The 

Strategy must be prepared in consultation with EES and DAWE. 

NSW Government 
Department of Planning, Industry and Environment 
Conditions of Approval for Inland Rail – Narrabri to North Star Phase 1 SSI 7474 

29 



 
 

    
   

      
 

    
 

   
 

 
     

 

  
 

 
 

 
 

  
 
 

  

   

  
 

 
 

 

  
  

 

 
 

 
 

 

 
  

 

 
 

 

   
  

  

  

   
  

  
 

  

  
     

 

 

  

   
 

 

  

   
 

 

  

    
   

   
 

   

  
 

  

Notes: 1. Following repeal of the Threatened Species Conservation Act 1995 on 25 August 2017, 
“biodiversity credits” created under that Act are taken to be “biodiversity credits” under the 
Biodiversity Conservation Act 2016 by virtue of clause 19 of the Biodiversity Conservation (Savings 
and Transitional) Regulation 2017. 

Table E2: Ecosystem Credits to be Retired 
Ecosystem Credits 

Vegetation Zone and Plant Community Type (PCT) 
ID and Name 

EPBC Act equivalent TEC or habitat of 
EPBC Act listed threatened species 

Number of 
Credits 

Zone 1 - PCT27 (BR233, NA219) Weeping Myall 
open woodland of the Darling Riverine Plains 
Bioregion and Brigalow Belt South Bioregion 

Weeping Myall Woodlands 900 

Zone 2 - PCT35 (BR120, NA117) Brigalow – Belah 
open forest / woodland on alluvial often gilgaied 
clay from Pilliga Scrub to Goondiwindi, Brigalow 
Belt South Bioregion 

Brigalow (Acacia harpophylla dominant 
and codominant) 

1223 

Zone 3 - PCT39 (BR130, NA129) Coolabah – 
River Coobah - Lignum woodland wetland of 
frequently flooded floodplains mainly in the Darling 
Riverine Plains Bioregion 

Coolibah - Black Box Woodland of the 
Darling Riverine Plains and the Brigalow 
Belt South Bioregions 

93 

Zone 4 - PCT52 (BR191, NA187) Queensland 
Bluegrass +/- Mitchell Grass grassland on cracking 
clay floodplains and alluvial plains mainly the 
northern-eastern Darling Riverine Plains Bioregion 

Natural Grasslands on Basalt and Fine-
textured Alluvial Plains of Northern NSW 
and Southern Qld 

20102 

Zone 5 - PCT56 (BR186, NA182) Poplar Box -
Belah woodland on clay-loam soils on alluvial 
plains of north-central NSW 

Not Listed 8851 

Zone 6 - PCT56 (BR186, NA182) Poplar Box -
Belah woodland on clay-loam soils on alluvial 
plains of north-central NSW (Derived - Native 
Grasslands) 

Not listed 8294 

Zone 7 - PCT71 (BR127, NA126) Carbeen – White 
Cypress Pine - River Red Gum - bloodwood tall 
woodland on sandy loam alluvial and aeolian soils 
in the northern Brigalow Belt South Bioregion and 
Darling Riverine Plains Bioregion 

Not listed 23 

Zone 8 - PCT 78 River Red Gum riparian tall 
woodland / open forest wetland in the Nandewar 
Bioregion and Brigalow Belt South Bioregion 

Not listed 549 

Zone 9 - PCT 135 Coobah - Western Rosewood 
low open tall shrubland or woodland mainly on 
outwash areas in the Brigalow Belt South 
Bioregion 

Not listed 354 

Zone 10 - PCT 413 Silver-leaved Ironbark - White 
Cypress Pine - box dry shrub grass woodland of 
the Pilliga Scrub - Warialda region, Brigalow Belt 
South Bioregion 

Not listed 250 

TOTAL ECOSYSTEM CREDITS 40639 
Notes: 
1. Credits have been calculated using the Framework for Biodiversity Assessment. 
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2. Zone 5 vegetation and parts of Zone 6 vegetation are likely to conform with the Poplar Box Grassy 
Woodland on Alluvial Plains which was listed as a TEC under the EPBC Act in July 2019. As the listing 
occurred after the controlled action decision was made, ecosystem credits for impacts to the TEC are 
not required. 

Table E3: Species Credits to be Retired 
Species Credits 

Species Number of Credits 

Koala (Phascolarctos cinereus) 4556 

Finger panic grass (Digitaria porrecta) 858 (by no of individuals) 
1287 (by habitat area in ha) 

Creeping tick-trefoil (Desmodium campylocaulon) 4752 

Belsons panic (Homopholis belsonii) 6630 (by individuals) 
2600 (by habitat area in ha) 

TOTAL SPECIES CREDITS 20683 
Note: Credits have been calculated using the Framework for Biodiversity Assessment. 

The Proponent may review and update the ecosystem and species credit requirements in Tables 
E2 and E3, except as required by Condition E25, to reflect the final construction footprint and 
resulting extent and type of plant community types to be cleared. Amendments to the ecosystem 
and species credit requirements must be undertaken in consultation with EES and DAWE and 
submitted to the Planning Secretary for approval within six (6) months after the commencement 
of construction or as agreed in writing by the Planning Secretary. 

The review and update of credit requirements must be undertaken by: 

(a) using the vegetation mapping, and the extent of impact in the revised development footprint 
(Table 3.4) in the July 2020 Addendum to the Inland Rail – Narrabri to North Star Biodiversity 
Assessment Report; and/or 

(b) completing verification surveys to confirm the extent, type and condition of native vegetation 
to be impacted. 

Where verification surveys are required, they must be undertaken in consultation with EES. 
Any additional surveys must be undertaken at the time of year when groundcover is most 
likely to be predominantly native. If evaluation is not possible at a time when groundcover is 
most likely to be native, the assumed presence of any relevant species and ecosystems 
may be applied to conservatively evaluate impacts and associated credit requirements. 

The Proponent must submit to the Planning Secretary for information a copy of the Credit 
Retirement Report for the retirement of the ecosystem and species credits required by 
Condition E18 within one month of receiving the report. 

Re-use of Timber 
Prior to vegetation clearing, the Proponent must consult with community and landcare groups 
and government agencies to determine if retained timber and root balls can be reused in habitat 
enhancement and rehabilitation work, before pursuing other disposal options. The retained 
timber and root balls may be used on or off the CSSI site. 

Koala Habitat 
The Proponent must reduce the area of koala habitat, identified in Table E4, that is impacted by 
the CSSI by at least 25%, or as otherwise agreed by the Planning Secretary. 
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Table E4: Vegetation zones/plant community types identified as koala habitat 

Zone 2 - PCT35 (BR120, NA117) Brigalow – Belah open forest 
/ woodland on alluvial often gilgaied clay from Pilliga Scrub to 
Goondiwindi, Brigalow Belt South Bioregion 

17.31 

Zone 3 - PCT39 (BR130, NA129) Coolabah – River Coobah -
Lignum woodland wetland of frequently flooded floodplains 
mainly in the Darling Riverine Plains Bioregion 

1.74 

Zone 4 - PCT52 (BR191, NA187) Queensland Bluegrass +/-
Mitchell Grass grassland on cracking clay floodplains and 
alluvial plains mainly the northern-eastern Darling Riverine 
Plains Bioregion 

0.08 (scattered trees) 

Zone 5 - PCT56 (BR186, NA182) Poplar Box - Belah woodland 
on clay-loam soils on alluvial plains of north-central NSW 

143.95 

Zone 6 - PCT56 (BR186, NA182) Poplar Box - Belah woodland 
on clay-loam soils on alluvial plains of north-central NSW 
(Derived - Native Grasslands) 

0.35 (scattered trees) 

Zone 8 - PCT 78 River Red Gum riparian tall woodland / open 
forest wetland in the Nandewar Bioregion and Brigalow Belt 
South Bioregion 

11.82 

Total Area Impacted 175.25 

The Proponent must submit a report on the final construction footprint demonstrating how impacts 
to the plant community types identified in Table E4 have been reduced. This must be provided 
to the Planning Secretary, EES and DAWE for information, within six (6) months after the 
commencement of construction or as agreed by the Planning Secretary. 

The Proponent must provide a minimum of 4556 species credits to offset impacts to the koala. 

The offset credits required by Condition E25 must be sourced where practicable, from: 
(a) The same IBRA subregion as the impacted site, or 
(b) The adjoining IBRA subregions within the same IBRA region as identified in (a). 

FLOODING 

Quantitative Design Limits (QDLs)
The CSSI must meet the QDLs in Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS 
AND MODELLING REQUIREMENTS. Unless otherwise noted, these QDLs apply outside the rail 
corridor except for level crossings. These QDLs apply in any flood event up to and including the 
1% AEP, and in any duration. 

In circumstances where the CSSI does not meet the QDL at a specific location, the Proponent 
must achieve compliance through modified design of the CSSI. If this is not possible or practical 
the Proponent must: 

 
 

    
   

      
 

     
 

 
 

    

 

 

    
 

 

 

  
 

  
 

 

   
 

 

   
 

  

 

  
 

 

 

  

 
      

         
     

       
 

          
 

          
      
       

 

  
              

      
           

     
 

          
          

  
 

            
     

         
    

   
  

 

Vegetation Zone and Plant Community Type (PCT) ID and 
Name 

Total Area impacted (ha) 

document the extent of the non-compliance with the QDL and justify why it is not possible 
or practical to achieve compliance through CSSI design changes; 
in every instance of non-compliance with the QDLs, consult with and obtain agreement from 
the affected land or property owners to either: 
i) the non-compliance; or 
ii) establish an alternative level of mitigation of impacts for that location through 

alternative design measures; 
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where an alternative level of mitigation of impacts is required for a location, achieve a level 
of mitigation through design measures beyond the rail corridor; and 
describe and detail the mitigation measures in the Flood Design Verification Report required 
by Condition E28; 

Flood Design Verification Report
Compliance with the QDLs as required by Condition E27 must be demonstrated in a Flood 
Design Verification Report that details flood behaviour under existing conditions and with the 
final detailed design of the approved CSSI. 

The flood modelling informing the report must be developed in consultation with EES, relevant 
councils and Transport for NSW, and completed to the specifications in Appendix A – 
FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS. 

The Flood Design Verification Report must include: 

(a) details of the flood modelling that informs the report; 
(b) details of how the project’s flood planning level (FPL) was decided, with reference to 

relevant considerations of the NSW Floodplain Development Manual; 
(c) an assessment of the infrastructure’s compliance with the Quantitative Design Limits 

(QDLs) for flooding, hydrology and geomorphology listed in Appendix A – FLOODING 
QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS; 

(d) floor level surveys of potentially affected buildings to accurately confirm compliance with 
afflux limits. Where a floor level has not been surveyed, the Report shall adopt the existing 
ground level as the floor level, with appropriate annotation; 

(e) an assessment of the impacts of the CSSI on erosion, scouring, bank stability, stream 
stability and geomorphology; 

(f) mitigation and management measures that will be undertaken if the QDLs are exceeded, 
as specified in Condition E27; 

(g) mitigation measures to minimise potential adverse impacts and responses to actual 
impacts with regard to the NRAR’s Guidelines for Controlled Activities on Waterfront Land; 

(h) an assessment of risk to life caused by formation failure in extreme flood events, including 
management measures to mitigate this risk; and 

(i) an assessment of aquaplaning risks where the CSSI produces additional inundation of 
highways or sealed roads with a speed limit of 80km/h or greater. Where an aquaplaning 
risk is attributable to the CSSI, undertake infrastructure changes to remove the additional 
inundation or to introduce risk mitigation measures to manage this risk. 

The flood model and results must be independently peer-reviewed in accordance with 
Condition E29 and be submitted to the Planning Secretary for information at least one month 
prior to the commencement of construction of permanent works that may impact on flooding. 

Note: Components of the SPIR hydrology technical report that are still relevant to the final design of the CSSI 
may be reused to prepare the Flood Design Verification Report where they meet the requirements of Condition 
E28 and Appendix A 

Independent Peer Review
The Flood Design Verification Report (including the flood model upon which it is based) must be 
reviewed and endorsed by a suitably qualified and experienced hydrologist who has extensive 
experience in flood modelling including with the hydrological and hydraulic software used for the 
model. This hydrologist must be independent of the Proponent and the organisation(s) who 
prepared the flood model, having regard to the Department’s Post Approval Guidance for 
Infrastructure Projects: Seeking Approval from the Department for the Appointment of 
Independent Experts (DPIE, 2020). 

The review must: 

(a) review the flood model files and the description of the model provided within SPIR and 
any adjustments to this as per the Flood Design Verification Report; 

(b) assess the establishment, calibration, validation and operation of the flood model items 
as per (a); 
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(c) identify and document existing and future purposes for which the model can and cannot 
be used, including adaptation of this model by others, and any limitations on this; 

(d) document the review findings including specifically responding to Condition E28(a) to 
E28(i) and, after any recommended model and/or reporting improvements have been 
undertaken to the peer reviewer’s satisfaction, provide written certification within the 
review report that the Flood Design Verification Report, modelling and mitigation 
measures: 
i) have been prepared consistent with current and appropriate methodologies and 

standards; and 
ii) accurately depict and resolve design impacts of the CSSI. 

The peer reviewer’s endorsement must be appended to the Flood Design Verification Report. 

Note: The independent reviewer must have extensive experience with the software packages applied in the 
modelling for the SPIR and the Flood Design Verification Report, although this may not necessarily include the 
specific software version(s) used in the SPIR and Flood Design Verification Report, provided the software version 
updates are not relevant to the peer review. 

Flood Emergency Response Plan (FERP) for Flood Risks within the Rail Corridor
The Proponent must prepare a Flood Emergency Response Plan (FERP) which documents how 
the risks to life and property within the rail corridor are to be safely managed during a flood. The 
FERP must detail activities before, during and after a flood, including for staff training and 
maintenance and updating of the FERP. 

(a) The FERP must be prepared by an experienced flood emergency response specialist who 
has extensive experience in preparation of these plans. 

(b) This specialist must confirm that residual flood risks are acceptable and the procedures 
within the FERP are consistent with best practice and the requirements of the NSW 
Floodplain Development Manual. 

(c) The FERP must be appended to the Flood Design Verification Report. 

Note: Nothing in this condition prevents the adaptation of an existing flood management or emergency plan to 
satisfy this condition. 

Information to Facilitate Management of Flood Emergency Risks beyond the Rail Corridor
Where the CSSI has the potential to adversely impact flood risks to life or property beyond the 
rail corridor, the Proponent must document the flood risk information in sufficient detail so that 
relevant emergency services personnel and affected third parties can prepare, respond and 
recover from future flood emergencies. This shall include but not be limited to: 

(a) documentation of the changes to flood behaviour including levels, depths, velocities, etc, 
that may result in adverse impacts to life and property beyond the rail corridor, in any 
future flood events including events up to the PMF; 

(b) consideration of changes to flood behaviour that may result from CSSI infrastructure 
failures or embankment collapses where these may occur during floods; 

(c) provision of sufficient detail and scope to enable the relevant personnel or agency 
(including the NSW SES, the local council, affected property or infrastructure owners) to 
prepare for management of flood emergencies; 

(d) respond to requests for information about the CSSI from those personnel or agencies in 
(c) to assist them in preparing their own flood emergency response plans. 

This documentation shall be appended to the Flood Design Verification Report and be certified 
as consistent with the requirements of this condition by the same specialist preparing and 
certifying the FERP (required by Condition E30). 

Flood Review after Construction 
For the first 15 years of operation, the Proponent must prepare Flood Review Report(s) within 
three months after the first defined flood event for any of the following flood magnitude ranges that 
occur – the 1-5% AEP, 5-10% AEP and 10-20% AEP events. The Flood Review Report(s) must 
be prepared by a suitably qualified and experienced hydrologist(s) and include: 
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(a) a comparison of the observed extent, level, and duration of the flooding event against 
those predicted in (or inferred from) the SPIR and the Flood Design Verification Report 
required by Condition E28; 

(b) identification of the properties and infrastructure affected by flooding during the reportable 
event; and 

(c) where the observed extent and level of flooding or other flooding or erosion impacts 
exceed those predicted due to the CSSI with the consequent effect of adversely 
impacting on property(ies), structures, infrastructure or the environment, and/or exceed 
the requirements specified in Conditions E27 and E28: 
i) determine if the exceedance is attributable to the CSSI, and 
ii) where the cause is attributable to the CSSI, identification of the rectification measures 

that would be implemented to reduce future adverse impacts of flooding from similar 
events related to the CSSI works, including the timing and responsibilities for 
implementation. 

A copy of the Flood Review Report(s) must be submitted for information to the Secretary and 
EES and relevant council(s) within three (3) months of finalising the report. 

Any rectification measures identified within the Flood Review Report(s) must be developed in 
consultation with the affected third parties (e.g. land and property owners, infrastructure owners, 
EES, the relevant council(s), state and local government agencies, etc) and implemented within 
the timeframes specified in the Flood Review Report(s) or as agreed with the affected parties. 

To analyse the lengths of rail corridor impacted by rainfall and consequential flood events for the 
purposes of Condition E32, the Proponent must develop spatially defined monitoring zones and 
associated monitoring methodologies for the flood catchments modelled in the SPIR. The 
monitoring methodologies shall provide an approach to inter rainfall intensities utilising the 
available Bureau of Meteorology rainfall monitoring stations suitable for each catchment. The 
methodology must be developed in consultation with DPIE and submitted to the Planning 
Secretary for information within six (6) months prior to the commencement of operation of the 
CSSI. 

Information Sharing
Flood information resulting from the requirements of this approval, including flood reports, models 
and geographic information system outputs, and work as executed information from a registered 
surveyor certifying finished ground levels and the dimensions and finished levels of all structures 
within flood prone land, must be made available to the relevant council(s), TfNSW, EES and the 
SES upon request. The relevant councils, TfNSW, EES and the SES must be notified in writing 
that the information is available no later than one (1) month following the completion of 
construction. Information requested by a relevant council, TfNSW, EES or the SES must be 
provided within six (6) months. 

WATER QUALITY AND DRAINAGE 

The CSSI must be designed, constructed and operated so as to: 

(a) maintain the NSW Water Quality Objectives where they are being achieved as at the date 
of this Approval; 

(b) contribute towards achievement of the NSW Water Quality Objectives over time where they 
are not being achieved as at the date of this approval, unless an EPL in force in respect of 
the CSSI contains different requirements in relation to the NSW Water Quality Objectives, 
in which case those requirements must be complied with; 

(c) ensure all drainage feature crossings (permanent and temporary watercourse crossings and 
stream diversions) new or modified surface water drainage (including cess drains) and 
depressions are designed and constructed in accordance with relevant guidelines; 

(d) locate all scour protection works associated with replacement culverts or the construction of 
new culverts within the rail corridor, or as agreed to by the relevant landowner; 

(e) not result in changes to the direction of watercourses or the direction of flood flows except 
within the rail corridor, other than as agreed with the landowner; 
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(f) ensure that there is no permanent interception of, and/or connection with, groundwater; 
(g) ensure all discharges from new or modified surface drainage (including cess drains) 

adjacent to the new and upgraded track are released at a controlled rate to prevent scour; 
(h) ensure works on waterfront land are undertaken in accordance with the NRAR guidelines 

for controlled activities on waterfront land; 
(i) ensure that any recycled wastewater (including recycled/treated water) proposed for use by 

the CSSI, is fit for purpose and does not pose a risk to human health or the receiving 
environment. 

The Proponent must consult with TfNSW in relation to stormwater and drainage management to 
coordinate drainage infrastructure with the Newell Highway Upgrade. 

Prior to the installation of a new culvert, the Proponent must consult with the landowner that is 
located immediately downstream of the new culvert to determine the potential for impacts on 
agricultural productivity, farm operations and farm dams (including changes in water supply yield, 
reliability of supply, flood flows and embankment stability) due to the introduction or alteration of 
flows. Where potential adverse impacts are identified, the Proponent must consult with the 
affected landowner on the management measures that will be implemented to mitigate the 
impacts. 

TRAFFIC, TRANSPORT AND ACCESS 

Construction traffic must not use local roads or privately-owned roads (other than to avoid direct 
access from ancillary facilities and construction sites to the Newell Highway) unless no alternative 
access is available. Use of private access roads must be in accordance with Conditions A19 
and A20. Local or privately owned roads used for access to ancillary facilities and construction 
sites must be identified in the Construction Traffic, Transport and Access Management Sub-plan 
required by Condition 0. 

Before any local or private road is used by a heavy vehicle for the purposes of construction of 
the CSSI, a Road Dilapidation Report must be prepared for the road. A copy of the Road 
Dilapidation Report must be provided to the relevant road authority(ies) and landowners within 
one (1) month of completion of the survey and at least two weeks before the road is used by 
heavy vehicles associated with the construction of the SSI. 

If damage to roads occurs as a result of the construction of the CSSI, the Proponent must, within 
six months of the completion of construction, either (at the landowner or relevant road authority’s 
discretion): 

(a) compensate the relevant road authority(ies) and landowner for the damage so caused. The 
amount of compensation may be agreed with the relevant road authority(ies) and 
landowners, but compensation must be paid even if no agreement is reached; 

(b) rectify the damage to restore the road to at least the condition it was in at the time of the 
dilapidation survey; or 

(c) where other agreements are in place, leave, maintain or remunerate for damages to these 
roads in accordance with these agreements. 

Where bus stops (including school bus stops) are required to be temporarily closed or relocated 
during construction, such closure must not occur until relocated bus stops are functioning and 
are within 400 metres of the original bus stop. The relocation of bus stops must be undertaken in 
consultation with the relevant council and bus operator, and details regarding the relocations 
provided to affected communities (and educational facilities in relation to school bus stops) at 
least 14 days prior to the relocation occurring. 

The Proponent must consult with TfNSW prior to, and at regular intervals during, construction to 
co-ordinate and implement mitigation measures to reducing any potential concurrent impacts 
arising from the construction of the CSSI and Newell Highway upgrade works. Procedures for 
consultation must be outlined in the Traffic, Transport and Access Management Sub-plan 
required by Condition 0. 
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Level Crossing Treatment Reports
In order to maintain safe and efficient operation of the road network, the Proponent must prepare 
a Public Level Crossing Treatment Report in consultation with Transport for NSW and relevant 
councils. The report must: 

(a) illustrate the location of all public level crossings which traverse the CSSI; 
(b) list, and identify on a figure, any public level crossings that will be closed or upgraded, 

including the type of treatment proposed where a level crossing is to be upgraded; 
(c) where no works are proposed at a public crossing, provide reason for the decision; 
(d) consider measures to avoid potential short-stacking at level crossings; and 
(e) provide justification for any proposed closures. 

The assessment of level crossings must utilise the Australian Level Crossing Assessment Model 
(ALCAM). The process for determining the type of level crossing treatment must be consistent 
with the methodology outlined in Appendix L of the Submissions Preferred Infrastructure Report. 

The report must also include an assessment of the road risks, consistent with the guideline 
Railway Crossing Safety Series 2011, Plan: Establishing a Railway Crossing Safety Management 
Plan (NSW Roads and Traffic Authority, 2011). 

The design of any level crossing on a public road must be endorsed by Transport for NSW or the 
relevant road authority (where not Transport for NSW) prior to commencing construction of that 
crossing. 

In order to maintain convenient property access, the Proponent must prepare a Private Level 
Crossing Treatment Report in consultation with landowners whose access will be affected by 
the closure or upgrading of a private level crossing. The report must: 

(a) illustrate the location of all private level crossings which traverse the CSSI; 
(b) list, and identify on a figure, any private level crossings that will be closed or upgraded; 
(c) describe the treatments that will be implemented at upgraded crossings; and 
(d) provide justification for any proposed closures and types of treatment, including decisions 

where no additional treatments are proposed; and 
(e) provide details on the consultation undertaken with the landowners. 

Closures, relocations or modifications of private level crossings must be agreed to by the relevant 
landowner prior to any work on a crossing, noting that any closure, relocation or modification 
must be in accordance with AS/RISSB 7658:2012 Railway Infrastructure – Railway Level 
Crossing and relevant rail safety legislation. The Proponent must consult with relevant 
landowners on the design of the crossing and where consistent with relevant safety standards 
and legislation, incorporate landowner requirements into the design. 

The Public Level Crossing Treatment Report and Private Level Crossing Treatment Report 
must be submitted to the Planning Secretary for information at least one (1) month prior to the 
closure or upgrade of a public or private level crossing, as relevant. Individual reports may be 
submitted for each crossing or address a group of crossings or the entire CSSI. 

Level Crossing Performance Report
In 2026 and 2035, or as otherwise agreed by the Planning Secretary, the Proponent must prepare 
a Level Crossing Performance Report to confirm the operational traffic impacts of the level 
crossings on the classified road network. The review of the operation of the level crossings that 
interact with the classified road network must be carried out in consultation with TfNSW and the 
relevant councils and include: 

(a) updated traffic analysis of movements on these roads; 
(b) assessment of the level of service at these level crossings (queue length, queuing time 

delay); 
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(c) identification of additional new works outside of the rail corridor delivered by third parties that 
may result in changes to traffic movements as initially considered in the Level Crossing 
Treatment Report; 

(d) assessment of the performance of the level crossing treatment outlined in the Public Level 
Crossing Treatment Report required by Condition E43; 

(e) all reported near misses and collisions at level crossings within the project area; and 
(f) mitigation measures to manage any actual or predicted road network performance impacts. 

Each Level Crossing Performance Report must also review the impact on level crossings 
interacting with local roads and include: 

(a) assessment of safety and/or operational impacts on nearby classified roads as a result of 
vehicle queuing; and 

(b) all reported near misses and collisions at level crossings within the project area. 

Mitigation measures to manage any actual or predicted road network performance impacts 
resulting from the construction and operation of the CSSI must be implemented within one year 
of the completion of each report. The Report must include an implementation plan of the identified 
mitigation measures. The Level Crossing Performance Report must be submitted to the 
Secretary, RMS and relevant councils for information within 60 days of its completion. 

Note: 2026 and 2035 are specified as representing 12 months and 10 years after the anticipated commencement 
of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval 
of the Planning Secretary to vary the timeframe in which to satisfy this condition. 

Property Access
No part of any crossing loop may cross over any driveway, private road or public road unless 
decided in consultation with the relevant landowner and any other adjacent landowner whose 
access is impacted by the crossing loop. 

The Proponent must maintain access to properties during the entirety of works unless an 
alternative access is agreed in writing with the landowner(s) whose access is impacted by the 
CSSI works. 

Where construction of the CSSI restricts a property’s access to a public road, the Proponent 
must, until their primary access is reinstated, provide the property with temporary alternate 
access to an agreed road decided through consultation with the landowner, at no cost to the 
property landowner, unless otherwise agreed with the landowner. 

Where construction of the CSSI restricts the ability of a resident or landowner to access other 
parts of their property via a level crossing, the Proponent must, until the permanent level crossing 
is reinstated, supply the property with a temporary alternate level crossing access at a convenient 
location decided through consultation with the landowner, at no cost to the property landowner, 
unless otherwise agreed with the landowner. This can include other existing level crossings or a 
new alternative temporary level crossing access that is both safe and agreed to. 

Road Safety
The CSSI (including any new overbridges, new or modified roads, and new or modified level 
crossings) must be designed to meet relevant design, engineering and safety guidelines, 
including the Austroads Guide to Traffic Management. 

The design of any new road overbridges or new or modified roads must be developed in 
consultation with the relevant roads authority prior to construction of the new road overbridges or 
new or modified roads. 

For all new overbridges, new or modified roads, and new or modified level crossings provided as 
part of the CSSI, the Proponent must undertake a Safe System Assessment in accordance with 
the Austroads Safe System Assessment Framework and Austroads Guide to Traffic 
Management Part 13: Safe Systems Approach to Transport Management in consultation with the 
relevant roads authority. 

NSW Government 
Department of Planning, Industry and Environment 
Conditions of Approval for Inland Rail – Narrabri to North Star Phase 1 SSI 7474 

38 



 
 

    
   

      
 

 
 

    
     

      
   

 
    

       
       

      
 

 
    

        
        

         
   

 
    

      
 

 
         

  
 

   
       

      
  

   
        

 
    

  
    

      
  

      
  

    
 

        
     

      
 

     
      

      
       
       

     
    
    
       
  

  
    

  

For all areas identified by the Safe Systems Assessment as requiring further assessment, an 
independent Road Safety Audit is to be undertaken by an appropriately qualified and 
experienced person in accordance with the Austroads Guide to Road Safety Part 6: Road Safety 
Audits. Audit findings and recommendations must be actioned before construction of the relevant 
infrastructure and must be made available to the Planning Secretary on request. 

Pedestrian and Cyclist Access
Safe pedestrian access must be maintained around work sites during construction. In 
circumstances where pedestrian and cyclist access is restricted or removed due to construction 
activities, an alternate route which complies with the relevant standards must be provided and 
signposted. 

Transport Network and Connectivity Analysis (Jones Avenue Overbridge)
The design and location of new road and road bridge components of the CSSI must not introduce 
into or increase by way of redistribution heavy vehicle movements through the residential and 
commercial areas of Moree. This objective must inform the comparative analysis of alternative 
overbridge locations required by Condition E57. 

The Proponent must undertake a comparative analysis of an alternative location(s) for grade-
separated road and active transport crossings of the rail corridor as an alternative(s) to the Jones 
Avenue overbridge. 

This analysis must focus on the area to the south of Moree Airport, or other location(s) identified 
through the Moree Special Activation Precinct (SAP) investigations and as agreed by the 
Planning Secretary. 

The analysis must consider: 
(a) consistency with future land use planning for Moree, with a particular focus on the proposed 

Special Activation Precinct and Moree Intermodal projects to the south of Moree; 
(b) the local and regional traffic network, including operational efficiency, and connectivity to 

existing and future local and regional road networks; 
(c) the ability for use by a range of heavy vehicles and compliance with relevant road design 

standards; 
(d) community safety and severance impact of formal or informal changes to heavy vehicle 

routes; 
(e) a risk assessment of the impacts on emergency services in accessing the community in 

required timeframes in the event level crossings are blocked in Moree; 
(f) consideration of the environmental impacts of a relocated bridge, having regard to the 

CSSI’s Secretary’s Environmental Assessment Requirements (SEARs) dated 8 November 
2016; and 

(g) the requirements of Condition E58. 

The Proponent’s analysis required by Condition E57E56 above must consider active transport 
rail crossings between Moree Railway Station and Bullus Drive to address severance impacts 
caused by the proposal. This analysis must include: 

(a) potential community severance caused by the proposal; 
(b) pedestrian and cyclist movement patterns, existing as well as those associated with future 

infrastructure or strategic planning initiatives being undertaken in the locality; 
(c) measures to minimise informal rail corridor crossings; and 
(d) an assessment of potential crossings that considers: 

i) demand for a crossing in that location; 
ii) the distance between formal rail crossings; 
iii) rail safety requirements; 
iv) accessibility in accordance with the Disability Discrimination Act 1992; 
v) pedestrian safety and security, including Crime Prevention Through Environment 

Design (CPTED); and 
vi) pedestrian access during extended severance events, including a train breakdown 

blocking level crossings. 
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The analysis required by Conditions E57 and E58 must be prepared in consultation with Moree 
Plains Shire Council, Transport for NSW, the Special Activation Precinct Team within the 
Department of Planning, Industry and Environment, emergency services, the affected 
community, including but not limited to the Moree Local Aboriginal Land Council and the East 
Moree community. Evidence of such consultation must be provided as part of the analysis. 

The analysis must clearly justify the chosen bridge location and be undertaken prior to 
construction of the Jones Avenue bridge or within one year of project determination (whichever 
is earlier). The analysis must be provided to the Planning Secretary for approval or form part of 
a project modification under section 5.25 of the EP&A Act. 

The approved crossings (including vehicular, cycle and pedestrian crossings) must be completed 
by 2025, unless otherwise approved by the Planning Secretary. 

Note: 2025 is specified as the anticipated commencement of operation of the entire Inland Rail project. Should this 
timeframe change, the Proponent should seek the approval of the Planning Secretary to vary the completion date 
of the crossings. 

SPOIL MOUNDS 

Permanent spoil mounds are to be located: 
(a) within the existing rail corridor; 
(b) at least 50 metres from any watercourse or culvert or where the rail formation is predicted 

to be overtopped during a flood event; 
(c) at least 500 metres from any residence; and 
(d) outside the drip lines of trees located on private property. 

Note: For the purpose of Condition E60(d), the Proponent must not affect trees outside of the rail corridor 
for the purpose of preventing those trees’ driplines overhanging spoil mounds. 

Spoil mounds are to comply with the following requirements: 
(a) maximum height must not exceed the top height of the upgraded rail line; 
(b) not result in the clearing or covering of native vegetation beyond that described in the 

documents listed in Condition A1; 
(c) not result in heritage impacts beyond that described in the documents listed in Condition 

A1; 
(d) not result in additional changes to the upstream flooding regime beyond those described in 

the documents listed in Condition A1; 
(e) not affect the downstream flood regime; 
(f) not impede the flow of water through culverts; 
(g) not contain any contaminated soil classified as unsuitable for the proposed land use, acid 

sulphate soils or green waste; 
(h) are to be stabilised during construction of the CSSI; and 
(i) are to be stabilised prior to operation of the CSSI. 

VISUAL AMENITY 

The construction and operation of the parts of the CSSI located within 200 kilometres of the 
Siding Spring Observatory, must comply with the ‘Good Lighting Design Principles’ as described 
in the Department’s ‘Dark Sky Planning Guideline’. 

The Proponent must construct and operate the CSSI with the objective of minimising light spillage 
to residences. All lighting associated with the construction and operation of the CSSI must be 
consistent with the requirements of Australian Standard 4282-1997 Control of the obtrusive 
effects of outdoor lighting. Notwithstanding, the Proponent must provide mitigation measures to 
manage any residual night-lighting impacts to protect residences adjoining or adjacent to the 
CSSI, in consultation with affected landowners. 
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The Proponent must consult with all landowners whose visual amenity from their residence is 
identified as highly impacted by the CSSI (as per Table 5 of Technical Report 10 in the EIS) to 
determine the mitigation measures that will be implemented to maintain visual amenity. The 
Proponent must come to an agreement with the landowner on the mitigation measures and 
implement the measures prior to the operation of the CSSI. 

HERITAGE 

The Proponent must not destroy, modify or otherwise physically affect any heritage items, 
including Aboriginal objects, outside of the CSSI construction boundary. 

The Proponent must not harm, modify, or otherwise impact human remains uncovered during the 
construction of the CSSI. 

Identified impacts to heritage items must be minimised through both design and construction. 
The measures for ensuring this are to be detailed in the Construction Heritage Management Sub-
Plan required by Condition 0. 

Non-Aboriginal Heritage
The Proponent must undertake Heritage Photographic Archival Recordings (of heritage items 
and potential heritage items associated with the existing rail line (including culverts/underbridges 
with timber components and former rail station sites) which have been identified for demolition in 
the EIS and Submissions Report. 

The photographic recording of items with a statutory listing must be undertaken in accordance 
with NSW Heritage Division guidelines. The photographic recording of items with potential 
heritage significance but no statutory listing may be undertaken in accordance with ARTC’s 
Archival Recording Standard. 

The design of any proposed works or alterations to TfNSW assets, including but not limited to 
railway stations at Edgeroi, Bellata, Gurley and Moree must be developed in consultation with 
and endorsed by TfNSW prior to the commencement of works affecting these assets. 

Aboriginal Heritage
Prior to the commencement of investigation activities within the expanded construction footprint 
identified in the SPIR, the Proponent must prepare a methodology for archaeological 
investigation in consultation with DPC Heritage and Registered Aboriginal Parties (RAPs). 

Prior to the commencement of any construction works within areas identified as requiring 
archaeological investigation by the methodology required by Condition E70 the Proponent must: 
(a) Undertake archaeological investigations; and 
(b) report on the results of the archaeological investigation, including, but not necessarily be 

limited to: 
i) consideration of measures to avoid or minimise disturbance to Aboriginal objects where 

objects of moderate to high archaeological or cultural significance are found to be 
present; 

ii) where impacts cannot be avoided, recommendations for any further investigations or 
salvage; 

iii) management and mitigation measures to ensure there are no additional impacts due 
to preconstruction and construction activities; and 

iv) demonstration of additional consultation with the Registered Aboriginal Parties about 
items i) to iii). 

The methodology required by Condition E70 and the report required by Condition E71 must be 
provided to the Planning Secretary for information and its results incorporated into the 
Construction Heritage Management Sub Plan required by Condition 0. 
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LAND USE AND PROPERTY 

Dilapidation Surveys and Rectification 
The Proponent must undertake dilapidation surveys on the current condition of surface and sub-
surface structures owned by third parties and identified at risk from vibration. The dilapidation 
surveys must be prepared by a suitably qualified and experienced person(s). 

The results of the dilapidation surveys must be provided to the relevant owners of surface and 
sub-surface structures for review prior to the commencement of potentially impacting works. 

Subsequent dilapidation surveys must be undertaken to assess damage to the surface and sub-
surface structures that may have resulted from the construction of the CSSI within three months 
of the completion of construction, unless otherwise agreed by the Secretary. 

The results of the subsequent dilapidation surveys for each surface and sub-surface structure 
surveyed must be provided to the relevant owners of the structures within one (1) month of 
undertaking the surveys. 

The Proponent must carry out rectification at its expense and to the reasonable requirements of 
the surface and sub-surface structure owner(s) within three (3) months of completion of the post-
dilapidation surveys unless otherwise agreed with the owner of the affected surface and sub-
surface structure. 

Rehabilitation 
Any agreements for the temporary use of land for construction purposes must provide for the 
rehabilitation of that land and any structures on it to its pre-construction state, unless otherwise 
agreed with the landowner. 

SUSTAINABILITY 

The CSSI must achieve a minimum ‘excellent’ rating for both ‘Design’ and ‘As built’, under the 
Infrastructure Sustainability Council of Australia infrastructure rating tool [version 1.2 or 2.0], or 
through the use of an equivalent process or an equivalent level of performance using a 
demonstrated equivalent rating tool. 

SOILS 

All reasonably practicable erosion and sediment controls must be installed and appropriately 
maintained to minimise any water pollution. When implementing such controls, any relevant 
guidance in the Managing Urban Stormwater series must be considered. 

Contaminated sites 
In the event that soils suspected to be contaminated are unexpectedly found, the Proponent must 
engage a suitably experienced and qualified contaminated land consultant to undertake further 
investigations to determine the type and extent of any contamination. The investigation must be 
undertaken in accordance with guidelines made or approved under the Contaminated Land 
Management Act 1997 (NSW). The results of the investigation must be documented in a Site 
Contamination Assessment Report. 

Where the results of site investigations required by Condition E81 indicate that the 
contamination poses unacceptable risks to human health or the environment under either the 
present or proposed land use, the Proponent must engage a suitably experienced and qualified 
contaminated land consultant to develop and implement any necessary remediation measures. 
The remediation measures must be documented in a Remediation Report 

If remediation is required under Condition E82, a Site Audit Statement and Site Audit Report 
must be prepared by a NSW EPA Accredited Site Auditor. Contaminated land must not be used 
for the purpose approved under the terms of this approval until a Site Audit Statement 
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determines the land is suitable for that purpose and any conditions on the Site Audit Statement 
have been complied with. 

Nothing in Conditions E81 to E83 prevents the Proponent from preparing a single Site 
Contamination Report or Remediation Report or obtaining a single Site Audit Statement and Site 
Audit Report for the entire CSSI. 

An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared before the 
commencement of construction and must be followed should unexpected contaminated land or 
asbestos (or suspected contaminated land or asbestos) be excavated or otherwise discovered 
during construction. 

AIR QUALITY 

In addition to the performance outcomes, commitments and mitigation measures specified in the 
documents listed in Condition A1, all practicable measures must be implemented to minimise the 
emission of dust and other air pollutants during the construction and operation of the CSSI. 

WASTE 

Waste generated during construction and operation is to be dealt with in accordance with the 
following priorities: 

(a) waste generation is to be avoided and where avoidance is not reasonably practicable, waste 
generation is to be reduced; 

(b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or 
recovered in accordance with the requirements of the Protection of the Environment 
Operations Act 1997 and its regulations; and 

(c) where re-using, recycling or recovering waste is not possible, waste is to be treated or 
disposed of at a waste management facility or premise lawfully permitted to accept the 
materials or in accordance with a Resource Recovery Exemption or Order issued under the 
Protection of the Environment Operations (Waste) Regulation 2014, or to any other place 
that can lawfully accept such waste. 

The importation of waste and the storage, treatment, process, reprocessing or disposal of such 
waste must comply with the conditions of the current EPL for the CSSI, or be done in accordance 
with a Resource Recovery Exemption or Order issued under the Protection of the Environment 
Operations (Waste) Regulation 2014, as the case may be. 

Waste must only be exported to a site licensed by the EPA for the storage, treatment, processing, 
reprocessing or disposal of the subject waste, or in accordance with a Resource Recovery 
Exemption or Order issued under the Protection of the Environment Operations (Waste) 
Regulation 2014, or to any other place that can lawfully accept such waste. 

Note: Notice must be given to the relevant site/s as soon as possible, and no more than 14 days before the 
proposed waste disposal. 

All waste generated during construction and operation must be classified in accordance with the 
EPA’s Waste Classification Guidelines, with appropriate records and disposal dockets retained 
for audit purposes. 
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Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS AND 
MODELLING REQUIREMENTS 

TABLE 1:  QUANTITATIVE DESIGN LIMITS (QDLs) 

(These QDLs are only applicable beyond the CSSI corridor, unless otherwise noted) 

Parameter Location or Land Use Limit 

Habitable floors4 10mm increase5 

Non-habitable floors 20mm increase 

Other urban and recreational 100mm increase 

Afflux 
i.e. increase in flood level resulting 
from implementation of CSSI. 

Agricultural 200mm increase 

Forest and unimproved grazing 
land 300mm increase 

Highways and sealed roads 
>80km/hr6 

No increase in depth where 
aquaplaning risk exists and 
remains unmitigated.  Otherwise 
50mm increase 

Unsealed roads and sealed roads 
<80km/hr6 100mm increase 

Scour/Erosion Potential 
i.e. increase in flood velocity 
resulting from implementation of 
CSSI. 

Ground surfaces that have been 
sealed or otherwise protected 
against erosion. This includes 
roads and most urban, 
commercial, industrial, recreational 
and forested land 

20% increase in velocity where 
existing velocity already exceeds 
1m/s 

Other areas including 
watercourses, agricultural land, 
unimproved grazing land and other 
unsealed or unprotected areas 

No velocities to exceed 0.5m/s 
unless justified by site-specific 
assessment conducted by an 
experienced geotechnical or 
scour/erosion specialist. In 
addition, the increase in velocity is 
to be limited to 20% where the 
existing velocity already exceeds 
0.5m/s 

Flood Hazard 
i.e. increase in velocity~depth 
product (vd) and/or flood hazard 
category resulting from 

Urban, commercial, industrial, 
highways6 and  sealed roadways6 

10% increase in vd where H1 or 
H2 category. 

0% increase in vd where H3 or 
greater hazard category. 

implementation of CSSI. (Does Elsewhere 20% increase in vd 

4 Habitable floors/rooms are defined consistent with the use of this term in the NSW Floodplain Development Manual. In a 
residential situation this comprises a living or working area such as a lounge room, dining room, rumpus room, kitchen, bedroom 
or workroom.  In an industrial, commercial or other building, this comprises an area used for an office or to store valuable 
possessions, goods or equipment susceptible to flood damage in the event of a flood. 
5 10 mm has been set to provide a margin for modelling uncertainties/tolerances. The intent of this requirement is that existing 
flood levels above floor level do not increase. 
6 Including where located within CSSI corridor. 
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Parameter Location or Land Use Limit 

not apply where vd>0.1m2/s). 

Flood Duration 
i.e. increase in duration of 
inundation resulting from 
implementation of CSSI. (Does not 
apply to inundated areas less than 
100m2). 

Habitable floors4 

No increase in inundation duration 
above floor level. 

10% increase in inundation 
duration where below floor level 
and when existing inundation 
duration exceeds one hour. 
Otherwise inundation duration not 
to exceed one hour. 

Highways and sealed roads 
>80km/hr6 

10% increase in inundation 
duration. 

Elsewhere 

10% increase in inundation 
duration when existing inundation 
duration exceeds one hour. 
Otherwise inundation duration not 
to exceed one hour. 
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SCHEDULE 1:  FLOOD MODELLING SPECIFICATIONS 

The minimum requirements for the flood modelling are: 

1. 2D flood modelling consistent with current best practice and: 
(i) the 2019 version (or later version) of Australian Rainfall and Runoff: A guide to flood 

estimation (ARR); 
(ii) Floodplain Risk Management Guide – Incorporating 2016 Australian Rainfall and Runoff in 

studies (OEH 2018) or any subsequent update to this document, or additional guidance 
provided by EES on the application of ARR within NSW. 

2. Simulation of the 1%AEP flood event and: 
(i) at least two other events more frequent than 1%AEP; 
(ii) at least one other event less frequent than 1%AEP; 
(iii) additional events required at any specific location in order to allow a full understanding of 

the variation in flood behaviour between flood events of 1%AEP and 0.5EY; 
(iv) additional events required at any specific location in order to allow full consideration of 

flood behaviour in events rarer than 1% AEP and up to the probable maximum flood (PMF) 
having regard to the potential risks to life and the requirements of the NSW Floodplain 
Development Manual. 

3. Inclusion of at least five durations including the critical duration for each flood event. These 
durations are to be selected to be representative of the range of durations that could occur and 
include all durations that will be relevant to the design of the CSSI and the assessment of 
impacts. 

4. Model coverage to include all parts of the CSSI corridor where inundation could occur and 
extending a minimum of one kilometre upstream and downstream of the corridor, or further 
where there is a possibility that the influence of the CSSI may extend beyond one kilometre 
from the corridor. 

5. Simulation of not only watercourses but all overland flowpaths, including new overland 
flowpaths resulting from the construction of the CSSI. 

6. Model prediction of flood height changes to a resolution no coarser than one (1) centimetre. 

7. Changes in flood behaviour and inundation areas to accurately assess against the QDLs listed 
in Table 1. 

8. Model boundary locations are to accurately represent Tycannah Creek’s flood flow outbreaks 
and flooding conditions at rail drainage structures. 

9. Model simulation of cross-drainage structures (including bridges, culverts and pipes) shall take 
into consideration the potential for blockage to occur in accordance with the procedure in ARR. 
The peer reviewer must be satisfied that: 

(i) the design blockage for cross-drainage structures are determined in accordance with 
the procedure in ARR, using data from the contributing catchment(s); and, if necessary, 

(ii) appropriate mitigation structures are installed and maintained to block debris from 
arriving at the entrance to the cross-drainage structure. 

The blockage calculations and assumptions for each cross-drainage structure are to be 
provided in the Flood Design Verification Report. 

10. Where bridges are proposed for cross-drainage, the bridge shall be designed so that the 
modelling has accounted for the approach to freeboard through complementary bridge 
structural design and consideration of hydraulic flows. 

11. The flood modelling, the final design of the CSSI and the assessment of flood impacts are to 
have regard to the following documents and guidelines which are additional to those listed in 
Section 15.1.2 of the EIS (and Mitigation Measure D6.1 of the SPIR): 

(a) Moree Floodplain Management Plan; 
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(b) Gwydir Valley Floodplain Management Plan; 
(c) Narrabri Flood Study – Namoi River, Mulgate Creek and Long Gully, 2016; 
(d) Narrabri Floodplain Risk Management Study and Plan Volume 1: Supplementary Flood 

Study – Namoi River, Mulgate Creek and Long Gully, 2019; 
(e) Australian Rainfall and Runoff: A guide to flood estimation, 2019; 
(f) Floodplain Risk Management Guide – Incorporating 2016 Australian Rainfall and Runoff 

in studies (OEH 2018); 
(g) Australian Disaster Resilience Handbook 7. Managing the Floodplain: A Guide to Best 

Practice in Flood Risk Management in Australia (AIDR 2017). 
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Appendix B – WRITTEN INCIDENT NOTIFICATION AND 
REPORTING REQUIREMENTS 

1. A written incident notification addressing the requirements set out below must be emailed to the 
Department at the following address: compliance@planning.nsw.gov.au within seven days after 
the Proponent becomes aware of an incident. Notification is required to be given under this 
condition even if the Proponent fails to give the notification required under Condition A41 or, 
having given such notification, subsequently forms the view that an incident has not occurred. 

2. Written notification of an incident must: 

(a) identify the SSI and application number; 

(b) provide details of the incident (date, time, location, a brief description of what occurred and 
why it is classified as an incident); 

(c) identify how the incident was detected; 

(d) identify when the Proponent became aware of the incident; 

(e) identify any actual or potential non-compliance with conditions of approval; 

(f) describe what immediate steps were taken in relation to the incident; 

(g) identify further action that will be taken in relation to the incident; and 

(h) identify a project contact for further communication regarding the incident. 

3. Within 30 days of the date on which the incident occurred or as otherwise agreed to by the 
Planning Secretary, the Proponent must provide the Planning Secretary and any relevant public 
authorities (as determined by the Planning Secretary) with a detailed report on the incident 
addressing all requirements below, and such further reports as may be requested. 

4. The Incident Report must include: 

(a) a summary of the incident; 

(b) outcomes of an incident investigation, including identification of the cause of the incident; 

(c) details of the corrective and preventative actions that have been, or will be, implemented to 
address the incident and prevent recurrence; and 

(d) details of any communication with other stakeholders regarding the incident. 
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	Glossary 
	Glossary 
	Specific terms and acronyms used throughout this strategy are listed and described in the table below. 
	Table 1: Terminology 
	ACRONYM 
	ACRONYM 
	ACRONYM 
	DEFINITION 

	ARTC 
	ARTC 
	Australian Rail Track Corporation 

	BMP 
	BMP 
	Biodiversity Management Plan 

	CEMP 
	CEMP 
	Construction environmental management plan 

	CIZ 
	CIZ 
	Construction Impact Zone 

	CSSI 
	CSSI 
	Critical State Significant Infrastructure 

	CSSI 7474 
	CSSI 7474 
	Critical State Significant Infrastructure Planning Approval for N2NS P1 

	DAWE 
	DAWE 
	Federal Department of Agriculture, Water and Environment 

	DPE 
	DPE 
	NSW Department of Planning and Environment 

	EIS 
	EIS 
	Environmental Impact Statement 

	EP&A Act 
	EP&A Act 
	NSW Environmental Planning and Assessment Act 1979 

	EPBC 2016/7729 
	EPBC 2016/7729 
	EPBC Act Planning Approval for N2NS P1 

	EPBC Act 
	EPBC Act 
	Commonwealth Environment Protection and Biodiversity Conservation Act 1999 

	FEMP 
	FEMP 
	Flood Emergency Management Plan 

	HMP 
	HMP 
	Heritage Management Plan 

	IFC 
	IFC 
	Issue for construction 

	LX 
	LX 
	Level Crossing 

	N2NS P1 
	N2NS P1 
	Narrabri to North Star, Phase 1 project 

	NVMP 
	NVMP 
	Noise and Vibration Management Plan 

	PCT 
	PCT 
	Plant Community Type 

	SPIR 
	SPIR 
	Submissions and Preferred Infrastructure Report 

	SSI 
	SSI 
	State Significant Infrastructure 

	SWMP 
	SWMP 
	Soil and Water Management Plan 

	TEC 
	TEC 
	Threatened Ecological Community 

	TTAMP 
	TTAMP 
	Traffic, Transport and Access Management Plan 


	OFFICIAL 
	AUSTRALIAN RAIL TRACK CORPORATION | 5-0000-260-EAP-00-RP-0013 3 of 24 
	AUSTRALIAN RAIL TRACK CORPORATION | 5-0000-260-EAP-00-RP-0013 3 of 24 
	EPBC ANNUAL COMPLIANCE REPORT 2022 
	Figure
	Figure


	1 Introduction 
	1 Introduction 
	1.1 Background 
	1.1 Background 
	Australian Rail Track Corporation (ARTC) submitted a Critical State Significant Infrastructure (CSSI) application for approval to construct and operate the Narrabri to North Star Phase 1 (N2NS P1) section of the Inland Rail program under Part 5, Division 5.2 of the NSW Environmental Planning and Assessment Act 1979 (EP&A Act).  The then NSW Minister for Planning and Public Spaces granted CSSI approval for N2NS P1 on 13 August 2020 (CSSI 7474). A copy of the CSSI 7474 Approval is presented in Appendix D. 
	N2NS P1 has also been subject to approval under the Commonwealth Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act).  The N2NS project was declared by the then Commonwealth Minister for Sustainability, Environment, Water, Populations and Communities to be a controlled action under the EPBC Act on 20 September 2016. Following a request to separate N2NS into two phases on 1 June 2020 (which request was approved on 25 June 2020), N2NS P1 was approved by the Commonwealth Minister on 1 Octo

	1.2 Scope 
	1.2 Scope 
	This report details the commitments outlined within EPBC 2016/7729 and assessment of compliance against conditions 1-12 for the reporting period 10 April 2021 to 9 April 2022 as per Condition 6 of EPBC 2016/7729, which states: 
	The approval holder must prepare a compliance report for each 12 month period following the date of commencement of the action, or otherwise in accordance with an annual date that has been agreed to in writing by the Minister. The approval holder must: 
	a. 
	a. 
	a. 
	publish each compliance report on the website within 60 business days following the relevant 12 month period; 

	b. 
	b. 
	notify the Department by email that a compliance report has been published on the website and provide the weblink for the compliance report within five business days of the date of publication; 

	c. 
	c. 
	keep all compliance reports publicly available on the website until this approval expires; 

	d. 
	d. 
	exclude or redact sensitive ecological data from compliance reports published on the website; and 

	e. 
	e. 
	where any sensitive ecological data has been excluded from the version published, submit the full compliance report to the Department within 5 business days of publication 



	1.3 Approved action 
	1.3 Approved action 
	Construction of N2NS P1 commenced on 10 April 2021 and is expected to be completed by the end of 2023. 
	The key features of N2NS P1 include: 
	
	
	
	
	

	Upgrading the track, track formation, underbridges and culverts within the existing rail corridor, in two sections 

	
	
	
	

	between Narrabri and Moree; and 

	
	
	

	between Camurra and North Star 



	
	
	

	Five new crossing loops within the existing rail corridor, at Bobbiwaa, Waterloo Creek, Tycannah Creek, Coolleearllee, and Murgo; 

	
	
	

	A replacement rail bridge at Croppa Creek; 


	The overall project footprint is presented in Figure 1-1 below. 
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	Figure
	Figure 1-1 Narrabri to North Star section of Inland Rail project footprint 
	Figure 1-1 Narrabri to North Star section of Inland Rail project footprint 
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	1.4 Key project activities 
	1.4 Key project activities 
	During the first year from commencement of construction, the following key activities have taken place within Stages 2 (Penney’s Loop to Moree) and 3 (Milguy to North Star) of N2NS P1: 
	
	
	
	

	Establishment of minor ancillary facilities, 

	
	
	

	Establishment of crane access pads at Gil Gil Creek, Gurley Creek and Yallaroi Creek, 

	
	
	

	Signal removal, 

	
	
	

	Demolition of bridges (Bunna Creek, Gurley Creek, Gil Gil Creek, Yallaroi Creek, Croppa Creek and Croppa Creek tributary) and culverts, 

	
	
	

	Establishment of piling pad and commencement of piling at bridge demolition areas, 

	
	
	

	Removal of piling pad and landscaping undertaken at Gurley Creek Bridge, 

	
	
	

	Vegetation slashing, removal of rail, earth works, 

	
	
	

	Mainline earthworks and lime stabilisation works continued in various Sections from Penneys Road to Gurley, 

	
	
	

	Mainline earthworks, lime stabilisation and culvert works, 

	
	
	

	Level crossings (LX) foundation, earthworks and drainage undertaken at LX554, LX1829, LX3067, LX3066, LX1828, LX553, LX555, LX556, LX3067, LX1829, and 

	
	
	

	Ballast laydown, sleeper and rail placement. 


	Early works in Stage 1 of N2NS P1 commenced in March 2022 and included establishment of fauna habitat enhancement areas and vegetation slashing. Stages are presented on Figure 1-1 above. 

	1.5 Project details 
	1.5 Project details 
	Project details for N2NS P1are presented in Table 1-1 below. 
	Table 2 Project details 
	EPBC NUMBER 
	EPBC NUMBER 
	EPBC NUMBER 
	EPBC 2017/7861 

	PROJECT NAME 
	PROJECT NAME 
	Narrabri to North Star Section of Inland Rail, phase 1 

	APPROVAL HOLDER AND ACN OR ABN 
	APPROVAL HOLDER AND ACN OR ABN 
	Australian Rail Track Corporation Limited ACN 081 455 754 

	LOCATION OF THE PROJECT 
	LOCATION OF THE PROJECT 
	Narrabri to North Star 

	REPORTING PERIOD 
	REPORTING PERIOD 
	10 April 2021 to 7 April 2022 




	2 Compliance assessment 
	2 Compliance assessment 
	2.1 Assessment of compliance 
	2.1 Assessment of compliance 
	The terminology used to record findings in this compliance report is (Table 2-1) is consistent with that used by the Department of Agriculture, Water and Environment (DAWE) Annual Compliance Report Guidelines (2014). 
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	Table 3 Compliance status terminology 
	STATUS 
	STATUS 
	STATUS 
	DESCRIPTION 

	COMPLIANT 
	COMPLIANT 
	‘Compliance’ is achieved when all the requirements of a condition have been met, including the 

	TR
	implementation of management plans or other measures required by those conditions. 

	NON-COMPLIANT 
	NON-COMPLIANT 
	A designation of ‘non-compliance’ should be given where the requirements of a condition or elements of a condition, including the implementation of management plans and other measures, have not been met. 

	NOT APPLICABLE 
	NOT APPLICABLE 
	A designation of ‘not applicable’ should be given where the requirements of a condition or 

	elements of a condition fall outside of the scope of the current reporting period. For example, a 
	elements of a condition fall outside of the scope of the current reporting period. For example, a 

	condition which apply to an activity that has not yet commenced. 
	condition which apply to an activity that has not yet commenced. 
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	EPBC CONDITION NUMBER 1 a 
	EPBC CONDITION NUMBER 1 a 
	EPBC CONDITION NUMBER 1 a 
	EPBC CONDITION Implement conditions C4 and C9 of Part C, Schedule 2 of the State Infrastructure approval, where they relate to monitoring, managing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected matters, with the exception of C9(a). 
	SSI C4 
	RELEVANT SSI 7474 CONDITION The following CEMP Sub-plans must be prepared in consultation with the relevant government agencies and relevant councils identified for each CEMP Sub-plan and be consistent with the CEMP referred to in the EIS. Note, refer to of the CSSI7474 approval for Table of required sub-plans and relevant government authorities to be consulted. Sub-plans include, Traffic, Transport and Access, Noise and Vibration, Biodiversity, Soil and Water, Heritage and Flood Emergency Management. 
	COMPLIANCE STATUS Compliant 
	EXPLANATION The construction environmental management plan (CEMP) and sub-plans have been prepared and continue to be implemented.  Implementation of the sub-plans is monitored with routine audits by the Environmental Representative, six-monthly document revisions, independent environmental audits, and ARTC internal audits. Records of the required consultation are available as appendices in the sub-plans: A. Traffic, Transport and Access Management Plan (TTAMP), refer to Appendix G of plan B. Noise and Vibr
	-
	-
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	EPBC CONDITION NUMBER 
	EPBC CONDITION NUMBER 
	EPBC CONDITION NUMBER 
	EPBC CONDITION 
	SSI 
	RELEVANT SSI 7474 CONDITION 
	COMPLIANCE STATUS 
	EXPLANATION 

	1 
	1 
	a 
	Implement conditions C4 and C9 of Part C, Schedule 2 of the State Infrastructure approval, where they relate to monitoring, managing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected matters, with the exception of C9(a). 
	C9 
	The Biodiversity Management Sub-plan must include: (b) procedures for pre-clearing surveys for threatened species to be undertaken by a suitably qualified and experienced ecologist, including survey and relocation methodologies and management/offset measures; (c) measures to control cane toads, as relevant to the construction phase areas and scope in accordance with the Threat abatement plan for the biological effects, including lethal toxic ingestion, caused by cane toads (relevant to works adjacent to ret
	Compliant 
	BMP: See Appendix A and Section 5 of plan Management plans can be provided upon request, or alternatively accessed via the Project website at https://inlandrail.artc.com.au/where-wego/projects/narrabri-to-north-star/planningapproval-documents/ 
	-
	-
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	EPBC CONDITION NUMBER EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE STATUS EXPLANATION 1 b Ensure that the Weed Management Plan included in the Biodiversity Management Subplan required under condition C9 of Part C, Schedule 2 of the State Infrastructure approval, includes appropriate weed control measures to prevent the introduction and/or spread of weeds from construction areas to any retained area of Belson's Panic (Homopholis belsonii), Natural Grassland on Basalt and Fine-textured Alluvial P
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	EPBC CONDITION NUMBER EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE STATUS EXPLANATION 1 c Implement biodiversity conditions E17-E21 and E23-E26 of Part E, Schedule 2 of the State Infrastructure approval, where they relate to monitoring, managing, minimising, reducing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected matters. E17 The Proponent must minimise impacts to plant community types and not exceed the total areas impacted as identified in Table E1. Note, 
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	Figure
	EPBC CONDITION NUMBER EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE STATUS EXPLANATION Note, refer to of the CSSI7474 approval for Table E2: Ecosystem Credits to be Retired and Table E3: Species Credits to be Retired. See Appendix D. 1 c Implement biodiversity conditions E17-E21 and E23-E26 of Part E, Schedule 2 of the State Infrastructure approval, where they relate to monitoring, managing, minimising, reducing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected 
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	Figure
	EPBC CONDITION NUMBER EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE STATUS EXPLANATION when groundcover is most likely to be native, the assumed presence of any relevant species and ecosystems may be applied to conservatively evaluate impacts and associated credit requirements. 1 c Implement biodiversity conditions E17-E21 and E23-E26 of Part E, Schedule 2 of the State Infrastructure approval, where they relate to monitoring, managing, minimising, reducing, avoiding, mitigating, offsetting, reco
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	Figure
	EPBC CONDITION NUMBER EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE STATUS EXPLANATION 1 c Implement biodiversity conditions E17-E21 and E23-E26 of Part E, Schedule 2 of the State Infrastructure approval, where they relate to monitoring, managing, minimising, reducing, avoiding, mitigating, offsetting, recording, or reporting on, impacts to protected matters. E24 The Proponent must submit a report on the final construction footprint demonstrating how impacts to the plant community types identifi
	OFFICIAL 
	AUSTRALIAN RAIL TRACK CORPORATION | 5-0000-260-EAP-00-RP-0013 14 of 24 
	EPBC ANNUAL COMPLIANCE REPORT 2022 
	Figure
	EPBC CONDITION NUMBER EPBC CONDITION SSI RELEVANT SSI 7474 CONDITION COMPLIANCE STATUS EXPLANATION 1 d For any aspect of the action, for the period for which the approval has effect, the approval holder must not exceed the maximum impacts to protected matters specified under the State Infrastructure approval. Compliant Threatened species vegetation clearing quantities are presented in Appendix A and indicates that maximum impacts to protected matters specified under CSSI 7474 have not been exceeded. 1 e Not
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	Figure
	EPBC CONDITION NUMBER EPBC CONDITION COMPLIANCE STATUS EXPLANATION 2 -Notification of date of commencement of the action: The approval holder must notify the Department in writing of the date of commencement of the action within 10 business days after the date of commencement of the action. Compliant DAWE was notified on 15 April 2021 of the commencement of N2NS P1, which was on 10 April 2021 (Refer Appendix B) 3 -Notification of date of commencement of the action: If the commencement of the action does not
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	Figure
	EPBC CONDITION NUMBER EPBC CONDITION COMPLIANCE STATUS EXPLANATION 6 a publish each compliance report on the website within 60 business days following the relevant 12 month period; Not Applicable At the time of writing this compliance report, the first for N2NS P1, this condition was not yet triggered. Following its completion, this compliance report will be published on the Inland Rail N2NS website within 60 business days from 10 April 2022. 6 b notify the Department by email that a compliance report has b
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	Figure
	Figure
	EPBC CONDITION NUMBER EPBC CONDITION COMPLIANCE STATUS EXPLANATION 7 c The location (including co-ordinates), date, and time of the incident and/or non-compliance. In the event the exact information cannot be provided, provide the best information available. Following the initial potential Five-clawed Worm-skink find on 5 July 2021, ARTC sought advice from both the contractor ecologist and a third-party ecologist engaged by ARTC.  Following this process, ARTC held a meeting with DPE and DAWE on 3 August 202
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	EPBC CONDITION NUMBER 
	EPBC CONDITION NUMBER 
	EPBC CONDITION NUMBER 
	EPBC CONDITION 
	COMPLIANCE STATUS 
	EXPLANATION 

	10 
	10 
	Independent Audit: For each independent audit, the approval holder must: 
	Not Applicable 

	10 
	10 
	a 
	provide the name and qualifications of the independent auditor and the draft audit criteria to the Department; 
	Not Applicable 

	10 
	10 
	b 
	Independent Audit: For each independent audit, the approval holder must: -only commence the independent audit once the audit criteria have been approved in writing by the Department; and 
	Not Applicable 

	10 
	10 
	c 
	Independent Audit: 
	Not Applicable 

	For each independent audit, the approval 
	For each independent audit, the approval 

	holder must: 
	holder must: 

	-submit an audit report to the Department 
	-submit an audit report to the Department 

	within the timeframe specified in the 
	within the timeframe specified in the 

	approved audit criteria. 
	approved audit criteria. 

	11 
	11 
	-
	Independent Audit: The approval holder must publish the audit report on the website within 10 business days of receiving the Department's approval of the audit report and keep the audit report published on the website until the end date of this approval. 
	Not Applicable 

	12 
	12 
	-
	Completion of Construction: 
	Not Applicable 

	Within 20 business days after the completion 
	Within 20 business days after the completion 

	of construction, the approval holder must 
	of construction, the approval holder must 

	notify the Department in writing and provide 
	notify the Department in writing and provide 

	completion data. 
	completion data. 
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	Appendix A Cumulative Vegetation Clearing Quantity 
	Appendix A Cumulative Vegetation Clearing Quantity 
	Table D-1 Cumulative clearing quantities for native vegetation from commencement of construction to March 2022 (inclusive) 
	Table D-1 Cumulative clearing quantities for native vegetation from commencement of construction to March 2022 (inclusive) 
	Table D-1 Cumulative clearing quantities for native vegetation from commencement of construction to March 2022 (inclusive) 

	VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME 
	VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME 
	TEC UNDER THE EPBC ACT SPIR (HA) 
	-

	TOTAL APPROVED IMPACT -SPIR CIZ (HA) 
	CUMULATIVE PROJECT TOTAL TEC UNDER THE EPBC ACT IMPACTED -T4M CIZ (HA) 

	ZONE -1 -PCT-27 BVT-BR233, NA219-WEEPING MYALL OPEN WOODLAND OF THE DARLING RIVERINE PLAINS BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 
	ZONE -1 -PCT-27 BVT-BR233, NA219-WEEPING MYALL OPEN WOODLAND OF THE DARLING RIVERINE PLAINS BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 
	Weeping Myall Woodlands 9.16 
	-

	17.940 
	0.111 

	ZONE -2 -PCT-35 BVT-BR120, NA117-BRIGALOW -BELAH OPEN FOREST / WOODLAND ON ALLUVIAL OFTEN GILGAIED CLAY FROM PILLIGA SCRUB TO GOONDIWINDI, BRIGALOW BELT SOUTH BIOREGION 
	ZONE -2 -PCT-35 BVT-BR120, NA117-BRIGALOW -BELAH OPEN FOREST / WOODLAND ON ALLUVIAL OFTEN GILGAIED CLAY FROM PILLIGA SCRUB TO GOONDIWINDI, BRIGALOW BELT SOUTH BIOREGION 
	Brigalow (Acacia harpophylla dominant and codominant) 16.13 
	-

	17.310 
	0.598 

	ZONE -3 -PCT-39 BVT-BR130, NA129-COOLABAH -RIVER COOBAH -LIGNUM WOODLAND WETLAND OF FREQUENTLY FLOODED FLOODPLAINS MAINLY IN THE DARLING RIVERINE PLAINS BIOREGION 
	ZONE -3 -PCT-39 BVT-BR130, NA129-COOLABAH -RIVER COOBAH -LIGNUM WOODLAND WETLAND OF FREQUENTLY FLOODED FLOODPLAINS MAINLY IN THE DARLING RIVERINE PLAINS BIOREGION 
	Coolabah -Black Box Woodland of the Darling Riverine Plains and the Brigalow Belt South Bioregions -1.74 
	1.740 
	0.016 

	ZONE -4 -PCT-52 BVT-BR191, NA187-QUEENSLAND BLUEGRASS +/-MITCHELL GRASS GRASSLAND ON CRACKING CLAY FLOODPLAINS AND ALLUVIAL PLAINS MAINLY THE NORTHERNEASTERN DARLING RIVERINE PLAINS BIOREGION 
	ZONE -4 -PCT-52 BVT-BR191, NA187-QUEENSLAND BLUEGRASS +/-MITCHELL GRASS GRASSLAND ON CRACKING CLAY FLOODPLAINS AND ALLUVIAL PLAINS MAINLY THE NORTHERNEASTERN DARLING RIVERINE PLAINS BIOREGION 
	-

	Natural Grasslands on Basalt and Fine-textured Alluvial Plains of Northern NSW and Southern Qld -432.07 
	432.070 
	52.353 

	ZONE -5 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW 
	ZONE -5 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW 
	Not Listed 
	143.950 
	0.000 

	ZONE -6 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW-DERIVED NATIVE GRASSLANDS 
	ZONE -6 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW-DERIVED NATIVE GRASSLANDS 
	Not Listed 
	249.850 
	0.000 

	ZONE -7 -PCT-71 BVT-BR127,NA126-CARBEEN -WHITE CYPRESS PINE -RIVER RED GUM -BLOODWOOD TALL WOODLAND ON SANDY LOAM ALLUVIAL AND AEOLIAN SOILS IN THE NORTHERN BRIGALOW BELT SOUTH BIOREGION AND DARLING RIVERINE PLAINS BIOREGION 
	ZONE -7 -PCT-71 BVT-BR127,NA126-CARBEEN -WHITE CYPRESS PINE -RIVER RED GUM -BLOODWOOD TALL WOODLAND ON SANDY LOAM ALLUVIAL AND AEOLIAN SOILS IN THE NORTHERN BRIGALOW BELT SOUTH BIOREGION AND DARLING RIVERINE PLAINS BIOREGION 
	Not Listed 
	0.510 
	0.000 

	ZONE -8 -PCT-78 BVT-BR196, NA193-RIVER RED GUM RIPARIAN TALL WOODLAND / OPEN FOREST WETLAND IN THE NANDEWAR BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 
	ZONE -8 -PCT-78 BVT-BR196, NA193-RIVER RED GUM RIPARIAN TALL WOODLAND / OPEN FOREST WETLAND IN THE NANDEWAR BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 
	Not Listed 
	11.820 
	0.000 

	ZONE -9 -PCT-135 BVT-BR284, NA271-COOBAH -WESTERN ROSEWOOD LOW OPEN TALL SHRUBLAND OR WOODLAND MAINLY ON OUTWASH AREAS IN THE BRIGALOW BELT SOUTH BIOREGION 
	ZONE -9 -PCT-135 BVT-BR284, NA271-COOBAH -WESTERN ROSEWOOD LOW OPEN TALL SHRUBLAND OR WOODLAND MAINLY ON OUTWASH AREAS IN THE BRIGALOW BELT SOUTH BIOREGION 
	Not Listed 
	9.500 
	0.000 

	ZONE -10 -PCT-413 BVT-BR346, NA348 -SILVER-LEAVED IRONBARK -WHITE CYPRESS PINE -BOX DRY SHRUB GRASS WOODLAND OF THE PILLIGA SCRUB -WARIALDA REGION, BRIGALOW BELT SOUTH BIOREGION 
	ZONE -10 -PCT-413 BVT-BR346, NA348 -SILVER-LEAVED IRONBARK -WHITE CYPRESS PINE -BOX DRY SHRUB GRASS WOODLAND OF THE PILLIGA SCRUB -WARIALDA REGION, BRIGALOW BELT SOUTH BIOREGION 
	Not Listed 
	5.720 
	0.000 

	TOTAL AREA IMPACTED (HA) 
	TOTAL AREA IMPACTED (HA) 
	459.1 
	890.410 
	53.077 
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	Table D-2 Cumulative clearing quantities for Koala Habitat from commencement of construction to February 2022 (inclusive) 
	VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME -KOALA HABITAT 
	VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME -KOALA HABITAT 
	VEGETATION ZONE / PLANT COMMUNITY TYPE (PCT) ID / NAME -KOALA HABITAT 
	TOTAL APPROVED IMPACT AREA SPIR CIZ (HA) 
	CUMULATIVE PROJECT TOTAL TO MARCH 2022 (INCLUSIVE) 

	ZONE -2 -PCT-35 BVT-BR120, NA117-BRIGALOW -BELAH OPEN FOREST / WOODLAND ON ALLUVIAL OFTEN GILGAIED CLAY FROM PILLIGA SCRUB TO GOONDIWINDI, BRIGALOW BELT SOUTH BIOREGION 
	ZONE -2 -PCT-35 BVT-BR120, NA117-BRIGALOW -BELAH OPEN FOREST / WOODLAND ON ALLUVIAL OFTEN GILGAIED CLAY FROM PILLIGA SCRUB TO GOONDIWINDI, BRIGALOW BELT SOUTH BIOREGION 
	17.31 
	0.6088 

	ZONE -3 -PCT-39 BVT-BR130, NA129-COOLABAH -RIVER COOBAH LIGNUM WOODLAND WETLAND OF FREQUENTLY FLOODED FLOODPLAINS MAINLY IN THE DARLING RIVERINE PLAINS BIOREGION 
	ZONE -3 -PCT-39 BVT-BR130, NA129-COOLABAH -RIVER COOBAH LIGNUM WOODLAND WETLAND OF FREQUENTLY FLOODED FLOODPLAINS MAINLY IN THE DARLING RIVERINE PLAINS BIOREGION 
	-

	1.74 
	0.0156 

	ZONE -4 -PCT-52 BVT-BR191, NA187-QUEENSLAND BLUEGRASS +/MITCHELL GRASS GRASSLAND ON CRACKING CLAY FLOODPLAINS AND ALLUVIAL PLAINS MAINLY THE NORTHERN-EASTERN DARLING RIVERINE PLAINS BIOREGION 
	ZONE -4 -PCT-52 BVT-BR191, NA187-QUEENSLAND BLUEGRASS +/MITCHELL GRASS GRASSLAND ON CRACKING CLAY FLOODPLAINS AND ALLUVIAL PLAINS MAINLY THE NORTHERN-EASTERN DARLING RIVERINE PLAINS BIOREGION 
	-

	0.08 (scattered trees) 
	0.0000 

	ZONE -5 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW 
	ZONE -5 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSW 
	143.95 
	0.8658 

	ZONE -6 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSWDERIVED NATIVE GRASSLANDS 
	ZONE -6 -PCT-56 BVT-BR186, NA182-POPLAR BOX -BELAH WOODLAND ON CLAY-LOAM SOILS ON ALLUVIAL PLAINS OF NORTH-CENTRAL NSWDERIVED NATIVE GRASSLANDS 
	-

	0.35 (scattered trees) 
	0.0087 

	ZONE -8 -PCT-78 BVT-BR196, NA193-RIVER RED GUM RIPARIAN TALL WOODLAND / OPEN FOREST WETLAND IN THE NANDEWAR BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 
	ZONE -8 -PCT-78 BVT-BR196, NA193-RIVER RED GUM RIPARIAN TALL WOODLAND / OPEN FOREST WETLAND IN THE NANDEWAR BIOREGION AND BRIGALOW BELT SOUTH BIOREGION 
	11.82 
	0.3092 

	TOTAL AREA IMPACTED (HA) 
	TOTAL AREA IMPACTED (HA) 
	175.25 
	1.808 
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	5-0000-260-EAP-00-LT-0001 
	Office of Compliance Environment Standards Division Department of the Environment and Energy GPO Box 787 Canberra ACT 2601 
	Email: epbcmonitoring@environment.gov.au and 
	compliance@environment.gov.au 

	Dear Minister, 

	EPBC Approval 2016/7729 – Condition 2 Notification 
	EPBC Approval 2016/7729 – Condition 2 Notification 
	EPBC Approval 2016/7729 – Condition 2 Notification 

	In accordance with Narrabri to North Star Project Section of Inland Rail, NSW Approval (EPBC 2016/7729), Condition 2, Australian Rail Track Corporation (ARTC) are pleased to provide the Department of Agriculture, Water and the Environment (the Department) with notification that the commencement of the action has occurred. 
	ARTC became aware of construction related activities commencing on 10 April 2021.  
	If you have any queries please feel free to contact Sam Blanco, Senior Environmental Advisor for the Project on 0409 510 555 or . 
	sblanco@artc.com.au

	Yours sincerely 
	Yours sincerely 
	Tim Hale (Apr 16, 2021 12:39 GMT+10) 
	Tim Hale 

	Senior Project Manager 
	Senior Project Manager 
	Senior Project Manager 

	Figure
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	TABLE OF CONTENTS 
	TERMS AND DEFINITIONS 
	The definitions and abbreviations in Table 1 apply to terms used in this approval, unless otherwise stated or the context indicates otherwise. 
	Table 1: Terms and Definitions 
	Term 
	Term 
	Term 
	Definition 

	Aboriginal object 
	Aboriginal object 
	The same meaning as in the National Parks and Wildlife Act 1974 (NSW). 

	Ancillary facility 
	Ancillary facility 
	A temporary facility for construction of the CSSI including office and amenities compound, construction compound, material crushing and screening plant, materials storage compound, maintenance workshop, testing laboratory, car parking compound, a site used for assembly of infrastructure, and material stockpile area. Note: Where a CEMP has been approved by the Planning Secretary and it includes a stockpile management protocol, a temporary material stockpile located within the construction boundary is not an 

	AHD 
	AHD 
	Australian Height Datum 

	AEP 
	AEP 
	Annual Exceedance Probability – The probability that a given rainfall total accumulated over a given duration will be exceeded in any one year 

	ARI 
	ARI 
	Average Recurrence Interval – The average, or expected, value of the periods between exceedances of a given rainfall total accumulated over a given duration. 

	At-property treatment 
	At-property treatment 
	Acoustic treatments including those described in Section 7.3 of the Noise Mitigation Guideline (TfNSW(RMS), 2015) and other treatments including, but not limited to, noise curtains and retrofitted double glazing. 

	CEMP 
	CEMP 
	Construction Environmental Management Plan 

	Completion of construction 
	Completion of construction 
	The date upon which all construction is completed and all requirements of the Planning Secretary (if any) have been met. If construction is staged, completion of construction is the date upon which construction is completed and all requirements of the Planning Secretary (if any) have been met, in respect of all stages of construction. 

	Conditions of approval 
	Conditions of approval 
	The Minister’s conditions of approval for the CSSI. 

	Construction 
	Construction 
	Includes all work required to construct the CSSI as described in the documents listed in Condition A1, including commissioning trials of equipment and temporary use of any part of the SSI, but excluding the following low impact work which is completed prior to approval of the CEMP:: (a) survey works including carrying out general alignment surveys, installing survey controls (including installation of global positioning system (GPS)), installing repeater stations, carrying out surveys of existing and future

	Term 
	Term 
	Definition 

	TR
	(d) operation of ancillary facilities if the ER has determined the operational activities will have minimal impact on the environment and community; (e) treatment of contaminated sites subject to the recommendations of a Remediation Report prepared in accordance with Condition E82; (f) minor clearing and relocation of native vegetation, as identified in the documents listed in Condition A1; (g) installation of mitigation measures including erosion and sediment controls, temporary exclusion fencing for sensi

	Construction Boundary 
	Construction Boundary 
	The area required for project construction as described in the EIS and as amended by the SPIR. 

	CSSI 
	CSSI 
	The critical State significant infrastructure, as generally described in Schedule 1, the carrying out of which is approved under the terms of this approval. 

	Department 
	Department 
	NSW Department of Planning, Industry and Environment 

	DEC 
	DEC 
	Former Department of Environment and Conservation 

	DECC 
	DECC 
	Former NSW Department of Environment and Climate Change 

	Term 
	Term 
	Definition 

	DIPNR 
	DIPNR 
	Former NSW Department of Infrastructure, Planning and Natural Resources 

	DAWE 
	DAWE 
	Commonwealth Department of Agriculture, Water and Environment (former Department of the Environment and Energy) 

	DPC 
	DPC 
	Department of Premier and Cabinet (all Heritage related functions) 

	EIS 
	EIS 
	The Environmental Impact Statement submitted to the Secretary seeking approval to carry out the proposal described in it and as revised if required by the Secretary under the EP&A Act, and including any additional information provided by the Proponent updating the information presented in the EIS. 

	EES 
	EES 
	Environment, Energy and Science Group of the Department of Planning, Industry and Environment (former NSW Office of Environment and Heritage) 

	EMS 
	EMS 
	Environmental Management System 

	Environment 
	Environment 
	Includes all aspects of the surroundings of humans, whether affecting any human as an individual or in his or her social groupings. 

	Environmental Representative Protocol 
	Environmental Representative Protocol 
	The document of the same title published by the Department. 

	EP&A Act 
	EP&A Act 
	Environmental Planning and Assessment Act 1979 

	EPBC Act 
	EPBC Act 
	Environment Protection and Biodiversity Conservation Act 1999 (Commonwealth) 

	EPA 
	EPA 
	NSW Environment Protection Authority 

	EPL 
	EPL 
	Environment Protection Licence under the Protection of the Environment Operations Act 1997 

	ER 
	ER 
	The Environmental Representative for the CSSI. 

	Heavy Vehicle 
	Heavy Vehicle 
	Has the same meaning as in the Heavy Vehicle National Law (NSW) No 42a 

	Heritage item 
	Heritage item 
	A place, building, structure, work, relic, archaeological site, tree, movable object or precinct of heritage significance, that is listed under one or more of the following registers: the State Heritage Register under the Heritage Act 1977, a state agency heritage and conservation register under section 170 of the Heritage Act 1977, a Local or Regional Environmental Plan under the EP&A Act, the World, National or Commonwealth Heritage lists under the Environment Protection and Biodiversity Conservation Act 

	Highly noise intensive work 
	Highly noise intensive work 
	Work which is defined as annoying in the ICNG including: (a) use of power saws, such as used for cutting timber, rail lines, masonry, road pavement or steel work; (b) grinding metal, concrete or masonry; (c) rock drilling; (d) line drilling; (e) vibratory rolling; (f) bitumen milling or profiling; (g) jackhammering, rock hammering or rock breaking; and (h) impact piling 

	Term 
	Term 
	Definition 

	ICNG 
	ICNG 
	Interim Construction Noise Guideline (DECC, 2009) 

	Incident 
	Incident 
	An occurrence or set of circumstances that causes, or threatens to cause material harm and which may or may not be or cause a non-compliance. Note: “material harm” is defined in this approval 

	Land 
	Land 
	Has the same meaning as in the EP&A Act. 

	Landowner 
	Landowner 
	Has the same meaning as “owner” in the Local Government Act 1993 and in relation to a building means the owner of the building. 

	Local road 
	Local road 
	Any road that is not defined as a classified road under the Roads Act 1993. 

	Material harm 
	Material harm 
	This is harm that: (a) involves actual or potential harm to the health or safety of human beings or to the environment that is not trivial; or (b) results in actual or potential loss or property damage of an amount, or amounts in aggregate, exceeding $10,000, (such loss includes the reasonable costs and expenses that would be incurred in taking all reasonable and practicable measures to prevent, mitigate or make good harm to the environment). 

	Minister 
	Minister 
	NSW Minister for Planning and Public Spaces 

	Noise Management Level 
	Noise Management Level 
	Noise Management Level as defined in the Interim Construction Noise Guideline (DECC, 2009) 

	Non-compliance 
	Non-compliance 
	An occurrence, set of circumstances or development that is a breach of this approval but is not an incident. 

	NSW Heritage Council 
	NSW Heritage Council 
	Heritage Council of NSW 

	OEH 
	OEH 
	Former NSW Office of Environment and Heritage 

	OEMP 
	OEMP 
	Operational Environmental Management Plan 

	Operation 
	Operation 
	The carrying out of the SSI (whether in full or in part) upon the completion of construction. Note: There may be overlap between the carrying out of construction and operation if the phases of the development are staged through a Staging Report. Commissioning trials of equipment and temporary use of any part of the SSI are within the definition of construction. 

	ONCR 
	ONCR 
	Operational Noise Compliance Report 

	ONVR 
	ONVR 
	Operational Noise and Vibration Review 

	Planning Secretary 
	Planning Secretary 
	Secretary of the NSW Department of Planning, Industry and Environment or nominee, whether nominated before or after the date on which this approval was granted. 

	PCT 
	PCT 
	Plant Community Type as related to the BioNet Vegetation Classification system. 

	Proponent 
	Proponent 
	The person identified as the proponent in Schedule 1 of this approval and any other person carrying out any part of the CSSI from time to time. 

	Publicly available 
	Publicly available 
	To be made available on the website required under Condition B11 of this approval. 

	Term 
	Term 
	Definition 

	Rail corridor 
	Rail corridor 
	Land that is: -owned, leased, managed or controlled by a public authority for the purpose of a railway orrail infrastructure facilities, or -zoned under an environmental planning instrument predominantly or solely fordevelopment for the purpose of a railway orrail infrastructure facilities. 

	Relevant council(s) 
	Relevant council(s) 
	Narrabri, Moree Plains and Gwydir Shire Councils (as relevant) 

	Relevant Road Authority 
	Relevant Road Authority 
	The same meaning as the road authorities defined in the Roads Act 1993. 

	Relic 
	Relic 
	The same meaning as the definition of the term in section 4 of the Heritage Act 1977 (NSW). 

	Sensitive receiver 
	Sensitive receiver 
	Residence, educational institution (e.g. school, university, TAFE college), health care facility (e.g. nursing home, hospital), religious facility (e.g. church), child care centres, passive recreation areas (including outdoor grounds used for teaching), commercial premises (including film and television studios, research facilities, entertainment spaces, temporary accommodation such as caravan parks and camping grounds, restaurants, office premises, and retail spaces), and others as identified by the Planni

	SES 
	SES 
	NSW State Emergency Services 

	Site establishment works 
	Site establishment works 
	Activities undertaken to establish an ancillary facility so that it is able to be used to support the construction of the CSSI, including demolition of existing structures on the site, erection of site fencing / hoarding, provision of utility services to the site, site levelling, provision of site access, erection of demountable buildings, provision of hardstand areas, and erosion and sedimentation controls. 

	SPIR 
	SPIR 
	The Submissions and Preferred Infrastructure Report 

	TfNSW 
	TfNSW 
	Transport for NSW (including the former Roads and Maritime Services) 

	Tree 
	Tree 
	As defined in Australian Standard AS 4372-2007 Pruning of Amenity Trees. 

	Unexpected heritage find 
	Unexpected heritage find 
	A potential heritage item discovered (usually during construction) but not identified in the EIS, SPIR or RFI response, where assessment is required to determine if the item has heritage significance or is an Aboriginal object. An unexpected heritage find does not include human remains. 

	Water Group 
	Water Group 
	Water Group of the Department and the National Resources Access Regulator 

	Works 
	Works 
	Any physical work for the purpose of the CSSI including construction and low impact work but not including operational maintenance work. 


	SUMMARY OF REPORTING AND APPROVAL REQUIREMENTS 
	Reports and notifications that must be provided to the Secretary under the terms of this approval are listed in Table 2. Any appointments of persons requiring the Planning Secretary’s approval are also listed. 
	Table 2: Reports, Notifications and Approval of Appointment Requests that must be Submitted to the Secretary
	1 

	Condition2 
	Condition2 
	Condition2 
	Report /Notification 
	Timing3 
	Purpose 

	Part A -Administrative 
	Part A -Administrative 

	A11 
	A11 
	Staging Report 
	One month prior to commencement of construction (or operation if only staged operation is proposed) of the first of the proposed stages 
	Approval 

	A15 
	A15 
	Revised Staging Report 
	One month prior to proposed change in staging 
	Approval 

	A17 
	A17 
	Site Establishment Management Plan 
	One month before the establishment of any construction ancillary facility 
	Approval 

	A24/A25 
	A24/A25 
	Approval of Environmental Representative 
	One month prior to commencement of works 
	Approval 

	A28(j) 
	A28(j) 
	Environmental Representative monthly reports 
	Within seven days following the end of each month for the duration of work 
	Information 

	A35 
	A35 
	Approval of independent auditors 
	Prior to the commencement of an Independent Audit. 
	Approval 

	A36 
	A36 
	Independent Audits 
	Independent Audits of the development must be conducted and carried out in accordance with the Independent Audit Post Approval Requirements (2020). 
	Information 

	A41 
	A41 
	Notification of incidents 
	Immediately upon becoming aware of the incident 
	Information 

	Part B -Communication Information and Reporting 
	Part B -Communication Information and Reporting 

	B1/B3 
	B1/B3 
	Communication Strategy 
	No later than one month before the commencement of any works 
	Approval 

	B9 
	B9 
	Complaints Register 
	On request 
	Information 

	Part C -Construction Environmental Management 
	Part C -Construction Environmental Management 

	C1/C3 
	C1/C3 
	CEMP 
	One month prior to commencement of construction 
	Approval 

	0/C6 
	0/C6 
	CEMP Sub-plans 
	One month prior to commencement of construction 
	Approval 

	C14 
	C14 
	Construction Monitoring Programs 
	One month prior to commencement of construction 
	Approval 

	C20 
	C20 
	Construction Monitoring Reports 
	As specified in Construction Monitoring Programs 
	Information 


	Where there is a discrepancy in this table and the conditions of the approval, the conditions of the approval prevail. Where two condition not founds are listed, one of the conditions sets out what is required in the document and the other the timing of requirements of the condition.Where a proposal is staged, all required approvals must be obtained prior to the commencement of the relevant stage. 
	Where there is a discrepancy in this table and the conditions of the approval, the conditions of the approval prevail. Where two condition not founds are listed, one of the conditions sets out what is required in the document and the other the timing of requirements of the condition.Where a proposal is staged, all required approvals must be obtained prior to the commencement of the relevant stage. 
	1 
	2 
	3 


	Condition2 
	Condition2 
	Condition2 
	Report /Notification 
	Timing3 
	Purpose 

	Part D -Operation Environmental Management 
	Part D -Operation Environmental Management 

	D1/D4 
	D1/D4 
	OEMP or EMS 
	One month prior to commencement of operation 
	Information 

	Part E – Key Issues 
	Part E – Key Issues 

	Noise and Vibration 
	Noise and Vibration 

	E6 
	E6 
	Notification of emergency works 
	On becoming aware of the need for emergency works 
	Information 

	E8 
	E8 
	Out of Hours Works Protocol 
	Prior to commencement of out of hours works not subject to an EPL 
	Approval 

	E13 
	E13 
	Operational Noise and Vibration Review 
	Within three months of commencing construction 
	Approval 

	E16 
	E16 
	Operational Noise Compliance Report 
	Within 90 days of completing the operational noise monitoring 
	Information 

	Biodiversity 
	Biodiversity 

	E19 
	E19 
	Amendments to ecosystem and species credits 
	Within six months after commencing construction 
	Approval 

	E21 
	E21 
	Credit Retirement Report 
	Within one month of receiving the report 
	Information 

	E24 
	E24 
	Reduction in koala habitat impact 
	Within six months after commencing construction 
	Information 

	Flooding 
	Flooding 

	E28 
	E28 
	Flood Design Verification Report 
	One month prior to the construction of permanent works that impact on flooding 
	Information 

	E32 
	E32 
	Flood Review Report 
	Within three months of the applicable flood events 
	Information 

	Traffic, Transport and Access 
	Traffic, Transport and Access 

	E43/E45 
	E43/E45 
	Public Level Crossing Treatment Report 
	At least one month prior to the closure of upgrade of a public level crossing 
	Information 

	E44/E45 
	E44/E45 
	Private Level Crossing Treatment Report 
	At least one month prior to the closure of upgrade of a private level crossing 
	Information 

	E46 
	E46 
	Level Crossing Performance Report 
	Within 60 days of completion 
	Information 

	E57/E58/E5 9 
	E57/E58/E5 9 
	Transport Network and Connectivity Analysis 
	Within one year of CSSI approval or prior to commencement of construction of the Jones Avenue bridge (whichever occurs earlier) 
	Information 

	Contamination 
	Contamination 

	E83/E84 
	E83/E84 
	Site Audit Statement and Site Audit Report 
	One month before the commencement of operation 
	Information 


	SCHEDULE 2 PART A ADMINISTRATIVE CONDITIONS 
	GENERAL 
	A1 The CSSI may only be carried out in accordance with the terms of this approval and generally in accordance with the description of the CSSI in the Inland Rail – Narrabri to North Star Environmental Impact Statement, Volumes 1-7 (prepared by GHD and dated November 2017), the Inland Rail – Narrabri to North Star Submissions Preferred Infrastructure Report (ARTC, dated December 2019) and (updated BDAR, RtS on the SPIR and RFI responses). 
	A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative actions, performance criteria and mitigation measures set out in in the documents listed in Condition A1 unless otherwise specified in, or required under, this approval. 
	A3 In the event of an inconsistency between the documents listed in Condition A1 or any other document required under this approval, and a term of this approval, the term of this approval prevails to the extent of the inconsistency. 
	Note: For the purpose of this condition, there will be an inconsistency between a term of this approval and any document if it is not possible to comply with both the term and the document. 
	A4 The Proponent must comply with the written requirements or directions of the Planning Secretary, including in relation to: 
	(a) 
	(a) 
	(a) 
	the environmental performance of the CSSI; 

	(b) 
	(b) 
	any document or correspondence under the terms of this approval in relation to the CSSI (including the provision of such documentation or correspondence); 

	(c) 
	(c) 
	any independent appointment or dismissal made in relation to the CSSI; 

	(d) 
	(d) 
	any notification given to the Planning Secretary under the terms of this approval; 

	(e) 
	(e) 
	any audit of the construction or operation of the CSSI; 

	(f) 
	(f) 
	the terms of this approval and compliance with the terms of this approval (including anything required to be done under this approval); 

	(g) 
	(g) 
	the carrying out of any additional monitoring or mitigation measures; and 

	(h) 
	(h) 
	in respect of ongoing monitoring and management obligations, compliance with an updated or revised version of a guideline, protocol, Australian Standard or policy required to be complied with under this approval. 


	A5 Where the terms of this approval require a document or monitoring program to be prepared, or a review to be undertaken, in consultation with identified parties, evidence of the consultation undertaken must be submitted to the Planning Secretary in accordance with the Department’s Post Approval Guidance: Defining Engagement Terms (DPIE, 2020). The evidence must include: 
	(a) 
	(a) 
	(a) 
	documentation of the engagement with the party identified in the condition of approval that has occurred before submitting the document for approval; 

	(b) 
	(b) 
	a log of the dates of engagement or attempted engagement with the identified party and a summary of the issues raised by them; 

	(c) 
	(c) 
	documentation of the follow-up with the identified party where engagement has not occurred to confirm that they do not wish to engage or have not attempted to engage after repeated invitations; 

	(d) 
	(d) 
	outline of the issues raised by the identified party and how they have been addressed; and 

	(e) 
	(e) 
	a description of the outstanding issues raised by the identified party and the reasons why they have not been addressed. 


	A6 Any document that must be submitted, or approval that must be obtained, within a timeframe specified in or under the conditions of this approval may be submitted within a later timeframe agreed with the Planning Secretary. This condition does not apply to the immediate written notification required in respect of an incident under Condition A41. The Proponent must provide supporting evidence so that the Secretary can consider the need, environmental impacts and consistency of any request. 
	Note: Inaction and/or expedience will not be supported as justifications for need unless it can be demonstrated that there are beneficial environmental impacts associated with the request. 
	A7 References in the terms of this approval to any guideline, protocol, Australian Standard or policy are to such guidelines, protocols, Standards or policies in the form they are in as at the date of this approval. 
	A8 This approval lapses five (5) years after the date on which it is granted, unless works for the purpose of the CSSI are physically commenced on or before that date. 
	INDEPENDENT APPOINTMENTS 
	A9 All Independent Appointments required by this approval must be in accordance with the Department’s guideline Seeking approval from the Department for the appointment of independent experts (DPIE, 2020). 
	A10 The Planning Secretary may at any time commission an audit of how an Independent Appointment has exercised their functions. The Proponent must: 
	(a) 
	(a) 
	(a) 
	facilitate and assist the Planning Secretary in any such audit; and 

	(b) 
	(b) 
	make it a term of their engagement of an Independent Appointment that the Independent Appointment facilitate and assist the Planning Secretary in any such audit. 


	The Planning Secretary may dismiss an Independent Appointment should they consider the Independent Appointment has not exercised their functions in accordance with this approval. 
	STAGING 
	A11 The CSSI may be constructed and operated in stages. Where staged construction or operation is proposed, a Staging Report (for either or both construction and operation as the case requires) must be prepared and submitted to the Secretary for approval. The Staging Report must be submitted to the Secretary no later than one (1) month prior to the commencement of construction of the first of the proposed stages of construction (or if only staged operation is proposed, one (1) month prior to the commencemen
	A12 The Staging Report must: 
	(a) 
	(a) 
	(a) 
	if staged construction is proposed, set out how the construction of the whole of the CSSI will be staged, including details of work and other activities to be carried out in each stage and the general timing of when construction of each stage will commence and finish; 

	(b) 
	(b) 
	if staged operation is proposed, set out how the operation of the whole of the CSSI will be staged, including general details of work and other activities to be carried out in each stage and the general timing of when operation of each stage will commence and finish (if relevant); 

	(c) 
	(c) 
	specify how compliance conditions will be achieved across and between each of the stages of the CSSI; and 

	(d) 
	(d) 
	set out mechanisms for managing any cumulative impacts arising from the proposed staging. 


	A13 The CSSI must be staged in accordance with the Staging Report, as approved by the Secretary. 
	A14 Where staging is proposed, the terms of this approval that apply or are relevant to the works or activities to be carried out in a specific stage must be complied with at the relevant time for that stage. 
	A15 Where changes are proposed to the staging of construction or operation, a revised Staging Report must be prepared and submitted to the Secretary for approval no later than one (1) month prior to the proposed change in the staging. 
	ANCILLARY FACILITIES 
	A16 Ancillary facilities that are not identified by description and location in the documents listed in Condition A1 can only be established and used in each case if: 
	(a) 
	(a) 
	(a) 
	they are located within or immediately adjacent to the construction boundary; and 

	(b) 
	(b) 
	they are not located next to a sensitive receiver (including where an access road is between the facility and the receiver), unless the sensitive receiver landowner and occupier have given written acceptance to the carrying out of the relevant facility in the proposed location; and 

	(c) 
	(c) 
	they have no impacts on heritage items (including areas of archaeological sensitivity), threatened species, populations or ecological communities beyond the impacts approved under the terms of this approval; and 

	(d) 
	(d) 
	the establishment and use of the facility can be carried out and managed within the performance outcomes set out in the terms of this approval, including in relation to environmental impacts. 


	SITE ESTABLISHMENT WORKS 
	Site Establishment Management Plan 
	A17 The Proponent must prepare and submit for approval to the Planning Secretary one (1) month before the establishment of any construction ancillary facility (excluding minor construction ancillary facilities established under Condition A21)a Site Establishment Management Plan. The Plan must be prepared in consultation with the relevant council/s and TfNSW. The Site Establishment Management Plan must detail the management of the establishment of the construction ancillary facilities and must include: 
	(a) 
	(a) 
	(a) 
	a description of activities to be undertaken during establishment of the construction ancillary facility (including indicative scheduling and duration of works to be undertaken at the site); 

	(b) 
	(b) 
	figures illustrating the proposed operational site layout/s; 

	(c) 
	(c) 
	a program for ongoing analysis of the key environmental risks arising from the site establishment activities described in subsection (a) of this condition, including an initial risk assessment undertaken prior to the commencement of site establishment works; 

	(d) 
	(d) 
	(d) 
	details of how the site establishment activities described in subsection (b) of this condition will be carried out to: 

	(i) 
	(i) 
	(i) 
	meet the performance outcomes stated in the documents listed in Condition A1, and 

	(ii) 
	(ii) 
	manage the risks identified in the risk analysis undertaken in subsection (d) of this condition; and 



	(e) 
	(e) 
	a program for monitoring the performance outcomes, including a program for noise monitoring of site establishment activities. 


	Nothing in this condition prevents the Proponent from preparing individual Site Establishment Management Plans for each construction ancillary facility or one Site Establishment Management Plan for all facilities. The approved Site Establishment Management Plan(s) must be implemented. 
	Upon commencement of construction, the Site Establishment Management Plan will cease to have effect and the CEMP required by Condition C1 will apply to the operation of ancillary facilities. 
	Operation of Ancillary Facilities
	A18 The operation of an ancillary facility for construction must not commence until the CEMP required by Condition C1, relevant CEMP Sub-plans required by Condition 0 and relevant Construction Monitoring Programs required by Condition C14 have been approved by the Planning Secretary. 
	This condition does not apply to Condition A21. 
	Access to Ancillary Facilities
	A19 Where possible, ancillary facilities must be accessed via existing public roads and/or the existing rail corridor. Access directly via classified roads should be avoided where access from an existing local road is reasonably available. Where access via existing roads or the rail corridor is not possible, the Proponent may utilise existing private access tracks on private property but only with the written permission of the landowner. The Proponent must consult with each landowner whose property is requi
	A20 The Proponent must ensure that all roads / tracks that will be used to access construction ancillary facilities are to the standard necessary to provide access as agreed with landowners and the relevant roads authority, including a trafficable surface suitable to accommodate the type of vehicle movements that are anticipated to be associated with the construction of the CSSI. 
	Minor Ancillary Facilities 
	A21 Facilities including lunch sheds, office sheds, material lay down sites, stockpile areas, areas used to assemble infrastructure, and portable toilet facilities can be established and operated where they satisfy the following criteria: 
	(a) 
	(a) 
	(a) 
	are located within the construction boundary; and 

	(b) 
	(b) 
	(b) 
	have been assessed by the ER to have 
	-


	(i) 
	(i) 
	(i) 
	low amenity impacts to surrounding residences and businesses, after consideration of matters such as compliance with the Interim Construction Noise Guideline (DECC, 2009), traffic and access impacts, dust and odour impacts, and visual (including light spill) impacts, and 

	(ii) 
	(ii) 
	low environmental impact with respect to waste management and flooding, and 




	(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already approved under other terms of this approval. 
	Boundary Screening
	A22 Boundary screening must be erected around all ancillary facilities that are adjacent to and visible from sensitive receivers for the duration of use of the ancillary facility unless otherwise agreed with the relevant council and affected residents, business operators or landowners. 
	A23 Boundary screening required under Condition A22 of this approval must minimise visual, noise and air quality impacts on adjacent sensitive receivers. 
	ENVIRONMENT REPRESENTATIVE 
	A24 Works must not commence until an ER has been approved by the Planning Secretary and engaged by the Proponent. 
	A25 The Planning Secretary’s approval of an ER must be sought no later than one (1) month before the commencement of works. 
	A26 The proposed ER must be a suitably qualified and experienced person who was not involved in the preparation of the documents listed in Condition A1, and is independent from the Proponent and companies involved in the design and construction of the CSSI. Skills, qualifications, experience, availability and capacity of the ER must meet the requirements of the Environmental 
	Representative Protocol, Department of Planning and Environment, October 2018. The appointment of the ER must have regard to the Department’s guideline Seeking approval from the Department for the appointment of independent experts (DPIE, 2020). 
	A27 The Proponent may engage more than one ER for the CSSI, in which case the functions to be exercised by an ER under the terms of this approval may be carried out by any ER that is approved by the Secretary for the purposes of the CSSI. 
	A28 For the duration of the works until 12 months after the completion of construction, the approved ER must: 
	(a) 
	(a) 
	(a) 
	receive and respond to communication from the Planning Secretary in relation to the environmental performance of the CSSI; 

	(b) 
	(b) 
	consider and inform the Planning Secretary on matters specified in the terms of this approval; 

	(c) 
	(c) 
	consider and recommend to the Proponent any improvements that may be made to work practices to avoid or minimise adverse impact to the environment and to the community; 

	(d) 
	(d) 
	(d) 
	review documents identified in Conditions A11, A17, A31, C1, 0 and C13, and any other documents that are identified by the Secretary, to ensure they are consistent with requirements in or under this approval and if so: 

	(i) 
	(i) 
	(i) 
	make a written statement to this effect before submission of such documents to the Planning Secretary (if those documents are required to be approved by the Planning Secretary); or 

	(ii) 
	(ii) 
	make a written statement to this effect before the implementation of such documents (if those documents are required to be submitted to the Planning Secretary / Department for information or are not required to be submitted to the Planning Secretary/Department); 



	(e) 
	(e) 
	regularly monitor the implementation of the documents listed in Conditions A11, A17, A31, C1, 0 and C14, to ensure implementation is being carried out in accordance with the document and the terms of this approval; 

	(f) 
	(f) 
	as may be requested by the Planning Secretary, help plan, attend or undertake audits of the development commissioned by the Department including scoping audits, programming audits, briefings and site visits, but not independent environmental audits required under Condition A35 of this approval; 

	(g) 
	(g) 
	as may be requested by the Planning Secretary, assist the Department in the resolution of community complaints; 

	(h) 
	(h) 
	assess the impacts of minor ancillary facilities comprising lunch sheds, office sheds, material lay down sites, areas used to assemble culverts and turnouts, and portable toilet facilities as required by Condition A21 of this approval; 

	(i) 
	(i) 
	consider any minor amendments to be made to the CEMP, CEMP Sub-plans and Construction Monitoring Programs that comprise updating or are of an administrative nature, and are consistent with the terms of this approval and the CEMP, CEMP Sub-plans and Construction Monitoring Programs approved by the Planning Secretary and, if satisfied such amendment is necessary, approve the amendment. This does not include any modifications to the terms of this approval; and 

	(j) 
	(j) 
	prepare and submit to the Planning Secretary and other relevant regulatory agencies, for information, an Environmental Representative Monthly Report providing the information set out in the Environmental Representative Protocol under the heading “Environmental Representative Monthly Reports.” The Environmental Representative Monthly Report must be submitted within seven (7) calendar days following the end of each month for the duration of the ER’s engagement for the CSSI. 


	A29 The Proponent must provide the ER with all documentation requested by the ER in order for the ER to perform their functions specified in Condition A28 (including preparation of the ER Monthly Report), as well as: 
	(a) 
	(a) 
	(a) 
	the complaints register (to be provided on a weekly basis); and 

	(b) 
	(b) 
	a copy of any assessment carried out by the Proponent of whether proposed work is consistent with the approval (which must be provided to the ER before the commencement of the subject work). 


	A30 The Planning Secretary may at any time commission an audit of an ER’s exercise of its functions under Condition A28. The Proponent must: 
	(a) 
	(a) 
	(a) 
	facilitate and assist the Secretary in any such audit; and 

	(b) 
	(b) 
	make it a term of their engagement of an ER that the ER facilitate and assist the Secretary in any such audit. 


	Note: The Planning Secretary may dismiss the ER should they consider the ER has not exercised their functions in accordance with this approval. 
	COMPLIANCE REPORTING REQUIREMENTS 
	A31 Compliance Reports of the project must be carried out in accordance with the Compliance Reporting Requirements outlined in the Compliance Reporting Post Approval Requirements (2020). 
	A32 Compliance Reports must be submitted to the Department in accordance with the timeframes set out in the Compliance Reporting Post Approval Requirements (2020), unless otherwise agreed by the Planning Secretary. 
	A33 The Applicant must make each Compliance Report publicly available 60 days after submitting it to the Planning Secretary, unless otherwise agreed by the Planning Secretary. 
	A34 Notwithstanding the requirements of the Compliance Reporting Post Approval Requirements (2020), the Planning Secretary may approve a request for ongoing annual operational compliance reports to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that an operational compliance report has demonstrated operational compliance. 
	AUDITING 
	A35 Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the commencement of an Independent Audit. 
	A36 Independent Audits of the development must be conducted and carried out in accordance with the Independent Audit Post Approval Requirements (2020). 
	A37 The Planning Secretary may require the initial and subsequent Independent Audits to be undertaken at different times to those specified above, upon giving at least 4 weeks’ notice (or timing as stipulated by the Planning Secretary) to the applicant of the date upon which the audit must be commenced. 
	A38 In accordance with the specific requirements in the Independent Audit Post Approval Requirements (2020), the Proponent must: 
	(a) 
	(a) 
	(a) 
	review and respond to each Independent Audit Report prepared under Condition A36 or Condition A37; 

	(b) 
	(b) 
	submit the response to the Planning Secretary; and 

	(c) 
	(c) 
	make each Independent Audit Report and response to it publicly available 60 days after submission to the Planning Secretary, unless otherwise agreed by the Planning Secretary. 


	A39 Independent Audit Reports and the Proponent’s response to audit findings must be submitted to the Planning Secretary within 2 months of undertaking the independent audit site inspection as outlined in the Independent Audit Post Approval Requirements (2020), unless otherwise agreed by the Planning Secretary. 
	A40 Notwithstanding the requirements of the Independent Audit Post Approval Requirements (2020), the Planning Secretary may approve a request for ongoing independent operational audits to be 
	ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that independent operational audits have demonstrated operational compliance. 
	INCIDENT NOTIFICATION AND REPORTING 
	A41 During construction, DPIE must be notified in writing immediately after the Proponent becomes aware of an incident. The notification must identify the CSSI (including the application number and the name of the CSSI if it has one), and set out the time, date, location and nature of the incident. A description of whether the incident was a result of any actual or potential noncompliance with this approval should be provided within one week of the notification. 
	-

	The requirement to notify DPIE under this condition excludes incidents which are required to be notified to the Office of the National Rail Safety Regulator. 
	Subsequent notification must be given and reports submitted in accordance with the requirements set out in Appendix B – WRITTEN INCIDENT NOTIFICATION AND REPORTING REQUIREMENTS. 
	PART B COMMUNITY INFORMATION AND REPORTING 
	COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 
	B1 A Communication Strategy must be prepared to facilitate communication between the Proponent, and the community and government authorities (including relevant councils, government agencies, adjoining affected landowners and businesses, and others directly impacted by the CSSI). 
	B2 The Communication Strategy must: 
	(a) 
	(a) 
	(a) 
	identify people, organisations and government authorities to be consulted during works; 

	(b) 
	(b) 
	set out procedures and mechanisms for the regular distribution of accessible information about or relevant to the CSSI; 

	(c) 
	(c) 
	identify opportunities to provide accessible information regarding regularly updated site construction activities, schedules and milestones at each construction ancillary facility and at construction sites located adjacent to town centres; 

	(d) 
	(d) 
	consider opportunities for the community to visit construction sites (taking into consideration workplace, health and safety requirements); 

	(e) 
	(e) 
	provide for the formation of issue or location-based community forums that focus on key environmental management issues of concern to the relevant community(ies) for the CSSI; 

	(f) 
	(f) 
	set out the procedures and mechanisms for consulting with relevant councils and government authorities required by Condition A5, including procedures for repeated requests and nil responses; 

	(g) 
	(g) 
	describe the method for broadcasting the 24-hour toll-free telephone complaints number and postal and email addresses for enquiries, as required by Condition B8; 

	(h) 
	(h) 
	(h) 
	set out procedures and mechanisms: 

	(i) 
	(i) 
	(i) 
	through which the community can discuss or provide feedback to the Proponent; 

	(ii) 
	(ii) 
	through which the Proponent will respond to enquiries or feedback from the community; and 




	(iii) to resolve any issues and mediate any disputes that may arise in relation to environmental management and delivery of the CSSI, including timing for mediation to be undertaken once it has been escalated to the dispute resolution process. 
	B3 The Communication Strategy must be submitted to the Secretary for approval no later than one (1) month before the commencement of any work. 
	B4 Work for the purposes of the CSSI must not commence until the Communication Strategy has been approved by the Secretary. 
	B5 The Communication Strategy, as approved by the Secretary, must be implemented for the duration of the works and for six (6) months following the completion of construction. 
	COMPLAINTS MANAGEMENT SYSTEM 
	B6 A Complaints Management System must be prepared and implemented before the commencement of any works and maintained for the duration of construction and for a minimum for 12 months following completion of construction of the CSSI. 
	B7 The following information must be available to facilitate community enquiries and manage complaints one (1) month before the commencement of works and for 12 months following the completion of construction: 
	(a) 
	(a) 
	(a) 
	a 24-hour telephone number for the registration of complaints and enquiries about the SSI; 

	(b) 
	(b) 
	a postal address to which written complaints and enquires may be sent; 

	(c) 
	(c) 
	an email address to which electronic complaints and enquiries may be transmitted; and 

	(d) 
	(d) 
	a mediation system for complaints unable to be resolved. 


	This information must be accessible to all in the community regardless of age, ethnicity, disability or literacy level. 
	B8 The telephone number, postal address and email address required under Condition B11 of this approval must be published in a newspaper circulating in the relevant local area and on site hoarding at each construction site before the commencement of construction and published in the same way again before the commencement of operation. This information must also be provided on the website required under Condition B11 of this approval. 
	B9 A Complaints Register must be maintained recording information on all complaints received about the CSSI during the carrying out of any works and for a minimum of 12 months following the completion of construction. The Complaints Register must record the: 
	(a) 
	(a) 
	(a) 
	number of complaints received; 

	(b) 
	(b) 
	number of people affected in relation to a complaint; and 

	(c) 
	(c) 
	means by which the complaint was addressed and whether resolution was reached, with or without mediation. 


	B10 The Complaints Register must be provided to the Planning Secretary upon request, within the timeframe stated in the request. 
	PROVISION OF ELECTRONIC INFORMATION 
	B11 A website providing information in relation to the CSSI must be established before commencement of works and maintained for the duration of construction, and for a minimum of 12 months following the completion of construction. The following up-to-date information (excluding confidential commercial information) must be published before the relevant works commencing and maintained on the website or dedicated pages: 
	(a) 
	(a) 
	(a) 
	the current implementation status of the CSSI; 

	(b) 
	(b) 
	a copy of the documents listed in Condition A1 of this approval, and any documentation relating to any modifications made to the CSSI or the terms of this approval; 

	(c) 
	(c) 
	a copy of this approval in its original form, a current consolidated copy of this approval (that is, including any approved modifications to its terms), and copies of any approval granted by the Minister to a modification of the terms of this approval; 

	(d) 
	(d) 
	a copy of each statutory approval, licence or permit required and obtained in relation to the CSSI; 

	(e) 
	(e) 
	where a condition(s) of this approval requires a document(s) to be prepared before work, construction or operational activity commences, a current copy of the relevant document(s) must be published on the website before the work, construction or operational activity is undertaken; and 

	(f) 
	(f) 
	a copy of each document required to be made publicly available under this approval must be published within 14 days of the finalisation or approval of the relevant document, unless an alternate timeframe is prescribed by another condition of this approval. 


	PART C CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
	CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 
	C1 A Construction Environmental Management Plan (CEMP) must be prepared in accordance with the Department’s Environmental Management Plan Guideline for Infrastructure Projects (DPIE, 2020) to detail how the performance outcomes, commitments and mitigation measures specified in the documents listed in Condition A1 will be implemented and achieved during all stages of construction. 
	C2 The CEMP must provide: 
	(a) 
	(a) 
	(a) 
	a description of activities to be undertaken during construction (including the scheduling of construction); 

	(b) 
	(b) 
	details of environmental policies, guidelines and principles to be followed in the construction of the SSI; 

	(c) 
	(c) 
	a program for ongoing analysis of the key environmental risks arising from the activities described in subsection (a) of this condition, including an initial risk assessment undertaken before the commencement of construction of the SSI; 

	(d) 
	(d) 
	(d) 
	details of how the activities described in subsection (a) of this condition will be carried out to: 

	(i) 
	(i) 
	(i) 
	meet the performance outcomes stated in the documents listed in Condition A1; and 

	(ii) 
	(ii) 
	manage the risks identified in the risk analysis undertaken in subsection (d) of this condition; 



	(e) 
	(e) 
	an inspection program detailing the activities to be inspected and frequency of inspections; 

	(f) 
	(f) 
	(f) 
	a protocol for managing and reporting any: 

	(i) 
	(i) 
	(i) 
	incidents; and 

	(ii) 
	(ii) 
	non-compliances with this approval or statutory requirements; 



	(g) 
	(g) 
	procedures for rectifying any non-compliance with this approval identified during compliance auditing, incident management or at any time during construction; 

	(h) 
	(h) 
	a list of all the CEMP Sub-plans required in respect of construction, as set out in Condition C4. Where staged construction of the SSI is proposed, the CEMP must also identify which CEMP Sub-plan applies to each of the proposed stages of construction; 

	(i) 
	(i) 
	a description of the roles and environmental responsibilities for relevant employees and their relationship with the ER; 

	(j) 
	(j) 
	for training and induction for employees, including contractors and sub-contractors, in relation to environmental and compliance obligations under the terms of this approval; 

	(k) 
	(k) 
	for periodic review and update of the CEMP and all associated plans and programs; and 

	(l) 
	(l) 
	relevant details from the Site Establishment Management Plan(s). 


	C3 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no later than one (1) month before the commencement of construction or where construction is staged, no later than one (1) month before the commencement of that stage. 
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	C4 The following CEMP Sub-plans must be prepared in consultation with the relevant government agencies and relevant councils identified for each CEMP Sub-plan and be consistent with the CEMP referred to in the EIS. 
	Table
	TR
	Required CEMP Sub-plan 
	Relevant government authorities to be consulted for each CEMP Sub-plan 

	(a) 
	(a) 
	Traffic, transport and access 
	TfNSW and relevant councils 

	(b) 
	(b) 
	Noise and Vibration 
	Relevant councils 

	(c) 
	(c) 
	Biodiversity 
	EES, DAWE and relevant councils 

	(d) 
	(d) 
	Soil and Water 
	Relevant councils, Water Group, and EES 

	(e) 
	(e) 
	Heritage 
	DPC Heritage, RAPs and relevant councils 

	(f) 
	(f) 
	Flood Emergency Management 
	SES, EES and relevant councils 


	C5 The CEMP Sub-plans listed in Condition 0 must state how: 
	(a) 
	(a) 
	(a) 
	the environmental performance outcomes identified in the documents listed in Condition A1, as modified by these conditions, will be achieved; 

	(b) 
	(b) 
	the mitigation measures identified in the documents listed in Condition A1, as modified by these conditions will be implemented; 

	(c) 
	(c) 
	the relevant terms of this approval will be complied with; and 

	(d) 
	(d) 
	issues requiring management during construction (including coordination of concurrent activities of other projects as well as concurrent activities in this CSSI), as identified through ongoing environmental risk analysis, will be managed. 


	C6 The CEMP Sub-plans must be developed in consultation with relevant parties identified in Condition 0. Details of all information requested by an agency to be included in a CEMP Sub-plan as a result of consultation, including copies of all correspondence from those agencies, must be provided with the relevant CEMP Sub-plan. 
	C7 Any of the CEMP Sub-plans may be submitted to the Secretary along with, or subsequent to, the submission of the CEMP, but in any event, no later than one (1) month prior to construction. 
	C8 The Traffic and Transport Management Sub-plan must be consistent with agreements with Councils about the use of local roads and include: 
	(a) 
	(a) 
	(a) 
	measures to minimise impacts on seasonal traffic, including harvest-related vehicles, and public transport (including school buses and bus stops) and inform freight operators of changes to traffic conditions; and 

	(b) 
	(b) 
	measures to maintain pedestrian and vehicular access to affected properties, including mechanisms to consult with affected landowners and implement measures prior to any access disruption. 


	C9 The Biodiversity Management Sub-plan must include: 
	(a) 
	(a) 
	(a) 
	a weed management plan, including appropriate weed control to manage introduction and/or spread of weeds from construction areas to any retained Weeping Myall Woodlands TEC, and appropriate protocols to demonstrate compliance with the requirements of the Biosecurity Act 2015 and Biosecurity Regulation 2017; 

	(b) 
	(b) 
	procedures for pre-clearing surveys for threatened species to be undertaken by a suitably qualified and experienced ecologist, including survey and relocation methodologies and management/offset measures; 

	(c) 
	(c) 
	measures to control cane toads, as relevant to the construction phase areas and scope in accordance with the Threat abatement plan for the biological effects, including lethal toxic ingestion, caused by cane toads (relevant to works adjacent to retained Brigalow (Acacia harpophylla dominant and co-dominant) TEC and Weeping Myall Woodlands TEC); and 

	(d) 
	(d) 
	measures to protect EPBC Act listed threatened species, in particular the koala, and threatened ecological communities. 


	C10 The Soil and Water Management Sub-plan must include: 
	(a) 
	(a) 
	(a) 
	a draft water balance for the project; 

	(b) 
	(b) 
	information demonstrating that the required construction water resources are legally and physically available; and 

	(c) 
	(c) 
	mitigation measures to address construction water resource shortages that arise. 


	C11 The Heritage Management Sub-plan must include: 
	(a) 
	(a) 
	(a) 
	identification of the Aboriginal objects that must be avoided and the protective measures to be put in place; 

	(b) 
	(b) 
	procedures for salvaging and safe keeping the Aboriginal objects identified in  the documents listed in Condition A1, and their long-term management; 

	(c) 
	(c) 
	measures to avoid or minimise disturbance to Aboriginal heritage where areas, objects or places of moderate to high significance are found to be present. Where impacts cannot be avoided, details on the methodology for archaeological excavation and/or salvage works (including Survey Areas 15 and 55); 

	(d) 
	(d) 
	a process for inspecting trees for evidence of cultural scarring in areas that were not subject to archaeological survey and measures to avoid impact. If impact is unavoidable, works shall be undertaken under the guidance of an appropriately qualified heritage specialist; 

	(e) 
	(e) 
	the involvement of a suitably qualified and skilled heritage architect or consultant to provide input to the detailed design of works to and near Moree Railway Station; 

	(f) 
	(f) 
	measures to prevent vibration and direct impacts to the Moree Railway Station; 

	(g) 
	(g) 
	measures to minimise impacts on and retain the legibility of the concrete post and panel platform at Moree Railway Station; 

	(h) 
	(h) 
	an interpretation strategy for Edgeroi, Bellata and Gurley Railway Stations; 

	(i) 
	(i) 
	all practical options for offering components of the Croppa Creek rail bridge to the local community; 

	(j) 
	(j) 
	measures to retain the existing North Star station sign in situ (or re-instated following construction) alongside the rail corridor in North Star Community Park; and 

	(k) 
	(k) 
	an Unexpected Heritage Finds and Human Remains Procedure, with the requirement that DPC Heritage are contacted and consulted upon the discovery of human remains, prepared by a suitably qualified and experienced heritage specialist. 


	The Proponent must consult with the Registered Aboriginal Parties in the development of the 
	Sub-plan with respect to Aboriginal objects. 
	Note: Human remains that are found unexpectedly during works are under the jurisdiction of the NSW State Coroner and must be reported to the NSW Police immediately. 
	C12 The Flood Emergency Management Sub-plan must include measures for managing flood risks during construction and address flood recovery. 
	C13 Construction must not commence until the CEMP and all CEMP Sub-plans have been approved by the Secretary. The CEMP and CEMP Sub-plans, as approved by the Secretary, including any minor amendments approved by the ER, must be implemented for the duration of construction. Where the CSSI is being staged, construction of that stage is not to commence until the relevant CEMP and sub-plans have been endorsed by the ER and approved by the Secretary. 
	CONSTRUCTION MONITORING PROGRAMS 
	C14 The following Construction Monitoring Programs must be prepared in consultation with the relevant government agencies and relevant councils identified for the Construction Monitoring Programs to compare actual performance of construction of the CSSI against performance predicted in the documents specified in Condition A1. 
	Table
	TR
	Required Construction Monitoring Programs 
	Relevant government authorities to be consulted for each Construction Monitoring Program 

	(a) 
	(a) 
	Noise and vibration 
	Nil 

	(b) 
	(b) 
	Water usage 
	Water Group 

	(c) 
	(c) 
	Air Quality 
	Nil 

	(d) 
	(d) 
	Physical condition of local roads 
	Relevant councils 


	C15 Each Construction Monitoring Program must provide: 
	(a) 
	(a) 
	(a) 
	details of baseline data available; 

	(b) 
	(b) 
	details of any baseline data to be obtained and when; 

	(c) 
	(c) 
	details of all monitoring of the CSSI to be undertaken; 

	(d) 
	(d) 
	the parameters of the CSSI to be monitored; 

	(e) 
	(e) 
	the frequency of monitoring to be undertaken; 

	(f) 
	(f) 
	the location of monitoring; 

	(g) 
	(g) 
	the reporting of monitoring and analysis results against relevant criteria; 

	(h) 
	(h) 
	procedures to identify and implement additional mitigation measures where results of monitoring are unsatisfactory; and 

	(i) 
	(i) 
	any consultation required in relation to the monitoring programs. 


	C16 The Construction Monitoring Programs must be developed in consultation with relevant government agencies as identified in Condition C14 of this approval and must include information requested by an agency to be included in a Construction Monitoring Programs during such consultation. Details of all information requested by an agency including copies of all correspondence from those agencies, must be provided with the relevant Construction Monitoring Program. 
	C17 The Construction Monitoring Programs must be endorsed by the ER and then submitted to the Planning Secretary for approval at least one month before the commencement of construction. 
	C18 Construction must not commence until the Planning Secretary has approved all of the required Construction Monitoring Programs, and all relevant baseline data for the specific construction activity has been collected. 
	C19 The Construction Monitoring Programs, as approved by the Planning Secretary including any minor amendments approved by the ER must be implemented for the duration of construction and for any longer period set out in the monitoring program or specified by the Planning Secretary, whichever is the greater. 
	C20 The results of the Construction Monitoring Programs must be submitted to the Planning Secretary, and relevant regulatory agencies, for information in the form of a Construction Monitoring Report at the frequency identified in the relevant Construction Monitoring Program. 
	Note: Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program may be incorporated into that CEMP Sub-plan. 
	PART D OPERATIONAL ENVIRONMENTAL MANAGEMENT 
	OPERATIONAL ENVIRONMENTAL MANAGEMENT 
	D1 An Operational Management Plan (OEMP) must be prepared in accordance with the Department’s Environmental Management Plan Guideline for Infrastructure Projects (DPIE, 2020) to detail how the performance outcomes, commitments and mitigation measures made and identified in the documents listed in Condition A1will be implemented and achieved during operation. This condition (Condition D1) does not apply if Condition D2 of this approval applies. 
	D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written satisfaction of the Secretary, that through the EMS: 
	(a) 
	(a) 
	(a) 
	the performance outcomes, commitments and mitigation measures, made and identified in the documents listed in Condition A1, and terms of this of approval can be achieved; 

	(b) 
	(b) 
	issues identified through ongoing risk analysis can be managed; and 

	(c) 
	(c) 
	procedures are in place for rectifying any non-compliance with this approval identified during compliance auditing, incident management or any other time during operation. 


	D3 The performance measures and mitigation measures detailed in the OEMP must address the maintenance of culverts with respect to blockages, siltation and scouring. 
	D4 The OEMP or EMS (or equivalent) as agreed with the Secretary must be submitted to the Secretary for information at least one (1) month prior to the commencement of operation of the CSSI. 
	PART E KEY ISSUE CONDITIONS 
	NOISE AND VIBRATION 
	Work Hours 
	L
	L
	LI
	Figure
	Works 
	must be undertaken during the following hours: 

	(a) 
	(a) 
	(a) 
	7:00 am to 6:00 pm Mondays to Fridays; 

	(b) 
	(b) 
	7:00 am to 6:00 pm Saturdays; and 

	(c) 
	(c) 
	at no time on Sundays or public holidays. 



	LI
	Figure
	Notwithstanding 
	Condition E1, works affecting any given receiver may be undertaken during the hours of 6.00 am to 6.00 pm each day over a three (3) month period provided that there is no work between the hours of 6:00 pm on a Saturday and 7:00 am on a Monday every second week. 


	Variation to Work Hours Notwithstanding Conditions E1 and E2, works associated with the CSSI may be undertaken outside the hours specified under those conditions in the following circumstances: 
	Figure
	(a) 
	(a) 
	(a) 
	for the delivery of materials required by the NSW Police Force or other authority for safety reasons; or 

	(b) 
	(b) 
	where it is required in an emergency to avoid injury or the loss of life, to avoid damage or loss of property or to prevent environmental harm; or 

	(c) 
	(c) 
	where different construction hours are permitted under an EPL in force in respect of the CSSI; or 

	(d) 
	(d) 
	work approved under an Out-of-Hours Work Protocol for work subject to an EPL as required by Condition E8; or 
	not 


	(e) 
	(e) 
	where a negotiated agreement is in force, in accordance with Condition E4 and E5; or 

	(f) 
	(f) 
	Aeq(15 minute) noise levels: 
	construction that causes L



	i) no more than 5 dB(A) above the rating background level at the façade of any residence in accordance with the Interim Construction Noise Guideline (DECC, 2009) or if A(max) or more than LA(Max) above the rating background level whichever is the higher, and 
	between the hours of 10:00 pm and 7:00 am no more than 52 dB(A)L
	15 dB(A)

	ii) no more than the noise management levels specified in Table 3 of the Interim Construction Noise Guideline (DECC, 2009) at other sensitive land uses, and 
	iii) continuous or impulsive vibration values, measured at the most affected residence are no more than those for human exposure to vibration, specified in Table 2.2 of Assessing Vibration: a technical guideline (DEC, 2006), and 
	iv) intermittent vibration values measured at the most affected residence are no more than those for human exposure to vibration, specified in Table 2.4 of Assessing Vibration: a technical guideline (DEC, 2006). 
	The Proponent may reach negotiated agreements with sensitive receivers (owners and occupiers) to carry out works in accordance with the hours and noise limits specified in the negotiated agreements. 
	Figure

	All negotiated agreements must be in writing and finalised before the commencement of works. 
	On becoming aware of the need for emergency works in accordance with Condition E3(b), the Proponent must notify the Department in writing to compliance@planning.nsw.gov.au, the ER and the EPA of the need for that work. The Proponent must use best endeavours to notify all affected sensitive receivers of the likely impact and duration of those works. 
	Highly Noise Intensive Work
	Except as permitted by an EPL or approved through an Out of Hours Works Protocol (for works subject to an EPL), highly noise intensive work that results in an exceedance of the applicable NML at the same receiver must only be undertaken: 
	Figure
	not

	(a) 
	(a) 
	(a) 
	between the hours of 8:00 am to 6:00 pm Monday to Friday; 

	(b) 
	(b) 
	between the hours of 8:00 am to 1:00 pm Saturday; and 

	(c) 
	(c) 
	in continuous blocks not exceeding three hours each with a minimum respite from those activities and works of not less than one hour between each block. 


	For the purpose of this condition, ‘continuous’ includes any period during which there is less than a one-hour respite between ceasing and recommencing any works that are the subject of this condition. 
	Out-of-Hours Work Protocol – Work not subject to an EPL An Out-of-Hours Work Protocol must be prepared to identify a process for the consideration, management and approval of work which is outside the hours defined in Conditions E1 and E2, and that is subject to an EPL. The Protocol must be approved by the Planning Secretary before commencement of the relevant out-of-hours work. The Protocol must be prepared in consultation with the EPA. The Protocol must: 
	not 

	Figure
	(a) 
	(a) 
	(a) 
	provide a process for the consideration of out-of-hours work against the relevant noise and vibration criteria, including the determination of low and high-risk activities; 

	(b) 
	(b) 
	provide a process for the identification and implementation of mitigation measures for residual impacts, including respite periods in consultation with the community at each affected location; 

	(c) 
	(c) 
	identify procedures to facilitate the coordination of out-of-hours work approved by an EPL to ensure appropriate respite is provided; 

	(d) 
	(d) 
	(d) 
	identify an approval process that considers the risk of activities, proposed mitigation, management, and coordination, including where: 

	(i) 
	(i) 
	(i) 
	low risk activities can be approved by the ER, and 

	(ii) 
	(ii) 
	high risk activities that are approved by the Planning Secretary; and 



	(e) 
	(e) 
	identify Department, EPA and community notification arrangements for approved out-ofhours works, which maybe detailed in the Communication Strategy. 
	-



	Noise generating work in the vicinity of potentially-affected community, religious, educational institutions and noise and vibration-sensitive businesses and critical working areas (such as theatres, laboratories and operating theatres) resulting in noise levels above the NMLs must not be timetabled within sensitive periods or during important events, unless other reasonable arrangements with the affected institutions are made at no cost to the affected institution or as otherwise approved by the Planning S
	Figure

	Noise and Vibration Mitigation
	Mitigation measures must be implemented with the aim of achieving the following construction noise management levels and vibration criteria: 
	Figure

	(a) 
	(a) 
	(a) 
	construction ‘Noise affected’ noise management levels established using the Interim Construction Noise Guideline (DECC, 2009); 

	(b) 
	(b) 
	vibration criteria established using the Assessing Vibration: A Technical Guideline (DEC, 2006) (for human exposure); 

	(c) 
	(c) 
	Australian Standard AS 2187.2 -2006 “Explosives -Storage and Use -Use of Explosives”; 

	(d) 
	(d) 
	BS 7385 Part 2-1993 “Evaluation and measurement for vibration in buildings Part 2” as they are “applicable to Australian conditions”; and 

	(e) 
	(e) 
	the vibration limits set out in the German Standard DIN 4150-3: Structural Vibration-effects of vibration on structures (for structural damage). 


	Any works identified as exceeding the noise management levels and/or vibration criteria must be managed in accordance with the Construction Noise and Vibration Management Sub-plan required by Condition 0. 
	Note: The Interim Construction Noise Guideline identifies ‘particularly annoying’ activities that require the addition of 5 dB(A) to the predicted level before comparing to the construction Noise Management Level. 
	L
	LI
	Figure
	Owners
	 and occupiers of properties at risk of exceeding the screening criteria for cosmetic damage must be notified before construction that generates vibration commences in the vicinity of those properties. If the potential exceedance is to occur more than once or extend over a period of 24 hours, owner and occupiers must be provided with a schedule of potential exceedances for the duration of the potential exceedances, unless otherwise agreed by the owner and occupier. These properties must be identified and co

	LI
	Figure
	This 
	approval does not permit blasting. 


	Noise Mitigation – Operational Noise Mitigation Measures The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to confirm noise and vibration control measures that would be implemented for the operation of the CSSI. The ONVR and identification / selection of any noise mitigation measures must be prepared in consultation with the EPA and impacted sensitive receivers. Where barrier options (e.g. noise walls or mounds) are proposed to be implemented, consultation must also be undertaken w
	Figure
	(a) 
	(a) 
	(a) 
	confirm the appropriate operational noise and vibration objectives and levels for adjoining development, including existing sensitive receivers; 

	(b) 
	(b) 
	confirm the operational noise and vibration predictions based on the final design. Confirmation must be based on an appropriately calibrated noise model (which has incorporated additional noise monitoring, and concurrent traffic counting, where necessary for calibration purposes). 

	(c) 
	(c) 
	Identify / confirm sensitive receivers at which the criteria set out in the Rail Infrastructure Noise Guideline (EPA, 2013) are predicted to be exceeded once the CSSI is operational and in 2040; 

	(d) 
	(d) 
	review the suitability of the operational noise mitigation measures identified in the documents listed in Condition A1 and, where necessary, investigate and identify additional noise and vibration mitigation measures required to achieve the noise criteria outlined in the Rail Infrastructure Noise Guideline once the CSSI is operational and in 2040. This review must consider local climate and impacts on existing cooling devices, and alternative at-property mitigation measures where the physical condition of a

	(e) 
	(e) 
	describe the final suite of noise and vibration mitigation measures that will be implemented to achieve the noise criteria outlined in the Rail Infrastructure Noise Guideline once the CSSI is operational and in 2040, including the timing of implementation in accordance with Condition E14; 

	(f) 
	(f) 
	include a consultation strategy to seek feedback from directly affected landowners on the noise and vibration mitigation measures; and 

	(g) 
	(g) 
	procedures for the management of operational noise and vibration complaints. 


	The ONVR is to be verified by a suitably qualified and experienced noise and vibration expert. The ONVR is to be undertaken at the Proponent’s expense and submitted to the Secretary for approval within three (3) months of construction commencing. 
	L
	L
	LI
	Figure
	Operational 
	noise mitigation measures identified in Condition E13 (such as at-property architectural treatments) that will not be affected by construction works, must be implemented: 

	(a) 
	(a) 
	(a) 
	within six (6) months of the commencement of construction affecting the impacted receiver/s; 

	(b) 
	(b) 
	in the case of at-property treatments, as agreed with the landowner; or 

	(c) 
	(c) 
	as agreed by the Planning Secretary. 



	L
	LI
	Figure
	Where 
	implementation of operational noise mitigation measures are not proposed in accordance with Conditions E13 and E14, the Proponent must submit to the Planning Secretary a report providing justification as to why, along with details of temporary measures that would be 

	implemented to reduce construction noise impacts, until such time that the operational noise mitigation measures identified in Condition E13 are implemented. The report must be endorsed by the ER and submitted to the Planning Secretary prior to the commencement of construction which would affect the identified sensitive receivers. 

	L
	LI
	Figure
	In
	 2026 and 2035, or as otherwise agreed with the Planning Secretary, the Proponent must undertake monitoring of operational noise to compare actual noise performance of the CSSI against the noise performance predicted in the review of noise mitigation measures required by Condition E13. The Proponent must prepare an Operational Noise Compliance Report (ONCR) to document this monitoring. The Report must include, but not necessarily be limited to: 

	(a) 
	(a) 
	(a) 
	noise monitoring to assess compliance with the operational noise levels predicted in the review of operational noise mitigation measures required under Condition E13; 

	(b) 
	(b) 
	methodology, location and frequency of noise monitoring undertaken, including monitoring sites at which CSSI noise levels are ascertained, with specific reference to locations indicative of impacts on sensitive receivers; 

	(c) 
	(c) 
	details of any complaints and enquiries received in relation to operational noise generated by the CSSI between the date of commencement of operation and the date the report was prepared; 

	(d) 
	(d) 
	any required recalibrations of the noise model taking into consideration factors such as noise monitoring and actual train movements; 

	(e) 
	(e) 
	an assessment of the performance and effectiveness of applied noise mitigation measures together with a review and if necessary, reassessment of mitigation measures; and 

	(f) 
	(f) 
	identification of additional measures to those identified in the review of noise mitigation measures required by Condition E13, that would be implemented with the objective of meeting the criteria outlined in the Rail Infrastructure Noise Guideline, when these measures would be implemented and how their effectiveness would be measured and reported to the Secretary and the EPA. 




	The ONCR is to be verified by a suitably qualified and experienced noise and vibration expert. The ONCR must be submitted to the Secretary and the EPA for information within 90 days of completing the operational noise monitoring. 
	Note: 2026 and 2035 are specified as representing 12 months and 10 years after the anticipated commencement of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval of the Planning Secretary to vary the timeframe in which to satisfy this condition. 
	BIODIVERSITY 
	The Proponent must minimise impacts to plant community types and not exceed the total areas impacted as identified in Table E1. 
	Figure

	Table E1: Native Vegetation Impacted 
	Vegetation Zone and Plant Community Type (PCT) ID and Name 
	Vegetation Zone and Plant Community Type (PCT) ID and Name 
	Vegetation Zone and Plant Community Type (PCT) ID and Name 
	TEC under the EPBC Act (ha) 
	Total Area impacted (ha) 

	Zone 1 -PCT27 (BR233, NA219) Weeping Myall open woodland of the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion 
	Zone 1 -PCT27 (BR233, NA219) Weeping Myall open woodland of the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion 
	Weeping Myall Woodlands – 9.16 
	17.94 

	Zone 2 -PCT35 (BR120, NA117) Brigalow – Belah open forest / woodland on alluvial often gilgaied clay from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion 
	Zone 2 -PCT35 (BR120, NA117) Brigalow – Belah open forest / woodland on alluvial often gilgaied clay from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion 
	Brigalow (Acacia harpophylla dominant and codominant) – 16.13 
	17.31 

	Zone 3 -PCT39 (BR130, NA129) Coolabah – River Coolabah -Lignum woodland wetland of frequently flooded floodplains mainly in the Darling Riverine Plains Bioregion 
	Zone 3 -PCT39 (BR130, NA129) Coolabah – River Coolabah -Lignum woodland wetland of frequently flooded floodplains mainly in the Darling Riverine Plains Bioregion 
	Coolabah -Black Box Woodland of the Darling Riverine Plains and the Brigalow Belt South Bioregions – 1.74 
	1.74 

	Zone 4 -PCT52 (BR191, NA187) Queensland Bluegrass +/-Mitchell Grass grassland on cracking clay floodplains and alluvial plains mainly the northern-eastern Darling Riverine Plains Bioregion 
	Zone 4 -PCT52 (BR191, NA187) Queensland Bluegrass +/-Mitchell Grass grassland on cracking clay floodplains and alluvial plains mainly the northern-eastern Darling Riverine Plains Bioregion 
	Natural Grasslands on Basalt and Fine-textured Alluvial Plains of Northern NSW and Southern Qld – 432.07 
	432.07 

	Zone 5 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW 
	Zone 5 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW 
	Not listed 
	143.95 

	Zone 6 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW (Derived -Native Grasslands) 
	Zone 6 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW (Derived -Native Grasslands) 
	Not listed 
	249.85 

	Zone 7 -PCT71 (BR127, NA126) Carbeen – White Cypress Pine -River Red Gum -bloodwood tall woodland on sandy loam alluvial and aeolian soils in the northern Brigalow Belt South Bioregion and Darling Riverine Plains Bioregion 
	Zone 7 -PCT71 (BR127, NA126) Carbeen – White Cypress Pine -River Red Gum -bloodwood tall woodland on sandy loam alluvial and aeolian soils in the northern Brigalow Belt South Bioregion and Darling Riverine Plains Bioregion 
	Not listed 
	0.51 

	Zone 8 -PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar Bioregion and Brigalow Belt South Bioregion 
	Zone 8 -PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar Bioregion and Brigalow Belt South Bioregion 
	Not listed 
	11.82 

	Zone 9 -PCT 135 Coobah -Western Rosewood low open tall shrubland or woodland mainly on outwash areas in the Brigalow Belt South Bioregion 
	Zone 9 -PCT 135 Coobah -Western Rosewood low open tall shrubland or woodland mainly on outwash areas in the Brigalow Belt South Bioregion 
	Not listed 
	9.50 

	Zone 10 -PCT 413 Silver-leaved Ironbark -White Cypress Pine -box dry shrub grass woodland of the Pilliga Scrub -Warialda region, Brigalow Belt South Bioregion 
	Zone 10 -PCT 413 Silver-leaved Ironbark -White Cypress Pine -box dry shrub grass woodland of the Pilliga Scrub -Warialda region, Brigalow Belt South Bioregion 
	Not listed 
	5.72 

	Total Area Impacted 
	Total Area Impacted 
	459.10 
	890.41 


	Figure
	The Proponent must meet the biodiversity offset obligations for ecosystem and species credits as set out in Tables E2 and E3, within two (2) years of the CSSI approval. The retirement of the biodiversity credits must be carried out in accordance with the NSW Biodiversity Offsets Policy for Major Projects and can be achieved by a combination of: 
	(a) 
	(a) 
	(a) 
	acquiring and retiring “biodiversity credits” within the meaning of the Biodiversity Conservation Act 2016; and/or 

	(b) 
	(b) 
	making a payment into the Biodiversity Conservation Fund; and/or 

	(c) 
	(c) 
	outlining in a Biodiversity Offset Strategy the provision of supplementary measures. The Strategy must be prepared in consultation with EES and DAWE. 


	Notes: 1. Following repeal of the Threatened Species Conservation Act 1995 on 25 August 2017, “biodiversity credits” created under that Act are taken to be “biodiversity credits” under the Biodiversity Conservation Act 2016 by virtue of clause 19 of the Biodiversity Conservation (Savings and Transitional) Regulation 2017. 
	Table E2: Ecosystem Credits to be Retired 
	Ecosystem Credits 
	Ecosystem Credits 
	Ecosystem Credits 

	Vegetation Zone and Plant Community Type (PCT) ID and Name 
	Vegetation Zone and Plant Community Type (PCT) ID and Name 
	EPBC Act equivalent TEC or habitat of EPBC Act listed threatened species 
	Number of Credits 

	Zone 1 -PCT27 (BR233, NA219) Weeping Myall open woodland of the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion 
	Zone 1 -PCT27 (BR233, NA219) Weeping Myall open woodland of the Darling Riverine Plains Bioregion and Brigalow Belt South Bioregion 
	Weeping Myall Woodlands 
	900 

	Zone 2 -PCT35 (BR120, NA117) Brigalow – Belah open forest / woodland on alluvial often gilgaied clay from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion 
	Zone 2 -PCT35 (BR120, NA117) Brigalow – Belah open forest / woodland on alluvial often gilgaied clay from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion 
	Brigalow (Acacia harpophylla dominant and codominant) 
	1223 

	Zone 3 -PCT39 (BR130, NA129) Coolabah – River Coobah -Lignum woodland wetland of frequently flooded floodplains mainly in the Darling Riverine Plains Bioregion 
	Zone 3 -PCT39 (BR130, NA129) Coolabah – River Coobah -Lignum woodland wetland of frequently flooded floodplains mainly in the Darling Riverine Plains Bioregion 
	Coolibah -Black Box Woodland of the Darling Riverine Plains and the Brigalow Belt South Bioregions 
	93 

	Zone 4 -PCT52 (BR191, NA187) Queensland Bluegrass +/-Mitchell Grass grassland on cracking clay floodplains and alluvial plains mainly the northern-eastern Darling Riverine Plains Bioregion 
	Zone 4 -PCT52 (BR191, NA187) Queensland Bluegrass +/-Mitchell Grass grassland on cracking clay floodplains and alluvial plains mainly the northern-eastern Darling Riverine Plains Bioregion 
	Natural Grasslands on Basalt and Fine-textured Alluvial Plains of Northern NSW and Southern Qld 
	20102 

	Zone 5 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW 
	Zone 5 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW 
	Not Listed 
	8851 

	Zone 6 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW (Derived -Native Grasslands) 
	Zone 6 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW (Derived -Native Grasslands) 
	Not listed 
	8294 

	Zone 7 -PCT71 (BR127, NA126) Carbeen – White Cypress Pine -River Red Gum -bloodwood tall woodland on sandy loam alluvial and aeolian soils in the northern Brigalow Belt South Bioregion and Darling Riverine Plains Bioregion 
	Zone 7 -PCT71 (BR127, NA126) Carbeen – White Cypress Pine -River Red Gum -bloodwood tall woodland on sandy loam alluvial and aeolian soils in the northern Brigalow Belt South Bioregion and Darling Riverine Plains Bioregion 
	Not listed 
	23 

	Zone 8 -PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar Bioregion and Brigalow Belt South Bioregion 
	Zone 8 -PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar Bioregion and Brigalow Belt South Bioregion 
	Not listed 
	549 

	Zone 9 -PCT 135 Coobah -Western Rosewood low open tall shrubland or woodland mainly on outwash areas in the Brigalow Belt South Bioregion 
	Zone 9 -PCT 135 Coobah -Western Rosewood low open tall shrubland or woodland mainly on outwash areas in the Brigalow Belt South Bioregion 
	Not listed 
	354 

	Zone 10 -PCT 413 Silver-leaved Ironbark -White Cypress Pine -box dry shrub grass woodland of the Pilliga Scrub -Warialda region, Brigalow Belt South Bioregion 
	Zone 10 -PCT 413 Silver-leaved Ironbark -White Cypress Pine -box dry shrub grass woodland of the Pilliga Scrub -Warialda region, Brigalow Belt South Bioregion 
	Not listed 
	250 

	TOTAL ECOSYSTEM CREDITS 
	TOTAL ECOSYSTEM CREDITS 
	40639 


	Notes: 
	1. 
	1. 
	1. 
	Credits have been calculated using the Framework for Biodiversity Assessment. 

	2. 
	2. 
	Zone 5 vegetation and parts of Zone 6 vegetation are likely to conform with the Poplar Box Grassy Woodland on Alluvial Plains which was listed as a TEC under the EPBC Act in July 2019. As the listing occurred after the controlled action decision was made, ecosystem credits for impacts to the TEC are not required. 


	Table E3: Species Credits to be Retired 
	Species Credits 
	Species Credits 
	Species Credits 

	Species 
	Species 
	Number of Credits 

	Koala (Phascolarctos cinereus) 
	Koala (Phascolarctos cinereus) 
	4556 

	Finger panic grass (Digitaria porrecta) 
	Finger panic grass (Digitaria porrecta) 
	858 (by no of individuals) 1287 (by habitat area in ha) 

	Creeping tick-trefoil (Desmodium campylocaulon) 
	Creeping tick-trefoil (Desmodium campylocaulon) 
	4752 

	Belsons panic (Homopholis belsonii) 
	Belsons panic (Homopholis belsonii) 
	6630 (by individuals) 2600 (by habitat area in ha) 

	TOTAL SPECIES CREDITS 
	TOTAL SPECIES CREDITS 
	20683 


	Note: Credits have been calculated using the Framework for Biodiversity Assessment. 
	L
	LI
	Figure
	The
	Proponent may review and update the ecosystem and species credit requirements in Tables E2 and E3, except as required by Condition E25, to reflect the final construction footprint and resulting extent and type of plant community types to be cleared. Amendments to the ecosystem and species credit requirements must be undertaken in consultation with EES and DAWE and submitted to the Planning Secretary for approval within six (6) months after the commencement of construction or as agreed in writing by the Plan

	L
	LI
	Figure
	The 
	review and update of credit requirements must be undertaken by: 

	(a) 
	(a) 
	(a) 
	using the vegetation mapping, and the extent of impact in the revised development footprint (Table 3.4) in the July 2020 Addendum to the Inland Rail – Narrabri to North Star Biodiversity Assessment Report; and/or 

	(b) 
	(b) 
	completing verification surveys to confirm the extent, type and condition of native vegetation to be impacted. 




	Where verification surveys are required, they must be undertaken in consultation with EES. Any additional surveys must be undertaken at the time of year when groundcover is most likely to be predominantly native. If evaluation is not possible at a time when groundcover is most likely to be native, the assumed presence of any relevant species and ecosystems may be applied to conservatively evaluate impacts and associated credit requirements. 
	The Proponent must submit to the Planning Secretary for information a copy of the Credit Retirement Report for the retirement of the ecosystem and species credits required by Condition E18 within one month of receiving the report. 
	Figure

	Re-use of Timber 
	Prior to vegetation clearing, the Proponent must consult with community and landcare groups and government agencies to determine if retained timber and root balls can be reused in habitat enhancement and rehabilitation work, before pursuing other disposal options. The retained timber and root balls may be used on or off the CSSI site. 
	Figure

	Koala Habitat 
	The Proponent must reduce the area of koala habitat, identified in Table E4, that is impacted by the CSSI by at least 25%, or as otherwise agreed by the Planning Secretary. 
	Figure

	Table E4: Vegetation zones/plant community types identified as koala habitat 
	Table
	Zone 2 -PCT35 (BR120, NA117) Brigalow – Belah open forest / woodland on alluvial often gilgaied clay from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion 
	Zone 2 -PCT35 (BR120, NA117) Brigalow – Belah open forest / woodland on alluvial often gilgaied clay from Pilliga Scrub to Goondiwindi, Brigalow Belt South Bioregion 
	17.31 

	Zone 3 -PCT39 (BR130, NA129) Coolabah – River Coobah Lignum woodland wetland of frequently flooded floodplains mainly in the Darling Riverine Plains Bioregion 
	Zone 3 -PCT39 (BR130, NA129) Coolabah – River Coobah Lignum woodland wetland of frequently flooded floodplains mainly in the Darling Riverine Plains Bioregion 
	-

	1.74 

	Zone 4 -PCT52 (BR191, NA187) Queensland Bluegrass +/Mitchell Grass grassland on cracking clay floodplains and alluvial plains mainly the northern-eastern Darling Riverine Plains Bioregion 
	Zone 4 -PCT52 (BR191, NA187) Queensland Bluegrass +/Mitchell Grass grassland on cracking clay floodplains and alluvial plains mainly the northern-eastern Darling Riverine Plains Bioregion 
	-

	0.08 (scattered trees) 

	Zone 5 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW 
	Zone 5 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW 
	143.95 

	Zone 6 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW (Derived -Native Grasslands) 
	Zone 6 -PCT56 (BR186, NA182) Poplar Box -Belah woodland on clay-loam soils on alluvial plains of north-central NSW (Derived -Native Grasslands) 
	0.35 (scattered trees) 

	Zone 8 -PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar Bioregion and Brigalow Belt South Bioregion 
	Zone 8 -PCT 78 River Red Gum riparian tall woodland / open forest wetland in the Nandewar Bioregion and Brigalow Belt South Bioregion 
	11.82 

	Total Area Impacted 
	Total Area Impacted 
	175.25 


	TheProponent must submit a report on the final construction footprint demonstrating how impacts to the plant community types identified in Table E4 have been reduced. This must be provided to the Planning Secretary, EES and DAWE for information, within six (6) months after the commencement of construction or as agreed by the Planning Secretary. 
	Figure

	The Proponent must provide a minimum of 4556 species credits to offset impacts to the koala. 
	Figure

	The offset credits required by Condition E25 must be sourced where practicable, from: 
	(a) 
	(a) 
	(a) 
	The same IBRA subregion as the impacted site, or 

	(b) 
	(b) 
	The adjoining IBRA subregions within the same IBRA region as identified in (a). 


	FLOODING 
	Quantitative Design Limits (QDLs)The CSSI must meet the QDLs in Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS. Unless otherwise noted, these QDLs apply outside the rail corridor except for level crossings. These QDLs apply in any flood event up to and including the 1% AEP, and in any duration. 
	Figure
	In circumstances where the CSSI does not meet the QDL at a specific location, the Proponent must achieve compliance through modified design of the CSSI. If this is not possible or practical the Proponent must: 
	document the extent of the non-compliance with the QDL and justify why it is not possible or practical to achieve compliance through CSSI design changes; in every instance of non-compliance with the QDLs, consult with and obtain agreement from the affected land or property owners to either: 
	Figure

	i) the non-compliance; or 
	ii) establish an alternative level of mitigation of impacts for that location through alternative design measures; 
	where an alternative level of mitigation of impacts is required for a location, achieve a level of mitigation through design measures beyond the rail corridor; and describe and detail the mitigation measures in the Flood Design Verification Report required by Condition E28; 
	Figure

	Flood Design Verification Report
	Compliance with the QDLs as required by Condition E27 must be demonstrated in a Flood Design Verification Report that details flood behaviour under existing conditions and with the final detailed design of the approved CSSI. 
	Figure

	The flood modelling informing the report must be developed in consultation with EES, relevant councils and Transport for NSW, and completed to the specifications in Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS. 
	The Flood Design Verification Report must include: 
	(a) 
	(a) 
	(a) 
	details of the flood modelling that informs the report; 

	(b) 
	(b) 
	details of how the project’s flood planning level (FPL) was decided, with reference to relevant considerations of the NSW Floodplain Development Manual; 

	(c) 
	(c) 
	an assessment of the infrastructure’s compliance with the Quantitative Design Limits (QDLs) for flooding, hydrology and geomorphology listed in Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS; 

	(d) 
	(d) 
	floor level surveys of potentially affected buildings to accurately confirm compliance with afflux limits. Where a floor level has not been surveyed, the Report shall adopt the existing ground level as the floor level, with appropriate annotation; 

	(e) 
	(e) 
	an assessment of the impacts of the CSSI on erosion, scouring, bank stability, stream stability and geomorphology; 

	(f) 
	(f) 
	mitigation and management measures that will be undertaken if the QDLs are exceeded, as specified in Condition E27; 

	(g) 
	(g) 
	mitigation measures to minimise potential adverse impacts and responses to actual impacts with regard to the NRAR’s Guidelines for Controlled Activities on Waterfront Land; 

	(h) 
	(h) 
	an assessment of risk to life caused by formation failure in extreme flood events, including management measures to mitigate this risk; and 

	(i) 
	(i) 
	an assessment of aquaplaning risks where the CSSI produces additional inundation of highways or sealed roads with a speed limit of 80km/h or greater. Where an aquaplaning risk is attributable to the CSSI, undertake infrastructure changes to remove the additional inundation or to introduce risk mitigation measures to manage this risk. 


	The flood model and results must be independently peer-reviewed in accordance with Condition E29 and be submitted to the Planning Secretary for information at least one month prior to the commencement of construction of permanent works that may impact on flooding. 
	Note: Components of the SPIR hydrology technical report that are still relevant to the final design of the CSSI may be reused to prepare the Flood Design Verification Report where they meet the requirements of Condition E28 and Appendix A 
	Independent Peer Review
	The Flood Design Verification Report (including the flood model upon which it is based) must be reviewed and endorsed by a suitably qualified and experienced hydrologist who has extensive experience in flood modelling including with the hydrological and hydraulic software used for the model. This hydrologist must be independent of the Proponent and the organisation(s) who prepared the flood model, having regard to the Department’s Post Approval Guidance for Infrastructure Projects: Seeking Approval from the
	Figure

	The review must: 
	(a) 
	(a) 
	(a) 
	review the flood model files and the description of the model provided within SPIR and any adjustments to this as per the Flood Design Verification Report; 

	(b) 
	(b) 
	assess the establishment, calibration, validation and operation of the flood model items as per (a); 

	(c) 
	(c) 
	identify and document existing and future purposes for which the model can and cannot be used, including adaptation of this model by others, and any limitations on this; 

	(d) 
	(d) 
	document the review findings including specifically responding to Condition E28(a) to E28(i) and, after any recommended model and/or reporting improvements have been undertaken to the peer reviewer’s satisfaction, provide written certification within the review report that the Flood Design Verification Report, modelling and mitigation measures: 


	i) have been prepared consistent with current and appropriate methodologies and standards; and 
	ii) accurately depict and resolve design impacts of the CSSI. 
	The peer reviewer’s endorsement must be appended to the Flood Design Verification Report. 
	Note: The independent reviewer must have extensive experience with the software packages applied in the modelling for the SPIR and the Flood Design Verification Report, although this may not necessarily include the specific software version(s) used in the SPIR and Flood Design Verification Report, provided the software version updates are not relevant to the peer review. 
	Flood Emergency Response Plan (FERP) for Flood Risks within the Rail Corridor
	The Proponent must prepare a Flood Emergency Response Plan (FERP) which documents how the risks to life and property within the rail corridor are to be safely managed during a flood. The FERP must detail activities before, during and after a flood, including for staff training and maintenance and updating of the FERP. 
	Figure

	(a) 
	(a) 
	(a) 
	The FERP must be prepared by an experienced flood emergency response specialist who has extensive experience in preparation of these plans. 

	(b) 
	(b) 
	This specialist must confirm that residual flood risks are acceptable and the procedures within the FERP are consistent with best practice and the requirements of the NSW Floodplain Development Manual. 

	(c) 
	(c) 
	The FERP must be appended to the Flood Design Verification Report. 


	Note: Nothing in this condition prevents the adaptation of an existing flood management or emergency plan to satisfy this condition. 
	Information to Facilitate Management of Flood Emergency Risks beyond the Rail Corridor
	Where the CSSI has the potential to adversely impact flood risks to life or property beyond the rail corridor, the Proponent must document the flood risk information in sufficient detail so that relevant emergency services personnel and affected third parties can prepare, respond and recover from future flood emergencies. This shall include but not be limited to: 
	Figure

	(a) 
	(a) 
	(a) 
	documentation of the changes to flood behaviour including levels, depths, velocities, etc, that may result in adverse impacts to life and property beyond the rail corridor, in any future flood events including events up to the PMF; 

	(b) 
	(b) 
	consideration of changes to flood behaviour that may result from CSSI infrastructure failures or embankment collapses where these may occur during floods; 

	(c) 
	(c) 
	provision of sufficient detail and scope to enable the relevant personnel or agency (including the NSW SES, the local council, affected property or infrastructure owners) to prepare for management of flood emergencies; 

	(d) 
	(d) 
	respond to requests for information about the CSSI from those personnel or agencies in 


	(c) to assist them in preparing their own flood emergency response plans. 
	This documentation shall be appended to the Flood Design Verification Report and be certified as consistent with the requirements of this condition by the same specialist preparing and certifying the FERP (required by Condition E30). 
	Flood Review after Construction 
	For the first 15 years of operation, the Proponent must prepare Flood Review Report(s) within three months after the first defined flood event for any of the following flood magnitude ranges that occur – the 1-5% AEP, 5-10% AEP and 10-20% AEP events. The Flood Review Report(s) must be prepared by a suitably qualified and experienced hydrologist(s) and include: 
	Figure

	(a) 
	(a) 
	(a) 
	a comparison of the observed extent, level, and duration of the flooding event against those predicted in (or inferred from) the SPIR and the Flood Design Verification Report required by Condition E28; 

	(b) 
	(b) 
	identification of the properties and infrastructure affected by flooding during the reportable event; and 

	(c) 
	(c) 
	where the observed extent and level of flooding or other flooding or erosion impacts exceed those predicted due to the CSSI with the consequent effect of adversely impacting on property(ies), structures, infrastructure or the environment, and/or exceed the requirements specified in Conditions E27 and E28: 


	i) determine if the exceedance is attributable to the CSSI, and 
	ii) where the cause is attributable to the CSSI, identification of the rectification measures that would be implemented to reduce future adverse impacts of flooding from similar events related to the CSSI works, including the timing and responsibilities for implementation. 
	A copy of the Flood Review Report(s) must be submitted for information to the Secretary and EES and relevant council(s) within three (3) months of finalising the report. 
	Any rectification measures identified within the Flood Review Report(s) must be developed in consultation with the affected third parties (e.g. land and property owners, infrastructure owners, EES, the relevant council(s), state and local government agencies, etc) and implemented within the timeframes specified in the Flood Review Report(s) or as agreed with the affected parties. 
	To analyse the lengths of rail corridor impacted by rainfall and consequential flood events for the purposes of Condition E32, the Proponent must develop spatially defined monitoring zones and associated monitoring methodologies for the flood catchments modelled in the SPIR. The monitoring methodologies shall provide an approach to inter rainfall intensities utilising the available Bureau of Meteorology rainfall monitoring stations suitable for each catchment. The methodology must be developed in consultati
	Figure

	Information Sharing
	Flood information resulting from the requirements of this approval, including flood reports, models and geographic information system outputs, and work as executed information from a registered surveyor certifying finished ground levels and the dimensions and finished levels of all structures within flood prone land, must be made available to the relevant council(s), TfNSW, EES and the SES upon request. The relevant councils, TfNSW, EES and the SES must be notified in writing that the information is availab
	Figure

	WATER QUALITY AND DRAINAGE 
	The CSSI must be designed, constructed and operated so as to: 
	Figure

	(a) 
	(a) 
	(a) 
	maintain the NSW Water Quality Objectives where they are being achieved as at the date of this Approval; 

	(b) 
	(b) 
	contribute towards achievement of the NSW Water Quality Objectives over time where they are not being achieved as at the date of this approval, unless an EPL in force in respect of the CSSI contains different requirements in relation to the NSW Water Quality Objectives, in which case those requirements must be complied with; 

	(c) 
	(c) 
	ensure all drainage feature crossings (permanent and temporary watercourse crossings and stream diversions) new or modified surface water drainage (including cess drains) and depressions are designed and constructed in accordance with relevant guidelines; 

	(d) 
	(d) 
	locate all scour protection works associated with replacement culverts or the construction of new culverts within the rail corridor, or as agreed to by the relevant landowner; 

	(e) 
	(e) 
	not result in changes to the direction of watercourses or the direction of flood flows except within the rail corridor, other than as agreed with the landowner; 

	(f) 
	(f) 
	ensure that there is no permanent interception of, and/or connection with, groundwater; 

	(g) 
	(g) 
	ensure all discharges from new or modified surface drainage (including cess drains) adjacent to the new and upgraded track are released at a controlled rate to prevent scour; 

	(h) 
	(h) 
	ensure works on waterfront land are undertaken in accordance with the NRAR guidelines for controlled activities on waterfront land; 

	(i) 
	(i) 
	ensure that any recycled wastewater (including recycled/treated water) proposed for use by the CSSI, is fit for purpose and does not pose a risk to human health or the receiving environment. 


	The Proponent must consult with TfNSW in relation to stormwater and drainage management to coordinate drainage infrastructure with the Newell Highway Upgrade. 
	Figure

	Prior to the installation of a new culvert, the Proponent must consult with the landowner that is located immediately downstream of the new culvert to determine the potential for impacts on agricultural productivity, farm operations and farm dams (including changes in water supply yield, reliability of supply, flood flows and embankment stability) due to the introduction or alteration of flows. Where potential adverse impacts are identified, the Proponent must consult with the affected landowner on the mana
	TRAFFIC, TRANSPORT AND ACCESS 
	L
	LI
	Figure
	Construction 
	traffic must not use local roads or privately-owned roads (other than to avoid direct access from ancillary facilities and construction sites to the Newell Highway) unless no alternative access is available. Use of private access roads must be in accordance with Conditions A19 and A20. Local or privately owned roads used for access to ancillary facilities and construction sites must be identified in the Construction Traffic, Transport and Access Management Sub-plan required by Condition 0. 

	LI
	Figure
	Before 
	any local or private road is used by a heavy vehicle for the purposes of construction of the CSSI, a Road Dilapidation Report must be prepared for the road. A copy of the Road Dilapidation Report must be provided to the relevant road authority(ies) and landowners within one (1) month of completion of the survey and at least two weeks before the road is used by heavy vehicles associated with the construction of the SSI. 

	L
	LI
	Figure
	If 
	damage to roads occurs as a result of the construction of the CSSI, the Proponent must, within six months of the completion of construction, either (at the landowner or relevant road authority’s discretion): 

	(a) 
	(a) 
	(a) 
	compensate the relevant road authority(ies) and landowner for the damage so caused. The amount of compensation may be agreed with the relevant road authority(ies) and landowners, but compensation must be paid even if no agreement is reached; 

	(b) 
	(b) 
	rectify the damage to restore the road to at least the condition it was in at the time of the dilapidation survey; or 

	(c) 
	(c) 
	where other agreements are in place, leave, maintain or remunerate for damages to these roads in accordance with these agreements. 



	LI
	Figure
	Where 
	bus stops (including school bus stops) are required to be temporarily closed or relocated during construction, such closure must not occur until relocated bus stops are functioning and are within 400 metres of the original bus stop. The relocation of bus stops must be undertaken in consultation with the relevant council and bus operator, and details regarding the relocations provided to affected communities (and educational facilities in relation to school bus stops) at least 14 days prior to the relocation

	LI
	Figure
	The 
	Proponent must consult with TfNSW prior to, and at regular intervals during, construction to co-ordinate and implement mitigation measures to reducing any potential concurrent impacts arising from the construction of the CSSI and Newell Highway upgrade works. Procedures for consultation must be outlined in the Traffic, Transport and Access Management Sub-plan required by Condition 0. 


	Level Crossing Treatment Reports
	In order to maintain safe and efficient operation of the road network, the Proponent must prepare a Public Level Crossing Treatment Report in consultation with Transport for NSW and relevant councils. The report must: 
	Figure

	(a) 
	(a) 
	(a) 
	illustrate the location of all public level crossings which traverse the CSSI; 

	(b) 
	(b) 
	list, and identify on a figure, any public level crossings that will be closed or upgraded, including the type of treatment proposed where a level crossing is to be upgraded; 

	(c) 
	(c) 
	where no works are proposed at a public crossing, provide reason for the decision; 

	(d) 
	(d) 
	consider measures to avoid potential short-stacking at level crossings; and 

	(e) 
	(e) 
	provide justification for any proposed closures. 


	The assessment of level crossings must utilise the Australian Level Crossing Assessment Model (ALCAM). The process for determining the type of level crossing treatment must be consistent with the methodology outlined in Appendix L of the Submissions Preferred Infrastructure Report. 
	The report must also include an assessment of the road risks, consistent with the guideline 
	Railway Crossing Safety Series 2011, Plan: Establishing a Railway Crossing Safety Management Plan (NSW Roads and Traffic Authority, 2011). 
	The design of any level crossing on a public road must be endorsed by Transport for NSW or the relevant road authority (where not Transport for NSW) prior to commencing construction of that crossing. 
	In order to maintain convenient property access, the Proponent must prepare a Private Level Crossing Treatment Report in consultation with landowners whose access will be affected by the closure or upgrading of a private level crossing. The report must: 
	Figure

	(a) 
	(a) 
	(a) 
	illustrate the location of all private level crossings which traverse the CSSI; 

	(b) 
	(b) 
	list, and identify on a figure, any private level crossings that will be closed or upgraded; 

	(c) 
	(c) 
	describe the treatments that will be implemented at upgraded crossings; and 

	(d) 
	(d) 
	provide justification for any proposed closures and types of treatment, including decisions where no additional treatments are proposed; and 

	(e) 
	(e) 
	provide details on the consultation undertaken with the landowners. 


	Closures, relocations or modifications of private level crossings must be agreed to by the relevant landowner prior to any work on a crossing, noting that any closure, relocation or modification must be in accordance with AS/RISSB 7658:2012 Railway Infrastructure – Railway Level Crossing and relevant rail safety legislation. The Proponent must consult with relevant landowners on the design of the crossing and where consistent with relevant safety standards and legislation, incorporate landowner requirements
	The Public Level Crossing Treatment Report and Private Level Crossing Treatment Report must be submitted to the Planning Secretary for information at least one (1) month prior to the closure or upgrade of a public or private level crossing, as relevant. Individual reports may be submitted for each crossing or address a group of crossings or the entire CSSI. 
	Figure

	Level Crossing Performance Report
	L
	L
	LI
	Figure
	In
	2026 and 2035, or as otherwise agreed by the Planning Secretary, the Proponent must prepare a Level Crossing Performance Report to confirm the operational traffic impacts of the level crossings on the classified road network. The review of the operation of the level crossings that interact with the classified road network must be carried out in consultation with TfNSW and the relevant councils and include: 

	(a) 
	(a) 
	(a) 
	updated traffic analysis of movements on these roads; 

	(b) 
	(b) 
	assessment of the level of service at these level crossings (queue length, queuing time delay); 

	(c) 
	(c) 
	identification of additional new works outside of the rail corridor delivered by third parties that may result in changes to traffic movements as initially considered in the Level Crossing Treatment Report; 

	(d) 
	(d) 
	assessment of the performance of the level crossing treatment outlined in the Public Level Crossing Treatment Report required by Condition E43; 

	(e) 
	(e) 
	all reported near misses and collisions at level crossings within the project area; and 

	(f) 
	(f) 
	mitigation measures to manage any actual or predicted road network performance impacts. 



	L
	LI
	Figure
	Each 
	Level Crossing Performance Report must also review the impact on level crossings interacting with local roads and include: 

	(a) 
	(a) 
	(a) 
	assessment of safety and/or operational impacts on nearby classified roads as a result of vehicle queuing; and 

	(b) 
	(b) 
	all reported near misses and collisions at level crossings within the project area. 



	LI
	Figure
	Mitigation
	 measures to manage any actual or predicted road network performance impacts resulting from the construction and operation of the CSSI must be implemented within one year of the completion of each report. The Report must include an implementation plan of the identified mitigation measures. The Level Crossing Performance Report must be submitted to the Secretary, RMS and relevant councils for information within 60 days of its completion. 


	Note: 2026 and 2035 are specified as representing 12 months and 10 years after the anticipated commencement of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval of the Planning Secretary to vary the timeframe in which to satisfy this condition. 
	Property AccessNo part of any crossing loop may cross over any driveway, private road or public road unless decided in consultation with the relevant landowner and any other adjacent landowner whose access is impacted by the crossing loop. 
	The Proponent must maintain access to properties during the entirety of works unless an alternative access is agreed in writing with the landowner(s) whose access is impacted by the CSSI works. 
	Figure

	Where construction of the CSSI restricts a property’s access to a public road, the Proponent must, until their primary access is reinstated, provide the property with temporary alternate access to an agreed road decided through consultation with the landowner, at no cost to the property landowner, unless otherwise agreed with the landowner. 
	Where construction of the CSSI restricts the ability of a resident or landowner to access other parts of their property via a level crossing, the Proponent must, until the permanent level crossing is reinstated, supply the property with a temporary alternate level crossing access at a convenient location decided through consultation with the landowner, at no cost to the property landowner, unless otherwise agreed with the landowner. This can include other existing level crossings or a new alternative tempor
	Figure

	Road Safety
	L
	L
	LI
	Figure
	The 
	CSSI (including any new overbridges, new or modified roads, and new or modified level crossings) must be designed to meet relevant design, engineering and safety guidelines, including the Austroads Guide to Traffic Management. 

	The design of any new road overbridges or new or modified roads must be developed in consultation with the relevant roads authority prior to construction of the new road overbridges or new or modified roads. 

	LI
	Figure
	For 
	all new overbridges, new or modified roads, and new or modified level crossings provided as part of the CSSI, the Proponent must undertake a Safe System Assessment in accordance with the Austroads Safe System Assessment Framework and Austroads Guide to Traffic Management Part 13: Safe Systems Approach to Transport Management in consultation with the relevant roads authority. 


	For all areas identified by the Safe Systems Assessment as requiring further assessment, an independent Road Safety Audit is to be undertaken by an appropriately qualified and experienced person in accordance with the Austroads Guide to Road Safety Part 6: Road Safety Audits. Audit findings and recommendations must be actioned before construction of the relevant infrastructure and must be made available to the Planning Secretary on request. 
	Pedestrian and Cyclist Access
	Safe pedestrian access must be maintained around work sites during construction. In circumstances where pedestrian and cyclist access is restricted or removed due to construction activities, an alternate route which complies with the relevant standards must be provided and signposted. 
	Figure

	Transport Network and Connectivity Analysis (Jones Avenue Overbridge)
	L
	LI
	Figure
	The
	design and location of new road and road bridge components of the CSSI must not introduce into or increase by way of redistribution heavy vehicle movements through the residential and commercial areas of Moree. This objective must inform the comparative analysis of alternative overbridge locations required by Condition E57. 

	LI
	Figure
	The
	Proponent must undertake a comparative analysis of an alternative location(s) for grade-separated road and active transport crossings of the rail corridor as an alternative(s) to the Jones Avenue overbridge. 


	This analysis must focus on the area to the south of Moree Airport, or other location(s) identified through the Moree Special Activation Precinct (SAP) investigations and as agreed by the Planning Secretary. 
	The analysis must consider: 
	(a) 
	(a) 
	(a) 
	consistency with future land use planning for Moree, with a particular focus on the proposed Special Activation Precinct and Moree Intermodal projects to the south of Moree; 

	(b) 
	(b) 
	the local and regional traffic network, including operational efficiency, and connectivity to existing and future local and regional road networks; 

	(c) 
	(c) 
	the ability for use by a range of heavy vehicles and compliance with relevant road design standards; 

	(d) 
	(d) 
	community safety and severance impact of formal or informal changes to heavy vehicle routes; 

	(e) 
	(e) 
	a risk assessment of the impacts on emergency services in accessing the community in required timeframes in the event level crossings are blocked in Moree; 

	(f) 
	(f) 
	consideration of the environmental impacts of a relocated bridge, having regard to the CSSI’s Secretary’s Environmental Assessment Requirements (SEARs) dated 8 November 2016; and 

	(g) 
	(g) 
	the requirements of Condition E58. 


	L
	L
	LI
	Figure
	The 
	Proponent’s analysis required by Condition E57E56 above must consider active transport rail crossings between Moree Railway Station and Bullus Drive to address severance impacts caused by the proposal. This analysis must include: 

	(a) potential community severance caused by the proposal; 
	(b) pedestrian and cyclist movement patterns, existing as well as those associated with future infrastructure or strategic planning initiatives being undertaken in the locality; 
	(c) 
	(c) 
	(c) 
	measures to minimise informal rail corridor crossings; and 

	(d) 
	(d) 
	an assessment of potential crossings that considers: 


	i) demand for a crossing in that location; 
	ii) the distance between formal rail crossings; 
	iii) rail safety requirements; 
	iv) accessibility in accordance with the Disability Discrimination Act 1992; 
	v) pedestrian safety and security, including Crime Prevention Through Environment Design (CPTED); and 
	vi) pedestrian access during extended severance events, including a train breakdown blocking level crossings. 

	LI
	Figure
	The 
	analysis required by Conditions E57 and E58 must be prepared in consultation with Moree Plains Shire Council, Transport for NSW, the Special Activation Precinct Team within the Department of Planning, Industry and Environment, emergency services, the affected community, including but not limited to the Moree Local Aboriginal Land Council and the East Moree community. Evidence of such consultation must be provided as part of the analysis. 


	The analysis must clearly justify the chosen bridge location and be undertaken prior to construction of the Jones Avenue bridge or within one year of project determination (whichever is earlier). The analysis must be provided to the Planning Secretary for approval or form part of a project modification under section 5.25 of the EP&A Act. 
	The approved crossings (including vehicular, cycle and pedestrian crossings) must be completed by 2025, unless otherwise approved by the Planning Secretary. 
	Note: 2025 is specified as the anticipated commencement of operation of the entire Inland Rail project. Should this timeframe change, the Proponent should seek the approval of the Planning Secretary to vary the completion date of the crossings. 
	SPOIL MOUNDS 
	Permanent spoil mounds are to be located: 
	Figure

	(a) 
	(a) 
	(a) 
	within the existing rail corridor; 

	(b) 
	(b) 
	at least 50 metres from any watercourse or culvert or where the rail formation is predicted to be overtopped during a flood event; 

	(c) 
	(c) 
	at least 500 metres from any residence; and 

	(d) 
	(d) 
	outside the drip lines of trees located on private property. 


	Note: For the purpose of Condition E60(d), the Proponent must not affect trees outside of the rail corridor for the purpose of preventing those trees’ driplines overhanging spoil mounds. 
	Spoil mounds are to comply with the following requirements: 
	Figure

	(a) 
	(a) 
	(a) 
	maximum height must not exceed the top height of the upgraded rail line; 

	(b) 
	(b) 
	not result in the clearing or covering of native vegetation beyond that described in the documents listed in Condition A1; 

	(c) 
	(c) 
	not result in heritage impacts beyond that described in the documents listed in Condition A1; 

	(d) 
	(d) 
	not result in additional changes to the upstream flooding regime beyond those described in the documents listed in Condition A1; 

	(e) 
	(e) 
	not affect the downstream flood regime; 

	(f) 
	(f) 
	not impede the flow of water through culverts; 

	(g) 
	(g) 
	not contain any contaminated soil classified as unsuitable for the proposed land use, acid sulphate soils or green waste; 

	(h) 
	(h) 
	are to be stabilised during construction of the CSSI; and 

	(i) 
	(i) 
	are to be stabilised prior to operation of the CSSI. 


	VISUAL AMENITY 
	The construction and operation of the parts of the CSSI located within 200 kilometres of the Siding Spring Observatory, must comply with the ‘Good Lighting Design Principles’ as described in the Department’s ‘Dark Sky Planning Guideline’. 
	Figure

	The Proponent must construct and operate the CSSI with the objective of minimising light spillage to residences. All lighting associated with the construction and operation of the CSSI must be consistent with the requirements of Australian Standard 4282-1997 Control of the obtrusive effects of outdoor lighting. Notwithstanding, the Proponent must provide mitigation measures to manage any residual night-lighting impacts to protect residences adjoining or adjacent to the CSSI, in consultation with affected la
	TheProponent must consult with all landowners whose visual amenity from their residence is identified as highly impacted by the CSSI (as per Table 5 of Technical Report 10 in the EIS) to determine the mitigation measures that will be implemented to maintain visual amenity. The Proponent must come to an agreement with the landowner on the mitigation measures and implement the measures prior to the operation of the CSSI. 
	Figure

	HERITAGE 
	The Proponent must not destroy, modify or otherwise physically affect any heritage items, including Aboriginal objects, outside of the CSSI construction boundary. 
	Figure

	The Proponent must not harm, modify, or otherwise impact human remains uncovered during the construction of the CSSI. 
	Identified impacts to heritage items must be minimised through both design and construction. The measures for ensuring this are to be detailed in the Construction Heritage Management Sub-Plan required by Condition 0. 
	Non-Aboriginal HeritageThe Proponent must undertake Heritage Photographic Archival Recordings (of heritage items and potential heritage items associated with the existing rail line (including culverts/underbridges with timber components and former rail station sites) which have been identified for demolition in the EIS and Submissions Report. 
	Figure
	The photographic recording of items with a statutory listing must be undertaken in accordance with NSW Heritage Division guidelines. The photographic recording of items with potential heritage significance but no statutory listing may be undertaken in accordance with ARTC’s Archival Recording Standard. 
	The design of any proposed works or alterations to TfNSW assets, including but not limited to railway stations at Edgeroi, Bellata, Gurley and Moree must be developed in consultation with and endorsed by TfNSW prior to the commencement of works affecting these assets. 
	Figure

	Aboriginal HeritagePrior to the commencement of investigation activities within the expanded construction footprint identified in the SPIR, the Proponent must prepare a methodology for archaeological investigation in consultation with DPC Heritage and Registered Aboriginal Parties (RAPs). 
	Prior to the commencement of any construction works within areas identified as requiring archaeological investigation by the methodology required by Condition E70 the Proponent must: 
	Figure

	(a) 
	(a) 
	(a) 
	Undertake archaeological investigations; and 

	(b) 
	(b) 
	report on the results of the archaeological investigation, including, but not necessarily be limited to: 


	i) consideration of measures to avoid or minimise disturbance to Aboriginal objects where objects of moderate to high archaeological or cultural significance are found to be present; 
	ii) where impacts cannot be avoided, recommendations for any further investigations or salvage; 
	iii) management and mitigation measures to ensure there are no additional impacts due to preconstruction and construction activities; and 
	iv) demonstration of additional consultation with the Registered Aboriginal Parties about items i) to iii). 
	The methodology required by Condition E70 and the report required by Condition E71 must be provided to the Planning Secretary for information and its results incorporated into the Construction Heritage Management Sub Plan required by Condition 0. 
	Figure

	LAND USE AND PROPERTY 
	Dilapidation Surveys and Rectification 
	The Proponent must undertake dilapidation surveys on the current condition of surface and subsurface structures owned by third parties and identified at risk from vibration. The dilapidation surveys must be prepared by a suitably qualified and experienced person(s). 
	Figure
	-

	The results of the dilapidation surveys must be provided to the relevant owners of surface and sub-surface structures for review prior to the commencement of potentially impacting works. 
	Subsequent dilapidation surveys must be undertaken to assess damage to the surface and subsurface structures that may have resulted from the construction of the CSSI within three months of the completion of construction, unless otherwise agreed by the Secretary. 
	-

	The results of the subsequent dilapidation surveys for each surface and sub-surface structure surveyed must be provided to the relevant owners of the structures within one (1) month of undertaking the surveys. 
	The Proponent must carry out rectification at its expense and to the reasonable requirements of the surface and sub-surface structure owner(s) within three (3) months of completion of the post-dilapidation surveys unless otherwise agreed with the owner of the affected surface and subsurface structure. 
	-

	Rehabilitation 
	Any agreements for the temporary use of land for construction purposes must provide for the rehabilitation of that land and any structures on it to its pre-construction state, unless otherwise agreed with the landowner. 
	Figure

	SUSTAINABILITY 
	The CSSI must achieve a minimum ‘excellent’ rating for both ‘Design’ and ‘As built’, under the Infrastructure Sustainability Council of Australia infrastructure rating tool [version 1.2 or 2.0], or through the use of an equivalent process or an equivalent level of performance using a demonstrated equivalent rating tool. 
	Figure

	SOILS 
	All reasonably practicable erosion and sediment controls must be installed and appropriately maintained to minimise any water pollution. When implementing such controls, any relevant guidance in the Managing Urban Stormwater series must be considered. 
	Figure

	Contaminated sites 
	L
	LI
	Figure
	In
	the event that soils suspected to be contaminated are unexpectedly found, the Proponent must engage a suitably experienced and qualified contaminated land consultant to undertake further investigations to determine the type and extent of any contamination. The investigation must be undertaken in accordance with guidelines made or approved under the Contaminated Land Management Act 1997 (NSW). The results of the investigation must be documented in a Site Contamination Assessment Report. 

	LI
	Figure
	Where 
	the results of site investigations required by Condition E81 indicate that the contamination poses unacceptable risks to human health or the environment under either the present or proposed land use, the Proponent must engage a suitably experienced and qualified contaminated land consultant to develop and implement any necessary remediation measures. The remediation measures must be documented in a Remediation Report 

	L
	LI
	Figure
	If 
	remediation is required under Condition E82,a Site Audit Statement and Site Audit Report must be prepared by a NSW EPA Accredited Site Auditor. Contaminated land must not be used for the purpose approved under the terms of this approval until a Site Audit Statement 

	determines the land is suitable for that purpose and any conditions on the Site Audit Statement have been complied with. 

	LI
	Figure
	Nothing
	 in Conditions E81 to E83 prevents the Proponent from preparing a single Site Contamination Report or Remediation Report or obtaining a single Site Audit Statement and Site Audit Report for the entire CSSI. 

	LI
	Figure
	An
	Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared before the commencement of construction and must be followed should unexpected contaminated land or asbestos (or suspected contaminated land or asbestos) be excavated or otherwise discovered during construction. 


	AIR QUALITY 
	In addition to the performance outcomes, commitments and mitigation measures specified in the documents listed in Condition A1, all practicable measures must be implemented to minimise the emission of dust and other air pollutants during the construction and operation of the CSSI. 
	Figure

	WASTE 
	L
	L
	LI
	Figure
	Waste
	 generated during construction and operation is to be dealt with in accordance with the following priorities: 

	(a) 
	(a) 
	(a) 
	waste generation is to be avoided and where avoidance is not reasonably practicable, waste generation is to be reduced; 

	(b) 
	(b) 
	where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or recovered in accordance with the requirements of the Protection of the Environment Operations Act 1997 and its regulations; and 

	(c) 
	(c) 
	where re-using, recycling or recovering waste is not possible, waste is to be treated or disposed of at a waste management facility or premise lawfully permitted to accept the materials or in accordance with a Resource Recovery Exemption or Order issued under the Protection of the Environment Operations (Waste) Regulation 2014, or to any other place that can lawfully accept such waste. 



	LI
	Figure
	The 
	importation of waste and the storage, treatment, process, reprocessing or disposal of such waste must comply with the conditions of the current EPL for the CSSI, or be done in accordance with a Resource Recovery Exemption or Order issued under the Protection of the Environment Operations (Waste) Regulation 2014, as the case may be. 

	LI
	Figure
	Waste
	must only be exported to a site licensed by the EPA for the storage, treatment, processing, reprocessing or disposal of the subject waste, or in accordance with a Resource Recovery Exemption or Order issued under the Protection of the Environment Operations (Waste) Regulation 2014, or to any other place that can lawfully accept such waste. 


	Note: Notice must be given to the relevant site/s as soon as possible, and no more than 14 days before the proposed waste disposal. 
	All waste generated during construction and operation must be classified in accordance with the EPA’s Waste Classification Guidelines, with appropriate records and disposal dockets retained for audit purposes. 
	Figure

	Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS 
	Appendix A – FLOODING QUANTITATIVE DESIGN LIMITS AND MODELLING REQUIREMENTS 
	TABLE 1:  QUANTITATIVE DESIGN LIMITS (QDLs) 
	TABLE 1:  QUANTITATIVE DESIGN LIMITS (QDLs) 
	(These QDLs are only applicable beyond the CSSI corridor, unless otherwise noted) 
	Parameter 
	Parameter 
	Parameter 
	Location or Land Use 
	Limit 

	TR
	Habitable floors4 
	10mm increase5 

	TR
	Non-habitable floors 
	20mm increase 

	TR
	Other urban and recreational 
	100mm increase 

	Afflux i.e. increase in flood level resulting from implementation of CSSI. 
	Afflux i.e. increase in flood level resulting from implementation of CSSI. 
	Agricultural 
	200mm increase 

	Forest and unimproved grazing land 
	Forest and unimproved grazing land 
	300mm increase 

	TR
	Highways and sealed roads >80km/hr6 
	No increase in depth where aquaplaning risk exists and remains unmitigated.  Otherwise 50mm increase 

	TR
	Unsealed roads and sealed roads <80km/hr6 
	100mm increase 

	Scour/Erosion Potential i.e. increase in flood velocity resulting from implementation of CSSI. 
	Scour/Erosion Potential i.e. increase in flood velocity resulting from implementation of CSSI. 
	Ground surfaces that have been sealed or otherwise protected against erosion. This includes roads and most urban, commercial, industrial, recreational and forested land 
	20% increase in velocity where existing velocity already exceeds 1m/s 

	Other areas including watercourses, agricultural land, unimproved grazing land and other unsealed or unprotected areas 
	Other areas including watercourses, agricultural land, unimproved grazing land and other unsealed or unprotected areas 
	No velocities to exceed 0.5m/s unless justified by site-specific assessment conducted by an experienced geotechnical or scour/erosion specialist. In addition, the increase in velocity is to be limited to 20% where the existing velocity already exceeds 0.5m/s 

	Flood Hazard i.e. increase in velocity~depth product (vd) and/or flood hazard category resulting from 
	Flood Hazard i.e. increase in velocity~depth product (vd) and/or flood hazard category resulting from 
	Urban, commercial, industrial, highways6 and  sealed roadways6 
	10% increase in vd where H1 or H2 category. 0% increase in vd where H3 or greater hazard category. 

	implementation of CSSI. (Does 
	implementation of CSSI. (Does 
	Elsewhere 
	20% increase in vd 


	Habitable floors/rooms are defined consistent with the use of this term in the NSW Floodplain Development Manual. In a residential situation this comprises a living or working area such as a lounge room, dining room, rumpus room, kitchen, bedroom or workroom. In an industrial, commercial or other building, this comprises an area used for an office or to store valuable possessions, goods or equipment susceptible to flood damage in the event of a flood. 10 mm has been set to provide a margin for modelling unc
	4 
	5 
	6 

	Parameter 
	Parameter 
	Parameter 
	Location or Land Use 
	Limit 

	not apply where vd>0.1m2/s). 
	not apply where vd>0.1m2/s). 

	Flood Duration i.e. increase in duration of inundation resulting from implementation of CSSI. (Does not apply to inundated areas less than 100m2). 
	Flood Duration i.e. increase in duration of inundation resulting from implementation of CSSI. (Does not apply to inundated areas less than 100m2). 
	Habitable floors4 
	No increase in inundation duration above floor level. 10% increase in inundation duration where below floor level and when existing inundation duration exceeds one hour. Otherwise inundation duration not to exceed one hour. 

	Highways and sealed roads >80km/hr6 
	Highways and sealed roads >80km/hr6 
	10% increase in inundation duration. 

	Elsewhere 
	Elsewhere 
	10% increase in inundation duration when existing inundation duration exceeds one hour. Otherwise inundation duration not to exceed one hour. 



	SCHEDULE 1:  FLOOD MODELLING SPECIFICATIONS 
	SCHEDULE 1:  FLOOD MODELLING SPECIFICATIONS 
	The minimum requirements for the flood modelling are: 
	1. 2D flood modelling consistent with current best practice and: 
	(i) 
	(i) 
	(i) 
	the 2019 version (or later version) of Australian Rainfall and Runoff: A guide to flood estimation (ARR); 

	(ii) 
	(ii) 
	Floodplain Risk Management Guide – Incorporating 2016 Australian Rainfall and Runoff in studies (OEH 2018) or any subsequent update to this document, or additional guidance provided by EES on the application of ARR within NSW. 


	2. Simulation of the 1%AEP flood event and: 
	(i) 
	(i) 
	(i) 
	at least two other events more frequent than 1%AEP; 

	(ii) 
	(ii) 
	at least one other event less frequent than 1%AEP; 


	(iii) additional events required at any specific location in order to allow a full understanding of the variation in flood behaviour between flood events of 1%AEP and 0.5EY; 
	(iv) additional events required at any specific location in order to allow full consideration of flood behaviour in events rarer than 1% AEP and up to the probable maximum flood (PMF) having regard to the potential risks to life and the requirements of the NSW Floodplain Development Manual. 
	3. 
	3. 
	3. 
	Inclusion of at least five durations including the critical duration for each flood event. These durations are to be selected to be representative of the range of durations that could occur and include all durations that will be relevant to the design of the CSSI and the assessment of impacts. 

	4. 
	4. 
	Model coverage to include all parts of the CSSI corridor where inundation could occur and extending a minimum of one kilometre upstream and downstream of the corridor, or further where there is a possibility that the influence of the CSSI may extend beyond one kilometre from the corridor. 

	5. 
	5. 
	Simulation of not only watercourses but all overland flowpaths, including new overland flowpaths resulting from the construction of the CSSI. 

	6. 
	6. 
	Model prediction of flood height changes to a resolution no coarser than one (1) centimetre. 

	7. 
	7. 
	Changes in flood behaviour and inundation areas to accurately assess against the QDLs listed in Table 1. 

	8. 
	8. 
	Model boundary locations are to accurately represent Tycannah Creek’s flood flow outbreaks and flooding conditions at rail drainage structures. 

	9. 
	9. 
	9. 
	Model simulation of cross-drainage structures (including bridges, culverts and pipes) shall take into consideration the potential for blockage to occur in accordance with the procedure in ARR. The peer reviewer must be satisfied that: 

	(i) 
	(i) 
	(i) 
	the design blockage for cross-drainage structures are determined in accordance with the procedure in ARR, using data from the contributing catchment(s); and, if necessary, 

	(ii) 
	(ii) 
	appropriate mitigation structures are installed and maintained to block debris from arriving at the entrance to the cross-drainage structure. 




	The blockage calculations and assumptions for each cross-drainage structure are to be provided in the Flood Design Verification Report. 
	10. 
	10. 
	10. 
	Where bridges are proposed for cross-drainage, the bridge shall be designed so that the modelling has accounted for the approach to freeboard through complementary bridge structural design and consideration of hydraulic flows. 

	11. 
	11. 
	11. 
	The flood modelling, the final design of the CSSI and the assessment of flood impacts are to have regard to the following documents and guidelines which are additional to those listed in Section 15.1.2 of the EIS (and Mitigation Measure D6.1 of the SPIR): 

	(a) 
	(a) 
	(a) 
	Moree Floodplain Management Plan; 

	(b) 
	(b) 
	Gwydir Valley Floodplain Management Plan; 

	(c) 
	(c) 
	Narrabri Flood Study – Namoi River, Mulgate Creek and Long Gully, 2016; 

	(d) 
	(d) 
	Narrabri Floodplain Risk Management Study and Plan Volume 1: Supplementary Flood Study – Namoi River, Mulgate Creek and Long Gully, 2019; 

	(e) 
	(e) 
	Australian Rainfall and Runoff: A guide to flood estimation, 2019; 

	(f) 
	(f) 
	Floodplain Risk Management Guide – Incorporating 2016 Australian Rainfall and Runoff in studies (OEH 2018); 

	(g) 
	(g) 
	Australian Disaster Resilience Handbook 7. Managing the Floodplain: A Guide to Best Practice in Flood Risk Management in Australia (AIDR 2017). 






	Appendix B – WRITTEN INCIDENT NOTIFICATION AND REPORTING REQUIREMENTS 
	Appendix B – WRITTEN INCIDENT NOTIFICATION AND REPORTING REQUIREMENTS 
	1. 
	1. 
	1. 
	A written incident notification addressing the requirements set out below must be emailed to the Department at the following address: within seven days after the Proponent becomes aware of an incident. Notification is required to be given under this condition even if the Proponent fails to give the notification required under Condition A41 or, having given such notification, subsequently forms the view that an incident has not occurred. 
	compliance@planning.nsw.gov.au 


	2. 
	2. 
	2. 
	Written notification of an incident must: 

	(a) 
	(a) 
	(a) 
	identify the SSI and application number; 

	(b) 
	(b) 
	provide details of the incident (date, time, location, a brief description of what occurred and why it is classified as an incident); 

	(c) 
	(c) 
	identify how the incident was detected; 

	(d) 
	(d) 
	identify when the Proponent became aware of the incident; 

	(e) 
	(e) 
	identify any actual or potential non-compliance with conditions of approval; 

	(f) 
	(f) 
	describe what immediate steps were taken in relation to the incident; 

	(g) 
	(g) 
	identify further action that will be taken in relation to the incident; and 

	(h) 
	(h) 
	identify a project contact for further communication regarding the incident. 



	3. 
	3. 
	Within 30 days of the date on which the incident occurred or as otherwise agreed to by the Planning Secretary, the Proponent must provide the Planning Secretary and any relevant public authorities (as determined by the Planning Secretary) with a detailed report on the incident addressing all requirements below, and such further reports as may be requested. 

	4. 
	4. 
	4. 
	The Incident Report must include: 

	(a) 
	(a) 
	(a) 
	a summary of the incident; 

	(b) 
	(b) 
	outcomes of an incident investigation, including identification of the cause of the incident; 

	(c) 
	(c) 
	details of the corrective and preventative actions that have been, or will be, implemented to address the incident and prevent recurrence; and 

	(d) 
	(d) 
	details of any communication with other stakeholders regarding the incident. 









